From: Biance Schoeman
To: "Hori Awa"; Shawn McLean
Cc: "Norm Hill"; "Mark Pelan"; "Shawn McLean"; "Kate Madsen"
Subject: RE: Gleeson Quarries Fill Area 5 (Overburden Disposal Area) - Cultural monitoring
Date: Tuesday, 6 April 2021 2:21:36 PM
Attachments: image001.png
image002.png
image003.png

Kia Ora Hori,

It was great to meet you last week at the Fill Area 5 Pre-Construction meeting.
As discussed at the meeting the activities planned for the next few months are listed in the table below. The works are detailed in the documents on the link: Winter Works

	Activity	*Detail*	*Duration*	*Exposed Area*
1.	Site establishment / enabling works	Construction of initial clean water diversions and the sediment retention pond (SRP). This will require formation of access, installation underfill drainage and construction the SRP.	Subject to receipt of all pre-construction & management plan approvals, works are planned to commence on or about 12 April 2021 for approximately 4 weeks.	Approx. 0.5ha
2.	Construction of first stage toe bund	Including removal and stockpiling of unsuitable materials, and extension of underfill drainage.	May 2021	Approx. 0.5ha
3.	Commencement of importation of overburden	The areas beyond the first fill stage will remain undisturbed to the greatest extent practicable.	June – September 2021 subject to suitable weather and soil conditions.	Limited to 1ha until 1 October.

The activities are scheduled to start once all the pre-construction requirements have been met.
We wish to invite the Waahi Whaanui Trust to act as cultural monitors in accordance with the WRC Consent (APP141137) - Schedule one: Condition 2 .

Our understanding and interpretation of the CIA recommendation and consent condition is that WWT will be conducting cultural monitoring for Activity 1: Site establishment /enabling works.

Please let us know if there are any other requirements ((administration etc.) associated with cultural monitoring.

Kind regards,
Biance Schoeman
Planner – Paua Planning

PAUA PLANNING

From: Biance Schoeman <biance@pauaplanning.co.nz>
Sent: Monday, 15 March 2021 1:01 PM
To: 'Hori Awa' <hori.awa@whanui.org.nz>
Cc: 'Norm Hill' <norm@tehira.co.nz>; 'Mark Pelan' <mark.pelan@gleesoncox.co.nz>; 'Shawn McLean' <shawn.mclean@gleesonquarries.co.nz>; 'Kate Madsen' <kate@pauaplanning.co.nz>
Subject: RE: Gleeson Quarries Fill Area 5 (Overburden Disposal Area) - Scheduled start of works and request for cultural monitoring

Kia Ora Hori,

Hope your week has had a good start.

Fill Area 5 Update
We would like to inform you as a follow up to Kate's email below, that we have since received consent from the Waikato Regional Council for a new overburden disposal area (known as Fill Area 5) associated with the existing quarry activities at the Gleeson Quarries in Huntly.

We are also anticipating receiving consent from the Waikato District Council this week.

Pre-Construction Meeting
A Pre-Construction site meeting is being scheduled for the 29th of March 2021 (invite will follow soon) in order to discuss the consent conditions & expectations, proposed works, and monitoring requirements.

The consent was lodged in October 2019 and has taken almost 18 months to process and it is therefore key that the works start as soon as possible due to the constraints that are placing on the quarry operations.

Topsoil monitoring notification and invitation
The consented works are scheduled to commence on the 30th of March 2021, and we wish to invite the Waahi Whaanui Trust to act as cultural monitors to observe the topsoil removal as recommended in the Cultural Impact Assessment (Sept 2020) and in accordance with the WRC Consent (APP141137) - Schedule one: Condition 2 . It is anticipated that the topsoil removal will take approximately 2 weeks (weather and soil condition dependant).

Please let us know if there are any other requirements ((administration etc.) associated with the request for topsoil removal monitoring.

Looking forward to meet you at the meeting.

Tēnā rawa atu koe,

Biance Schoeman
Planner – Paua Planning

From: Kate Madsen <kate@pauaplanning.co.nz>
Sent: Wednesday, 3 March 2021 9:50 AM
To: 'Hori Awa' <hori.awa@whanui.org.nz>
Cc: 'Norm Hill' <norm@tehira.co.nz>; 'Biance Schoeman' <biance@pauaplanning.co.nz>; 'Mark Pelan' <mark.pelan@gleesoncox.co.nz>; 'Shawn McLean' <shawn.mclean@gleesonquarries.co.nz>
Subject: RE: Cultural values statement Feb 5

Kia Ora Hori,

We should receive a decision on the Fill 5 Overburden consent at Gleeson Quarry Huntly this week, which is a huge relief as the quarry is barely operational as they don't have anywhere to place overburden until it is granted. So thank you for your assistance with the Cultural values statement.

One of the general conditions is to:

1. develop a Maatauranga Maaori Environmental Monitoring Plan (MMEMP). The MMEMP shall include but will not be limited to:
   a. Undertaking cultural monitoring during topsoil removal;
   b. Waahi Whanui Trust Input into the Closure and Rehabilitation plan;
   c. Involvement of the Waahi Whanui Trust in water quality monitoring;
   d. Restoration of the western tributary in Compensation Area 4 which is located west of Fill Area 5 (See Schedule One);
   e. Waahi Whanui Trust input into the Dust Management Plan and air discharge monitoring;
   f. Waahi Whanui Trust input into the Bat Management Plan and Ecological Management Plan.
   g. Iwi-led archeological review of potential location of pa site within/in proximity to the Bat Reserve with the view of incorporating the potential pa site within the covenanted area to ensure protection in perpetuity.

We are requesting to start the process of developing this MMEMP in consultation with a representative of the Waahi Whanui Trust and are looking for your assistance in activating this. Please advise whom you would like to represent the Trust in this.

Schedule One map:

Schedule One – Compensation area for Fill Area 5 (subject to survey)

Advice Note: *The Fill Area 5 Stream Loss Mitigation subject to covenant will be no less than 3800m², forming the western tributary of Compensation Area 4 (as per inset on map above), as set out in the Wildlands letter dated 19 October 2020 (WRC doc 17461464).*

I look forward to hearing from you. If you would like me to call and discuss, or arrange to meet, please just let me know – my number is 021 944 583.

Kind Regards,
Kate Madsen
Director – Paua Planning

PAUA PLANNING

Environmental & Social Impact Assessments - Resource Consents - Planning Advice and Action
Phone: +64 9 4422959
Mobile: +64 21 944583
Email: kate@pauaplanning.co.nz
178 Bawden Road R.D 2 Dairy Flat Albany Auckland 0792 New Zealand

DISCLAIMER:
This e-mail message and accompanying data may contain information that is confidential and subject to privilege.
If you are not the intended recipient, you are notified that any use, dissemination, distribution or copying of this message or data is prohibited.
If you have received this e-mail in error please notify the sender at pauaplanning@pauaplanning.co.nz immediately and delete all material pertaining to this e-mail.

From: Norm Hill <norm@tehira.co.nz>
Sent: Friday, 5 February 2021 4:05 PM
To: Kate Madsen <kate@pauaplanning.co.nz>; Hori Awa <hori.awa@whanui.org.nz>
Subject: Cultural values statement Feb 5

Teenaa koe Kate.

As per our Te Roopu Putaiao Hui, please find attached the response to the Fill area 5 application.

Hori, koina te whakaaro o TRP.

Naaku nei

Norm