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Open Meeting 

To Infrastructure Committee 
From Gavin Ion 

Chief Executive 
Date 27 March 2018 

Prepared by Lynette Wainwright 
Committee Secretary 

Chief Executive Approved Y 
Reference # GOV1318 
Report Title Confirmation of Minutes 

1. EXECUTIVE SUMMARY

To confirm the minutes of the Infrastructure Committee meeting held on Tuesday 27 March 
2018. 

2. RECOMMENDATION

THAT the minutes of the meeting of the Infrastructure Committee held on 
Tuesday 27 March 2018 be confirmed as a true and correct record of that 
meeting. 

3. ATTACHMENTS

INF minutes 27 March 2018 
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MINUTES for a meeting of the Infrastructure Committee of the Waikato District Council 
held in the Council Chambers, District Office, 15 Galileo Street, Ngaruawahia on 
TUESDAY 27 MARCH 2018 commencing at 9.00am. 

Present: 

Cr DW Fulton (Chairperson) 
His Worship the Mayor Mr AM Sanson 
Cr A Bech 
Cr JA Church [from 9.01am] 
Cr JM Gibb [from 9.26am until 10.24am and from 10.42am] 
Cr S Henderson 
Cr SD Lynch 
Cr RC McGuire 
Cr FM McInally 
Cr BL Main 
Cr EM Patterson [until 11.31am and from 11.32am] 
Cr JD Sedgwick [until 9.09am and from 9.26am] 
Cr NMD Smith 
Cr LR Thomson 

Attending: 

Mr B MacLeod (Chairperson, Raglan Community Board) 
Mr G Ion (Chief Executive) 
Mrs S O’Gorman (General Manager Customer Support) 
Ms J Remihana (Acting General Manager Service Delivery) 
Mr T Whittaker (General Manager Strategy & Support) 
Mrs LM Wainwright (Committee Secretary) 
Mrs A Hampton (Parks & Reserves Manager) 
Mr P McPherson (Acting Programme Delivery Manager) 
Mr K Pavlovich (Acting Waters Manager) 
Ms G Waterkamp (Acting Roading Manager) 
Mr G dela Rue (Waikato District Alliance) 
Ms J Stevens (Twin Rivers Community Art Centre) 
Members of staff 

APOLOGIES AND LEAVE OF ABSENCE 

Resolved: (Crs Main/Sedgwick) 

THAT an apology for lateness be received from Cr Gibb. 

CARRIED on the voices INF1803/01 

Waikato District Council 
Infrastructure Committee 1  Minutes: 27 March 2018
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CONFIRMATION OF STATUS OF AGENDA ITEMS 

Resolved: (Crs Sedgwick/Patterson) 

THAT the agenda for a meeting of the Infrastructure Committee held on 
Tuesday 27 March 2018 be confirmed and all items therein be considered in 
open meeting with the exception of those items detailed at agenda item 6 which 
shall be considered with the public excluded; 

AND THAT all reports be received; 

AND FURTHER THAT in accordance with Standing Order 9.4 the order of 
business be changed with agenda item 5.1 [Service Delivery Report for March] 
being considered after agenda item 5.3; 

AND FURTHER THAT the Chair of the Raglan Community Board be given 
speaking rights for the duration of the open section of this meeting. 

CARRIED on the voices INF1803/02 

Cr Church entered the meeting at 9.01am during discussion on the above item and was 
present when voting took place. 

DISCLOSURES OF INTEREST 

There were no disclosures of interest. 

CONFIRMATION OF MINUTES 

Resolved: (Crs McInally/Thomson) 

THAT the minutes of a meeting of the Infrastructure Committee held on 
Tuesday 27 February 2018 be confirmed as a true and correct record of that 
meeting. 

CARRIED on the voices INF1803/03 

Waikato District Council 
Infrastructure Committee 2  Minutes: 27 March 2018
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REPORTS 

Complex Water Meter Installs for Ngaruawahia, Huntly and Raglan Update 
Agenda Item 5.2 

The report was received [INF1803/02 refers] and discussion was held. 

Resolved:  (Crs Patterson/Lynch) 

THAT Council adopts option 4 for the Complex Water Meter Installs for 
Ngaruawahia, Huntly and Raglan as follows: 

Option 4: Provide boundary connections as well as fully funding private plumbing 
costs. 

CARRIED on the voices INF1803/04 

Cr Sedgwick withdrew from the meeting at 9.09am during discussion on the above item and 
was not present when voting took place. 

Twin Rivers Community Art Centre 
Agenda Item 5.3 

Ms Stevens gave a verbal presentation and answered questions of the Committee. 

The report was received [INF1803/02 refers] and discussion was held. 

Resolved:  (Crs Patterson/Church) 

THAT the proposal from Twin Rivers Art Centre (attached to the agenda report) 
be referred to the Ngaruawahia Community Board for endorsement; 

AND THAT the Ngaruawahia Twin Rivers Community Arts facility centre 
proposal be considered as part of the Ngaruawahia community facilities through 
the Long Term Plan process. 

CARRIED on the voices INF1803/05 

Cr Gibb entered the meeting at 9.26am during discussion on the above item and was 
present when voting took place. 

Cr Sedgwick re-entered the meeting at 9.26am during discussion on the above item and was 
present when voting took place. 

Waikato District Council 
Infrastructure Committee 3  Minutes: 27 March 2018
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Service Delivery Report for March 
Agenda Item 5.1 

The report was received [INF1803/02 refers] and discussion was held. 

Havelock North Inquiry; Stage Two Discussion Paper 
Agenda Item 5.4 

The report was received [INF1803/02 refers] and discussion was held. 

The meeting adjourned at 10.24am and resumed at 10.41am 

Cr Gibb withdrew from the meeting at 10.24am. 

Proposed Waste Management and Minimisation Plan for consultation 
Agenda Item 5.5 

The report was received [INF1803/02 refers] and discussion was held. 

Resolved:  (Cr Smith/His Worship the Mayor) 

THAT Council adopts the recommended option 1 as follows: 

“Council workshop the Draft Waste Management and Minimisation Plan V2 on 
10 April 2018.   Following the workshop, have a final draft Waste Management 
and Minimisation Plan return to an extraordinary Council meeting 17 April 2018 
to be approved for consultation”. 

CARRIED on the voices INF1803/06 

Cr Gibb re-entered the meeting at 10.42am during discussion on the above item and was 
present when voting took place. 

Raglan Kopua Holiday Park, Chairperson’s Six Monthly Report, 1 July-31 January 2018 
Agenda Item 5.6 

The report was received [INF1803/02 refers] and discussion was held. 

Raglan Kopua Holiday Park Financial Statements ended 31 January 2018 
Agenda Item 5.7 

The report was received [INF1803/02 refers] and discussion was held. 

Waikato District Council 
Infrastructure Committee 4  Minutes: 27 March 2018
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Raglan Kopua Holiday Park Charter and Procedures for the Selection and Appointment of 
Members 
Agenda Item 5.8 

The report was received [INF1803/02 refers] and discussion was held. 

Resolved:  (Crs McGuire/McInally) 

THAT the Infrastructure Committee recommends to Council adoption of the 
amended Raglan Kopua Holiday Park Charter and Procedure for Selection and 
Appointment of Members, effective immediately. 

CARRIED on the voices INF1803/07 

Cr Patterson withdrew from the meeting at 11.31am during discussion on the above item 
and was not present when voting took place. 

Cr Patterson re-entered the meeting at 11.32am following discussion on the above item. 

Contract No. 14/079 Arboricultural Services – Extension and Increase in Approved 
Contract Sum 
Agenda Item 5.9 

The report was received [INF1803/02 refers] and discussion was held. 

Resolved:  (Crs Patterson/McGuire) 

THAT Council award Franklin Trees the Right of Renewal Contract No. 14/079 
Arboriculture Services; 

AND THAT the increase of $1,114,661 in Approved Contract Sum for Contract 
14/079 Arboricultural Services be approved. 

CARRIED on the voices INF1803/08 

Waikato District Council 
Infrastructure Committee 5  Minutes: 27 March 2018

7



EXCLUSION OF THE PUBLIC 
Agenda Item 6 

Resolved: (Crs Gibb/McGuire) 

THAT the public be excluded from the meeting to enable the Committee to 
deliberate and make decisions on the following items of business: 

REPORTS 

a. Raglan Food Waste Establishment and Operation

This resolution is made in reliance on section 48(1)(a) and 48(2)(a) of the Local 
Government Official Information and Meetings Act 1987 and the particular 
interest or interests protected by sections 6 or 7 of that Act which would be 
prejudiced by the holding of the whole or the relevant part(s) of the proceedings 
of the meeting in public are as follows: 

Reason for passing this resolution to 
withhold exists under: 

Ground(s) under section 48(1) for the 
passing of this resolution is: 

Section 7(2)(b) Section 48(1)3 

CARRIED on the voices INF1803/09 

Resolutions INF1803/10 - INF1803/11 are contained in the public excluded section of these 
minutes. 

Having resumed open meeting and there being no further business the meeting was declared 
closed at 12.13pm. 

Minutes approved and confirmed this        day of    2018. 

DW Fulton 
CHAIRPERSON 
Minutes2018/INF/180327 INF Minutes 

Waikato District Council 
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Open Meeting 

To Infrastructure Committee 
From Ian Cathcart 

General Manager Service Delivery 
Date  7 May 2018 

Prepared by Paul Harrison  
Corridor Engineer 

Chief Executive Approved Y 
DWS Document Set # INF 2018 

Report Title Approval of Proposed Pokeno Developer’s Dine 
Group Name List 

1. EXECUTIVE SUMMARY

This report seeks the Committee’s approval of the potential road name list prepared by the 
Pokeno Developer’s Dine Group in support of further subdivision road names. 

The list has been checked by staff against the Road Naming Policy and all names are 
recommended for inclusion. Some prefix sub names may need to be changed. 

This report recommends the Committee considers the name options presented and 
resolves to approve a list of names for road naming purposes in the Pokeno Community. 

2. RECOMMENDATION

THAT the report from the General Manager Service Delivery be received; 

AND THAT the Committee resolves that the May 2018 “Approved Pokeno 
Developer’s Dine Group Name List” includes the following eight names: 

Chiverton Road, Horton Road, John Bouskill Avenue, CoatbridgeTerrace, 
Frankfield Road, Bathgate Court, Noble Lane, McLean Street. 

3. BACKGROUND

A list of suggested road names suitable for posting within the Pokeno area has been 
prepared by Pokeno Developer, Dine Group.  

Staff have now reviewed the list and excluded name duplications and names with sound 
similarity issues. 

Page 1  Version 4.0 
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In the case of Pokeno, no duplications of existing South Auckland or Waikato District names 
remain on the recommended name list.   

The names were checked for duplication in Google mapping and the WDC RAMM list.  

When potential names are selected from the list for allocation, a further check will be made 
for new duplications. 

For Pokeno, historical themes have provided a source for some of the names chosen.  

This report is submitted in accordance with section 2.1 of the Road Naming policy. 

4. DISCUSSION AND ANALYSIS OF OPTIONS

4.1 DISCUSSION 

The following table provides a list of recommended pioneer historical themed names, 
background to the name choice, an indication of any potential duplication or sound similarity 
issues, and nominates recommended prefix road titles as per road naming policy.  

ID 
Name 

and Suffix Reason 

Location of 
duplicate or 
similar 
sounding 
name in NZ 

OFFICE USE ONLY 

Classification 
and notes 

Approved 
or 

Declined 

Road 1: 

Road 2: 

Road 3: 

Chiverton Road 
Name on historical 
memorial see 
supporting doc. 

None None 

Horton Road Name on historical 
memorial see 
supporting doc. 

1xACC 
Avondale 

Exclude 
Avenue 

John Bouskill 
Avenue 

Mason who built 
the war memorial None None 

Road 4: 

Road 5: 

Road 6: 

Coatbridge 
Terrace 

Historical birthplace 
see supporting doc. None 

None 

Frankfield 
Road 

Historic farm name 
see supporting doc None None 

Bathgate 
Court 

Original settler 
see supporting doc. 

1xACC,Wellsfor
d 1x Wellington None 

Page 2  Version 4.0 
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ID 
Name 

and Suffix Reason 

Location of 
duplicate or 
similar 
sounding 
name in NZ 

OFFICE USE ONLY 

Classification 
and notes 

Approved 
or 

Declined 

Road 7: 

Road 8: 

Noble Lane Locals serving 
community see 
supporting doc. Assists 
people with brain 
damage. 

2xACC East 
Tamaki, 
Waiuku BOP, 
Taupo 

Exclude Road 

McLean Street 

(Map road 2) 

Existing historic map 
name of 1863 to be 
allocated. 

1xACC, Mt. 
Albert 
1 x Tauranga 

Include 
Street 
others 
far 
enough 
away or 
change 
prefix 

5. CONSIDERATION

5.1 FINANCIAL 

All costs are being met by developers. 

5.2 LEGAL 

Nil. 

5.3 STRATEGY, PLANS, POLICY AND PARTNERSHIP ALIGNMENT 

Community Board consultation around private road naming has been undertaken in 
accordance with Council policy and standard operating procedures. 

5.4 ASSESSMENT OF SIGNIFICANCE AND ENGAGEMENT POLICY AND OF EXTERNAL
STAKEHOLDERS 

Highest 
levels of 

engagement 

Inform Consult Involve Collaborate Empower 

This matter is not considered to be significant in terms of Council’s significance policy. 

Planned In Progress Complete 
Yes Internal 
Yes Community Boards/Community Committees 

No Waikato-Tainui/Local iwi 
No Households 
No Business 
Yes Adjoining TLA’s. 

√

Page 3  Version 4.0 
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6. CONCLUSION

The Committee should confirm an approved 2018 Pokeno Developer’s Dine Group name 
list of eight names to satisfy requests for new road names from developers which complies 
with the 2018 Road Naming Policy. 

7. ATTACHMENTS

1. Historic map 1863
2. Hitchen Road
3. McLean Street (Road 2 on map).
4. Noble Lane
5. Road Naming Policy

Page 4  Version 4.0 
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Open Meeting 

To Infrastructure Committee 
From Ian Cathcart 

General Manager Service Delivery 
Date 7 May 2018 

Prepared by Karen Bredesen 
PA 

Chief Executive Approved Y 
Reference/Doc Set # INF2018 

Report Title Service Delivery Report for May 2018 

1. EXECUTIVE SUMMARY

This report is to inform the Infrastructure Committee of significant operations/projects 
commenced, in progress, or completed since the date of the last report. 

2. RECOMMENDATION

THAT the report from the General Manager Service Delivery be received. 

3. ATTACHMENTS

Dash Board Reports 
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REPORT 

Service Delivery 

Parks & Facilities 

Lake Hakanoa Domain, Huntly 
New park furniture (including picnic tables, rubbish bins, and seats) has been established 
within the Lake Hakanoa Domain.  The furniture was part of a planned replacement 
programme.  All furniture within the Domain was replaced to provide a high standard of 
amenity value across the entire park.   

Waipa Walkway 
The Parks team successfully facilitated a partnership with the Department of Corrections to 
assist with the upgrade of the Waipa Walkway.  Council provides materials (in this case, 
gravel) and Corrections provide the labour to complete the works. Corrections is 
registered on Council’s SHE database and full Health & Safety requirements are adhered to 
on site. The project is in its early stages with approximately 100 metres of the walkway 
completed to date.  Final completion is expected next summer.    

Street Planting in Huntly and Tuakau and Raglan 
Planting designs are underway for a renewal of the street gardens within the Huntly and 
Tuakau townships. Final designs will only be completed following consultation with the 
relevant Community representatives.  Soil preparation is about to get underway and planting 
is expected to be completed by the end of June.   
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Raglan Cemetery Access Road 
The access road into the Raglan Cemetery is nearing completion.  The new road will enable 
easy access into the area of the cemetery now in use.   

Open Spaces Contract Updates 

City Care – Parks and Reserves Maintenance 

Zero Harm 
Over the past month there have been two first aid injuries recorded both injuries were 
considered minor and required little treatment. One person was stung by a wasp and the 
other twisted ankle getting out of a vehicle.  

Nine near misses were reported, these have been shared with WDC Zero Harm team. 

There were four vehicle incidents reported, two minor and two moderate incidents. No 
staff or public were injured in these incidents.  

There was one environmental incident reported where a chemical was spilt out of the 
container and over the adjacent staff. The incident took place within a chemical storage 
confinement zone.  

Routine Maintenance 
Autumn planting season has begun with the district’s annuals being changed from summer 
plantings to winter. Unfortunately due to road works at the beginning of the year the annual 
beds on the corner of Great South Road and Pokeno Road were not reinstated correctly 
and the beds are awaiting renovation at contractor’s expense.  

Internal City Care staff routine maintenance rounds (including mowing and gardening etc) 
were recorded at 99% complete.  The warm weather continued in the month which meant 
that growth rate was still at peak; it was however manageable due to the volume of rainfall 
within the region. City Care have managed to get on top of the season’s growth and the 
same was achieved for the Horticultural team. 

Key Months Challenges 
Volume of rubbish removed on the contract continues to present its challenges. The waste 
tracker identifies the increase in green waste removed from the contract. The volume 
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doubled for the month of March. This increase was directly associated to cleaning up after 
the floods from late February, seasonal pruning and annual bedding changeover. 

Community Engagement 
Over April City Care undertook several community engagement initiatives. These initiatives 
include: 

• Supporting the RSA with monthly breakfasts for the staff. CCL also maintain at their cost
the gardens and lawn areas.

• Removing the grass clippings from the Ngaruawahia bowling clubs mulch pit.
• Maintaining the Ngaruawahia Community Houses gardens at CCL’s cost.

Horotiu School has asked for help with a couple of upcoming and planned initiatives 
including: 

• Playground Place-Making Project at AFFCO Park, and
• Assisting with a planting day along the Te Awa Cycle Way

Franklin Trees – Arboricultural Services 

The arboricultural services contract has been extended for another three years. Franklin 
trees have begun forward works planning for the next three years.  

Strong winds over April caused a significant amount of damage in both park and street trees. 
Most of the damage was minor and to smaller trees. The north of the region was most 
severely affected by the wind with staff receiving over 25 service requests in the days 
immediately after Franklin Trees are still working through the clean-up of many sites.  

No zero harm incidents were reported under this contract over April. 

OCS – Toilet Cleaning 
It was a normal month for cleaning maintenance, with all their audits getting completed and 
pass marks.  

Challenges 
There has been quite a lot of damage to the toilets especially in the Boatie Reserve, Huntly 
and Dr John Lightbody Reserve. Graffiti was a normal month, especially with the school 
holidays which usually creates an increase in damage.  
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There are ongoing issues at Onewhero Domain due to increased use and insufficient 
sewerage facilities. This is to be addressed urgently. There are also problems with water 
supply to the exeloo at the Elbow Reserve and investigations are to be carried out.  

Zero Harm 
There were several near misses report and one injury. A staff member injured a shoulder 
from getting in and out of the van. She is having physio and has been moved to light duties. 

Programme Delivery 

Contract 17/120 - Tamahere Recreation Reserve 

Fosters have completed the design for the piazza. 

The play space construction will initially be only the earthworks, bunding, and set paved 
areas until any savings we can achieve on other portions of the works can be identified. 

The skateboard park and half court for basketball is going out to tender for design and build 
(four invited tenderers).  

The car parking is currently being designed by Fosters based on the format of their adjacent 
parking area. 

Fosters are underway with their Hub construction and will construct the adjacent piazza and 
the other Council facilities to maximise efficiencies. 

Tourism Infrastructure 
The Ministry of Tourism has approved funding of up to $868,000 for car parking, toilets, and 
rubbish facilities in Raglan, and toilet facilities in Whatawhata.  

Design has been received from Beca for the Joyce Petchell car park at the Raglan Museum 
and is with the Waikato District Alliance to produce an estimate for construction. If the 
estimate is acceptable the Alliance will be engaged under a variation agreement to complete 
the car park construction by Friday 19 October 2018. 

The existing two bay Exeloo toilets in the car park are to be replaced with a four bay Exeloo 
toilet on the same foundations. 
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Significant deterioration within the timber structure of the Cliff Street toilets has triggered a 
change from refurbishment to replacement of the structure. Investigation is underway into a 
four bay Exeloo toilet unit for the site. 

The composting toilets at Ngarunui Beach are also to be refurbished as part of this project. 

Aecom has completed the Whatawhata Toilet Location Assessment report and have 
identified the Whatawhata Rugby Club site as the preferred location. 

District Wide Toilets 
Renewal work for Main Street, Tuakau – Pricing has been received from two suppliers for 
the refurbishment work, removal of automation features to be completed by Exeloo.    

Scope at The Point, Ngaruawahia has changed to include two pans within the same footprint. 
Options are being investigated to achieve this and architect engaged.    

The Pokeno toilet block is to be refurbished to ensure safety and security issues are 
resolved, and the block will be connected to the main wastewater system and the septic 
tank decommissioned. Scope reduced due to budget constraints and as Market Square 
concept may change orientation and look of toilet block.  

The proposed toilet facility at Centennial Park, Ngaruawahia, has been endorsed by the 
Ngaruawahia Community Board who will also be investigating a local design for the wrap 
around the toilet building.   

Boat Ramps 
The proposed work is intended for the Mercer, Narrows, and Elbow Reserve boat ramps 
and involves re-establishing the existing boat ramp at Mercer, general revamp of the 
Narrows boat ramp, and repair of the Elbow Reserve ramp including installation of a 
pontoon. 

A minor physical works contract has been signed for the Narrows boat ramp with Schicks 
Contracting. Timing of the works is dependent on weather and river level control, as the 
works can only occur at low river levels. 

Investigations by Bloxam Burnett & Olliver are continuing into design and material options 
for Elbow and Mercer ramps. Once these issues are resolved staff will go out to the market 
for prices. 

Walkways 

Tamahere Walkways 
Contract 17/174 was awarded to Base Civil on 1 March 2018 for a value of $448,036.11. 
Works commencement has been delayed due to review of the site safety management plan. 
Completion of construction is expected to be at the end of June 2018.  

Te Kauwhata Walkways 
The off-road shared path between the Te Kauwhata Road roundabout, heading towards 
Rangiriri has been awarded to the Alliance by variation agreement and construction will be 
completed by 30 June 2018. The cycleway connects to an on-road facility provided by 
Fletcher Construction through to Rangiriri. 

For the loop walkaway via Te Kauwhata, Travers, and Wayside Roads, discussions are to be 
initiated with several landowners to seek access for interim path sections while waiting for 
urban subdivision development to enable the final path route. 
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Further meetings with a sub-group of the Te Kauwhata Community Committee to discuss 
the Te Kauwhata walkway/cycleway are planned before any construction commences. 

Waters 

Waters Renewals 
Contract 17/093 District Wide Water Reticulation Renewals was awarded to Allen’s United 
Drainage and Earthworks Ltd on 1 March 2018 for a value of $1,141,736.00. 

This Contract is a combined procurement with Waipa District Council. Works have 
commenced with two of the 14 sites completed. All works are expected to be completed by 
the end of August 2018. 

Reservoirs 
This project comprises the construction of four reservoirs, and associated works. 

Central District Reservoir – Jackson Street Cemetery, Ngaruawahia 
Power has been connected, the reservoir has been filled and treated, and water sampling is 
underway. Once three consecutive days of clear results are achieved, the reservoir will be 
commissioned.  

Pokeno Reservoir – Hitchens Road, Pokeno 
This reservoir is complete and has been commissioned. 

Huntly Reservoir –Water Treatment Plant, Jackson Road, Huntly 
This reservoir is complete and has been commissioned. 

Hopuhopu Reservoir – Tainui Endowed College, Old Taupiri Road, Hopuhopu  
The reservoir has been filled and treated, and water sampling is underway. Once three 
consecutive days of clear results are achieved, the reservoir will be commissioned. 

The existing fastening system will be upgraded at the contractor’s cost to a higher wind 
rating to avoid a repetition of the damage. The parts are due to arrive in one month and will 
be installed. 

The old reservoir is no longer to be demolished under this contract, as it would not be 
practical to carry out the demolishing in the wet winter months. The demolition works will 
be added to another upcoming contract involving piping under the Waikato River to 
complete the Hopuhopu to Huntly watermain.  

Pipelines 
Ngaruawahia, Kent & George Stormwater Upgrade 
Contract C16/167 with Connell is complete, Asbuilts and asset sheets received, and Practical 
Completion Certificate issued. Awaiting final costs to be claimed before 
capitalisation.  There is an extension of this pipeline needed north along Kent Street, and will 
be carried out under the Contract 17/104 currently being tendered. 

Hopuhopu to Huntly Watermain Connection 
Contract C15/216 with Te Aratiki Drilling Ltd is currently suspended while a process to 
increase the Approved Contract Sum is underway. A report is going to Council on 14 May 
2018 for the approval to settle and pay for variation works completed to date and for the 
forecast additional works to commission and test pipeline works already completed by 
Te Aratika. WDC Staff and the Engineer to the Contract have been working extensively on 
this negotiation process to value and validate numerous claims in variations and additional 
scope costs.  
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The two remaining river crossings (one main pipeline crossing at Huntly and one a branch 
line to Taupiri) were held up due to finalisation of a land easement deal. One easement is 
still needed for the Taupiri connection.  

Part of the Te Aratiki Drilling Ltd negotiation is an amicable agreement to remove from the 
Contract the two remaining river crossings, which due to delays have ultimately resulted in 
the works needing to be delivered under a separate Contract.  

Wastewater Pump Station Emergency Storage Tanks 
All works are complete. 

Stormwater 

Raglan Stormwater Reticulation Extensions  
Contract 17/104 Stormwater Reticulation Extensions is back out for tender following a poor 
response received from the previous tender. Current closing date is 18 May 2018. 

This work involves stormwater upgrades in Stewart Street and Wainui Road in Raglan, with 
an added separable portion to extend the stormwater network in Kent Street, Ngaruawahia.  

Wastewater 

Pokeno Wastewater Reticulation Scheme, Phase 2 
This involved construction of a public main and reticulation to private properties in the 
Pokeno Village. The public works were completed and commissioned in December 2017 and 
are now operational. Some of the private connections, including a number of additional 
connections, will be carried out under a new contract.  

Wastewater Pumpstation Renewals (2016/17) 
Contract 16/258 Wastewater Pumpstation Switchboard Replacement. Northern Electrical 
are now complete with their switchboard manufacturing. Installation of the panels are being 
carried out under a separate contract 17/200 WDC Wastewater Pump Station Panel 
Installations. This contract has been awarded to McKay and is expected to be a 10 week 
programme. 

Wastewater Pump Station Renewals  
Contract 17/101 District-Wide Wastewater Pump Station Renewals 2017/18 involves 
renewal of valve chambers, valves, pumps, and various electrical controls in Raglan, Horotiu, 
Ngaruawahia, Huntly, Te Kauwhata and Meremere. 

A two stage tender process with the Stage 1 ROI completed resulted in a shortlist of three 
parties to tender for the work. The Stage 2 RFQ resulted in only one tender being received. 
This contract was withdrawn from the market and will be re-tendered to ensure a 
transparent and competitive tender process. 

This contract is to be merged with Contract 17/207 – Raglan Rising Main Renewals. Design 
is underway for this rising main and once design is complete, the combined contract will be 
put out to open tender. 

31



Wastewater Reticulation Renewals 
Contract 17/102 Wastewater Reticulation tender was withdrawn due to a poor response 
received from the previous tender. These project works are currently being redesigned to 
account for some change to the scope requested by Water Assets. The work focuses on 
critical gravity sewer pipes in Waikato Esplanade, Ngaruawahia.   

Additional funding has been approved to include the Raglan Wastewater Rising Main 
Renewals. Design and contract documents are currently being finalised and will go out to 
tender in May 2018, for works to be awarded by 30 June 2018. 

Buildings 

Meremere Hall and Library 
An engineer’s estimate is being refined to confirm budgets are adequate. Once confirmed, 
the contract will be advertised, expected to be late May.  

Front of House/Call Centre, Ngaruawahia 
Phase 1, the front of house refurbishment is complete. 

Phase 2, quotes for optional alteration work to the front counter area to further improve 
security has been requested from two contractors. This work will need to be approved by 
the Executive Leaders Team to commence. 

Car Parks 

Raglan Cemetery Access Road and 2017/18 District-Wide Car Parks Upgrade 

Contract C17/155 was awarded to Fulton Hogan on 16 March 2018 with the Approved 
Contract Sum set at $277,141.00. Cemetery Access concrete was poured 3 May and just 
some topsoil reinstatement remaining to do.  

East St Cemetery, Raglan – Access concrete pour complete. 

Design finalised for Kopua Domain Car Park and work to start mid-May with all work to be 
completed by the end of June. The 2017/18 District-Wide Car Parks Upgrade project also 
included scope proposed for Kainui Tennis Court car park and provision for a car park for 
the Shepherds Bush Walkway project.  

Following consultation with the Community Group (Kay Vincent) for Shepherds Bush 
proportion of the work, this work may be deferred to 2018/19.   

The Kainui Tennis Court car park is currently being designed. 
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Waters 

Stockpiling of Plastic at Metrowaste, Huntly 
Stockpiling of plastic at the Metrowaste site in Huntly has received significant media 
attention. Staff have been aware of the growing issues around disposal of plastics for 
recycling. 

Provided contamination rates are low, there currently remains a market for number 1 and 2 
plastics. 

Council’s recycling contracts provide for the collection of number 1, 2 and 5 plastics. 
Co-mingled plastics are currently being stockpiled. 

There is no limit for the volume of stockpiled plastics in the Metrowaste contract, 
management of these stockpiles is the sole responsibility of the contractor. 

The current market situation is unlikely to activate the force majeure provisions in the 
Metrowaste contract.  This is not an act of god, Metrowaste would have to be losing 
significantly more revenue in order for that conversation to occur.  

As of 8 May 2018 Metrowaste have been able to move their comingled product and have 
another three containers ready to be shipped. 

Wastewater System 
There is currently a big problem district-wide with rags/items of clothing in the wastewater 
system that are blocking pumps. This has become worse in the last couple of months. The 
latest occurrence was in the weekend when both pumps at Waipa Esplanade pump station 
tripped. This failure was a result of a pair of shorts. 

Inorganic Rubbish Collection 2018 
The Inorganic Rubbish Collection commenced on 29 April 2018 in the southern district and 
is due to be completed by the end of June 2018. 

Roading 

Waikato District Alliance 

April was a safe and productive month for the Waikato District Alliance despite disruptions 
due to wet weather.  

Good progress was made on all four Rehabs, ie Hakarimata, Highway 22, Mercer Ferry 
Road, Te Onetea, Helenslee/Munro Road. Hetherington Rehab was completed and also 
earthworks on the Highway 22 project which will provide a safe two lane roadway again. 

Sealing teams had a stop/start month due to wet weather but still made good progress and 
will complete all remaining work in May. 

Maintenance teams completed all remaining pre-reseal stabilisation repairs and then focused 
on high priority safety repairs. 

Drainage teams completed work clearing water tables, cleaning culverts and small slips ahead 
of the programmed grader maintenance around Raglan, Te Akau and Port Waikato. 

This month the grader maintenance covered roads in Ruapuke, Te Akau, Waikaretu and 
Onewhero. 
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The Asset Management team has been busy producing an innovative deterioration model, 
finalising the forward work programme and producing all faults data to support the 
Revocation claims with New Zealand Transport Agency. The High Speed Data survey was 
completed last month and skid deficient sites will be reviewed once the data is available.  

WDA staff assisted with three road show presentations associated with the Long Term Plan 
consultation at Te Akau, Glen Murray and Onewhero. 

April was a safe month with no Medical Treatment Injuries, no plant damage and just one 
first aid injury resulting from a jammed depot roller door. There were two minor driving 
incidents involving getting temporarily stuck in soft ground and needing to take evasive 
action to avoid a wandering dog. Public abuse of Stop Go staff continues and some cases 
were reported to the Police. 

In summary, a busy productive month. 
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Status of Roading Projects 

Rehabilitation   

2017/18  
Design Phase   

Ward Name/Location  RP 
Start 

 RP 
end 

Lengths 
(km) to be 

constructed 
Status 

Ngaruawahia Hakarimata Rd 2.600 3.414 0.814 Site is under construction with completion to be end of May. 

Onewhero - Te 
Akau Mercer Ferry Rd 1.578 2.910 1.332 Site is under construction with completion to be end of May. 

Awaroa - Tuakau Ray Wright Rd 0.385 1.265 0.880 Deferred 
This project has been deferred until the 2018/19 season. The 
straight section at the western end of this site was not able to be 
rehabilitated due to stormwater issues still to be resolved between 
Auckland City and Waikato Regional Council.  
Re-design underway following decision not to proceed with the land 
purchase required for initial design. 

Awaroa - Tuakau Munro Rd Urban 
Upgrade 

0.400 0.740 0.340 Urban upgrade alongside Pokeno Heights subdivision, including 
Helenslee Road intersection. Detailed design complete. 
Construction to start May. 
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Construction Phase 

Ward Name/Location  RP 
Start 

 RP 
end 

Lengths 
(km) to be 

constructed 
Status 

Awaroa - Tuakau Whangarata Rd 1.356 1.586 0.230 Construction complete. 

Eureka Tauwhare Rd 5.924 6.940 1.016 Construction complete. 
Awaroa - Tuakau Bright Rd 0.003 1.840 1.837 Construction complete. 

Whangamarino Falls Rd I 0.010 1.333 1.323 Construction complete. 
Whangamarino Falls Rd II 1.842 2.080 0.238 Construction complete. 

Whangamarino Falls Rd III 2.638 3.429 0.791 Construction complete. 
Onewhero - Te 
Akau Hetherington Rd 19.375 19.741 0.366 Construction complete. 

 Hukanui - 
Waerenga 

Mangapiko Valley 
Rd 0.906 1.930 1.024 Construction complete. 

Awaroa - Tuakau Ridge Rd 1.999 2.512 0.513 Construction complete. 
Hukanui - Waerenga Tahuna Rd 17.299 17.586 0.287 Construction complete. 
Huntly Waingaro Rd 14.550 14.780 0.230 Construction complete. 
Onewhero - Te 
Akau 

Waikaretu Valley 
Rd 

1.190 1.900 0.710 Construction complete. 

Awaroa - Tuakau Whangarata Rd 2.892 3.663 0.771 Site deferred till 2018/19 to take advantage of possible available 
funding for new cemetery. Otherwise bare minimum will be 
completed and widening of cemetery entrance at a later date. 

Whangamarino Kopuku Rd 6.080 6.965 0.885 Construction complete. 
Whangamarino Kopuku Rd 7.940 8.140 0.200 Construction complete. 
Whangamarino Kopuku Rd 8.440 9.374 0.934 Construction complete. 
 Hukanui - 
Waerenga Orini Rd 8.627 10.150 1.523 Construction complete. 

Onewhero - Te 
Akau Highway 22 (walls) 26.700 27.450 0.750 Construction well underway with completion early May. 

Hukanui - Waerenga Keith Rd 0.600 1.945 1.345 Construction complete. 
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Zero Harm 

There were no Medical Treatment Injuries (MTI) and only one First Aid Injury (FAI) 
reported in April, injured shoulder, treatment being monitored. 

There were two non-injury driving incidents which involved getting stuck in soft ground and 
one near miss when a dog ran across the road in front of a driver. There was no plant 
damage. All actions have been closed. 

Near misses reported during the period included mostly members of the public speeding and 
abusing traffic management crew. These were discussed with staff at toolbox meetings and 
the relevant information was passed on to the Police. 

Asset Management 

During the month of April the Asset Management team worked on a few different projects. 
These included analysis of the current condition of historic revoked State Highways that we 
are currently maintaining to determine the level of maintenance and renewals that have been 
incurred to date, as well as what is required going forward. This will allow some informed 
discussion with New Zealand Transport Agency on lessons learnt and preparation for future 
handover of revoked State Highway. The team has also been working on development and 
testing of a new method for deterioration modelling. The high speed data truck has just 
completed its annual data collection on our sealed network for this year, which will be used 
to do skid resistance analysis and go into improving our deterioration modelling and assisting 
in the determination of our pavement and surfacing forward work programmes. 

Capital Works 

During the month of April the Capital Works team has been busy working to complete 
some of the bigger sites for the season. This includes Mercer Ferry Road and Highway 22.  

Planning for the next construction season has made good progress with 90% of the 
programme locked in. Work to balance the reduced Minor Improvement Programme is 
underway and a final programme spend can then be locked in. 

The earthworks for the Highway 22 site have been completed and the transformation of this 
problem area of Highway 22 from one lane to two is brilliant. Some great work from all of 
the teams involved with some very long days.  

Highway 22 Rehab 

The resurfacing teams had disruption due to weather in April and will complete the sealing 
programme in early May.-  
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Maintenance 

During April the last of the stabilizing for the season was completed. Once pre-reseal repairs 
were completed staff focused on safety maintenance repairs, and a number of high 
deficiencies areas around our network were completed. The photo below shows one of our 
stabilization pavement crews undertaking some final patches for the season. 

Seddon Road 

Unsealed grading continues with an ongoing emphasis on the Ruapuke, Te Akau, Waikaretu 
and Onewhero areas. Spot metalling throughout the month has been completed with some 
roads having to be touched up after local rally events. 

The drainage crews have increased their focus on general routine drainage maintenance 
ahead of the approaching wet winter months. This has involved a large number of culverts 
being cleared, water tables being opened up and small slips being cleared. This work has 
been planned ahead of the grading rounds increasing serviceability of the roads overall. A lot 
of emphasis has been put on the Raglan, Te Akau and Port Waikato areas. 
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Open Meeting 

To Infrastructure Committee 
From Gavin Ion 

Chief Executive 
Date 11 May 2018 

Prepared by Lynette Wainwright 
Committee Secretary 

Chief Executive Approved Y 
Reference # GOV1318 
Report Title Exclusion of the Public 

1. EXECUTIVE SUMMARY

To exclude the public from the whole or part of the proceedings of the meeting to enable to 
the Infrastructure Committee to deliberate and made decisions in private on public excluded 
items. 

2. RECOMMENDATION

THAT the report from the Chief Executive be received; 

AND THAT the public be excluded from the meeting to enable the 
Infrastructure Committee to deliberate and make decisions on the following 
items of business: 

Confirmation of Minutes dated Tuesday 27 March 2018 

Page 1 Version 5.0
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REPORTS 

a. Finalisation of a cost share agreement for enhanced wastewater and
stormwater infrastructure

This resolution is made in reliance on section 48(1)(a) and 48(2)(a) of the Local 
Government Official Information and Meetings Act 1987 and the particular 
interest or interests protected by sections 6 or 7 of that Act which would be 
prejudiced by the holding of the whole or the relevant part(s) of the proceedings 
of the meeting in public are as follows: 

Reason for passing this resolution to 
withhold exists under: 

Section 7(2)(b)(ii)(i) 

Ground(s) under section 48(1) for the 
passing of this resolution is: 

Section 48(1)(3)(a)(i)(d) 

b. Raglan Food Waste Shortfall

This resolution is made in reliance on section 48(1)(a) and 48(2)(a) of the Local 
Government Official Information and Meetings Act 1987 and the particular 
interest or interests protected by sections 6 or 7 of that Act which would be 
prejudiced by the holding of the whole or the relevant part(s) of the proceedings 
of the meeting in public are as follows: 

Reason for passing this resolution to 
withhold exists under: 

Section 7(2)(b)(i)(ii) 

Ground(s) under section 48(1) for the 
passing of this resolution is: 

Section 48(1)(3)(d) 

c. Lots 1 – 3 DPS81963, Huntly

This resolution is made in reliance on section 48(1)(a) and 48(2)(a) of the Local 
Government Official Information and Meetings Act 1987 and the particular 
interest or interests protected by sections 6 or 7 of that Act which would be 
prejudiced by the holding of the whole or the relevant part(s) of the proceedings 
of the meeting in public are as follows: 

Reason for passing this resolution to 
withhold exists under: 

Section 7(2)(a)(b)(ii)(i)(j) 

Ground(s) under section 48(1) for the 
passing of this resolution is: 

Section 48(1)(3)(d) 

Page 2  Version 5.0 
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d. Lease or Sale of part Les Batkin Reserve, Tuakau

This resolution is made in reliance on section 48(1)(a) and 48(2)(a) of the Local 
Government Official Information and Meetings Act 1987 and the particular 
interest or interests protected by sections 6 or 7 of that Act which would be 
prejudiced by the holding of the whole or the relevant part(s) of the proceedings 
of the meeting in public are as follows: 

Reason for passing this resolution to 
withhold exists under: 

Section 7(2)(a)(b)(ii) 

Ground(s) under section 48(1) for the 
passing of this resolution is: 

Section 48(1)(3)(d) 
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