





**TE KAUWHATA COMMUNITY COMMITTEE
WORKS & ISSUES REGISTER**

UPDATE FOR DECEMBER 2019 MEETING

	Works/Initiative	Responsible Council Team	Issue	Update and Action
1.	Dog exercise area	Service Delivery/Duncan MacDougall	The Community Committee would like some seating to be provided in the dog exercise area in addition to a water tap to hydrate the dogs.	TKCC 4 SEPTEMBER 2019: A site plan has been developed by Tim Hinton together with Council staff. Watching brief for the installation of seats and slab as this is weather dependant. Dog agility equipment being sourced from Horotiu. Tim Hinton indicated that work is being done with the Te Kauwhata College with regards to developing a programme for students to help developing the dog park.
				TKCC 4 DECEMBER 2019: A new water meter is required for the dog bowl/fountain. Staff have requested Watercare for the requirements and a quote for the work. Depending on cost staff will action as soon as possible.
2.	Basketball Court	Service Delivery		TKCC 4 SEPTEMBER 2019: Markings for the basketball court will be done at the same time as that for the car park. Andrew Brown (Council's Parks Technical Support Officer) has indicated that Council funding can be used.
				TKCC 4 DECEMBER 2019: This will be actioned in the coming weeks, and is currently with the contractors.

	Works/Initiative	Responsible Council Team	Issue	Update and Action
3.	Te Kauwhata walkway at the end of Blunt Road.	Service Delivery	A design solution for the walkway is required at the end of Blunt Road adjacent to the Whangamarino Wetlands..	<p>TKCC 4 SEPTEMBER 2019: John Cunningham has had discussions with Paul McPherson (Council's Community Projects Manager) regarding amendments to the design. John will be meeting with Mr Su (landowner) together with Paul and Nick Johnston (Council's Funding & Partnerships Manager).</p> <p>TKCC 4 DECEMBER 2019: John Cunningham to provide a progress update and identify next steps.</p>
4.	Walkway loop via Travers Road, Wayside Road, and Te Kauwhata Road	Service Delivery/Reuben Rink	Planning works continue for the upcoming construction of the loop walkway via Travers Road, Wayside Road, and Te Kauwhata Road. The Waikato District Alliance have been engaged to undertake these works.	<p>TKCC 4 SEPTEMBER 2019:</p>  <p><i>Progress Photo of Concrete constructed to date – 23 August 2019</i></p> <p>Waikato District Alliance has made progress on the Travers Road uphill section near Moorfield Road, with further concrete path constructed in August. Works will continue into September (weather permitting) further up Travers Road, between Moorfield Road and Wayside Road, as progress is made.</p> <p>The project is currently around 30% complete with \$243,000 spent to date of the \$584,634 budget (including NZTA subsidy under the Low Cost / Low Risk (LCLR) category).</p>

	Works/Initiative	Responsible Council Team	Issue	Update and Action
				<p>The project is scheduled for completion in October 2019 subject to a methodology review and design for retaining & drainage challenges in the next section.</p>  <p><i>Progress Photo of fencing and formation works required immediate near Moorfield Rd – 23 August 2019</i></p> <p>TKCC 4 DECEMBER 2019: Travers Road Shared Path – initial stage (600m long) to just past Moorfield Road is now completed.</p>  <p><i>Completion photo – 15 November 2019</i></p>

	Works/Initiative	Responsible Council Team	Issue	Update and Action
				 <p>Completion photo – 15 November 2019</p>
5.	Te Kauwhata Domain Plan	TKCC	Lighting at the domain is sub-optimal and poses a safety risk.	<p>TKCC 4 SEPTEMBER 2019 - Tim Hinton and Cr Sedgwick convened a meeting with Sport Waikato on a lighting master plan for the domain. The Rugby Club has engaged to work on the lighting plan.</p> <p>TKCC 4 DECEMBER 2019: Tim Hinton/Cr Sedgwick to provide an update.</p>
6.	Te Kauwhata Domain – car parking markings required	Service Delivery- Andrew Brown	Car parking is often overflowing with freedom campers; no parking available for rugby club or spectators.	<p>TKCC 4 SEPTEMBER 2019 : The Rugby Club has requested a few changes to be made to the car park marking design so that access to the field is not impeded. Jason Marconi (Sport Waikato) is also providing advice. The final plan to be endorsed by Council's Parks & Reserves team (Andrew Brown).</p> <p>TKCC 6 NOVEMBER 2019: The Design Team is currently making changes as requested by the community and then the Waikato District Alliance team will complete the works.</p>

	Works/Initiative	Responsible Council Team	Issue	Update and Action
7.	Broken concrete between Blunt Road and Aparangi	Service Delivery WDA/Todd	The broken concrete presents a safety risk.	<p>TKCC 4 SEPTEMBER 2019: This work is programmed in RAMM for September 2019.</p> <p>TKCC 4 DECEMBER 2019: Currently unsealed, removed by property owner when they installed new entranceway. WDA will re-metal and ensure safe until we undertake concrete repair in the New Year.</p>