




MEREMERE BLUEPRINTS

	All	Community-led	Council-led
Initiatives Not Started	7	4	3
Initiatives In Progress	6	2	4
Initiatives Ongoing	2	2	0
Initiatives Completed	0	0	0
Initiatives Deferred	0	0	0
Total	15	8	7



COMMUNITY-LED INITIATIVES

2.6 Meremere

2.6.1 Communities

ACTION	RESPONSIBLE PERSON	STATUS	START DATE	END DATE
9.1.5.71 MM4.1 Provide support to beautification initiatives, assisting with community pride in the place. Consider streetscape, entrance signs, house numbers etc.	Jason Marconi - Economic Development Advisor	In Progress	01-Jul-2021	30-Jun-2024

ACTION PROGRESS COMMENTS:

Meremere has started a letterbox beautification project. Supported by Spring Hill prison fund.

Last Updated: 26-May-2022

ACTION	RESPONSIBLE PERSON	STATUS	START DATE	END DATE
9.1.5.72 MM4.2 Leverage more activities off the Hall. Seek sponsorship, e.g. for heating (considering solar power) and equipment (2).	Megan May - Deputy General Manager Service Delivery	Ongoing	01-Jul-2021	30-Jun-2024

ACTION PROGRESS COMMENTS:

WDC have employed a Halls officer who are able to support Hall committees throughout the district to undertake these types of activities.

WDC Facilities team will provide expertise and support when progress is made.

Last Updated: 01-Jun-2022

ACTION	RESPONSIBLE PERSON	STATUS	START DATE	END DATE
9.1.5.74 MM4.4 Prepare a reputational strategy that builds on local pride.	Jason Marconi - Economic Development Advisor	Not Started	01-Jul-2021	30-Jun-2024

ACTION PROGRESS COMMENTS:

Not yet started

Last Updated: 26-May-2022

ACTION	RESPONSIBLE PERSON	STATUS	START DATE	END DATE
9.1.5.76 MM4.6 Consider ways to provide more recreational opportunities and facilities for children.	Megan May - Deputy General Manager Service Delivery	In Progress	01-Jul-2021	30-Jun-2024

ACTION PROGRESS COMMENTS:

New playground and skatepark under way which will provide these activities. Council led with community engagement. (CAMMS PR-21319).

Last Updated: 01-Jun-2022

2.6.2 Economy

ACTION	RESPONSIBLE PERSON	STATUS	START DATE	END DATE
9.1.5.77 MM6.1 Prepare an employment strategy for rangitahi that supports TGH efforts (3).	Kelvin Forsman - Economic Development Advisor	Not Started	01-Jul-2021	30-Jun-2024

Last Updated: 09-Dec-2021

2.6.3 Identity

ACTION	RESPONSIBLE PERSON	STATUS	START DATE	END DATE
9.1.5.82 MM1.1 Build a strong identity based on the river corridor, and the unique qualities of the local area (refer to DW1.1 to 1.4). For Meremere, consider the power station, motorsport, and Whangamarino wetlands.	Jason Marconi - Economic Development Advisor	Not Started	01-Jul-2021	30-Jun-2024

ACTION PROGRESS COMMENTS:

Not yet started

Last Updated: 26-May-2022

2.6.4 Iwi

ACTION	RESPONSIBLE PERSON	STATUS	START DATE	END DATE
9.1.5.83 MM3.1 Celebrate the Redoubt, linking it to a wider Maori heritage experience (Tuakau, Pokeno, to Rangiriri etc) (1). Add some associated commercial zoning.	Donna Tracey - Strategic Planning Team Leader	Ongoing	01-Jul-2021	30-Jun-2022

ACTION PROGRESS COMMENTS:

The ramparts and trenches that formed the core of the Rangiriri Pa's defences are ready, and the reconstructed North Waikato pa formally re-opened on 23 April 2022. Further Community Led projects could be done to connect to Meremere, Mercer, Pokeno and Tuakau as part of the Land Wars story.

Last Updated: 16-May-2022

2.6.5 Transport

ACTION	RESPONSIBLE PERSON	STATUS	START DATE	END DATE
9.1.5.85 MM7.2 Consider an overbridge that also allows access to the river and Te Araroa Trail.	Ross Bayer - Roading Team Leader	Not Started	01-Jul-2024	30-Jun-2026

ACTION PROGRESS COMMENTS:

This project is not in current LTP

Last Updated: 01-Jun-2022

COUNCIL-LED INITIATIVES

2.6 Meremere

2.6.1 Communities

ACTION	RESPONSIBLE PERSON	STATUS	START DATE	END DATE
9.1.5.73 MM4.3 Prepare a community engagement framework describing how to enable new initiatives, and strengthening relationships between existing committees and the community.	Jason Marconi - Economic Development Advisor	In Progress	01-Jul-2021	30-Jun-2024

ACTION PROGRESS COMMENTS:

Currently in discussion with various committees

Last Updated: 26-May-2022

ACTION	RESPONSIBLE PERSON	STATUS	START DATE	END DATE
9.1.5.75 MM4.5 Develop youth engagement initiatives to address the issue of youth leaving school early.	Jason Marconi - Economic Development Advisor	Not Started	01-Jul-2021	30-Jun-2024

ACTION PROGRESS COMMENTS:

Not yet started

Last Updated: 26-May-2022

2.6.2 Economy

ACTION	RESPONSIBLE PERSON	STATUS	START DATE	END DATE
9.1.5.78 MM6.4 Identify if, how much, and where, possible additional employment land for office development is needed beyond the zoning in the Proposed District Plan.	Donna Tracey - Strategic Planning Team Leader	In Progress	01-Jun-2022	30-Sep-2023

ACTION PROGRESS COMMENTS:

Consideration for employment land (Industrial, Town Centre, Commercial and Local Centre zones) beyond the zoning in the Proposed District Plan Decisions is work that needs to be undertaken. This work will be informed by a demand and supply assessment at a sub-regional partnership level

Last Updated: 16-May-2022

ACTION	RESPONSIBLE PERSON	STATUS	START DATE	END DATE
9.1.5.79 MM6.5 Identify if, how much, and where, possible additional employment land for retail development is needed beyond the zoning in the Proposed District Plan.	Donna Tracey - Strategic Planning Team Leader	In Progress	01-Jun-2022	30-Sep-2023

ACTION PROGRESS COMMENTS:

Consideration for employment land (Industrial, Town Centre, Commercial and Local Centre zones) beyond the zoning in the Proposed District Plan Decisions is work that needs to be undertaken. This work will be informed by a demand and supply assessment at a sub-regional partnership level

Last Updated: 16-May-2022

ACTION	RESPONSIBLE PERSON	STATUS	START DATE	END DATE
9.1.5.80 MM6.2 Establish a Synergy Park / Clean Production cluster.	Kelvin Forsman - Economic Development Advisor	Not Started	01-Jul-2021	30-Jun-2024

Last Updated: 09-Dec-2021

ACTION	RESPONSIBLE PERSON	STATUS	START DATE	END DATE
9.1.5.81 MM6.3 Establish a High Performance Vehicle Cluster.	Kelvin Forsman - Economic Development Advisor	Not Started	01-Jul-2021	30-Jun-2024

Last Updated: 09-Dec-2021

2.6.5 Transport

ACTION	RESPONSIBLE PERSON	STATUS	START DATE	END DATE
9.1.5.84 MM7.1 Support continued access off the Waikato Expressway.	Vishal Ramduny - Strategic Projects Manager	In Progress	01-Feb-2022	30-Jun-2023

ACTION PROGRESS COMMENTS:

Council and Tainui Group Holdings staff requested a meeting with Waka Kotahi to discuss the short and long term accessibility implications from Meremere onto the Waikato Expressway should there be further investment/industrial activity in the industrial area, which will result in increased traffic movements. This meeting took place on 6 April 2022. It was agreed that a phased approach be used i.e. short term solution in the first instance and then the long term solution thereafter. The short term investigation has commenced. Any short term and long term solution would also be of benefit to the wider community.

Last Updated: 14-Apr-2022