
Waikato District Council 
Infrastructure Committee 1 Agenda: 30 November 2020

Agenda for a meeting of the Infrastructure Committee to be held in the Council Chambers, 
District Office, 15 Galileo Street, Ngaruawahia on MONDAY, 30 NOVEMBER 2020 
commencing at 9.30am. 

Information and recommendations are included in the reports to assist the committee in the decision making process and may not 
constitute Council’s decision or policy until considered by the committee. 

1. APOLOGIES AND LEAVE OF ABSENCE

2. CONFIRMATION OF STATUS OF AGENDA

3. DISCLOSURES OF INTEREST

4.

5 

CONFIRMATION AND RECEIPT OF MINUTES

Meeting held on Monday, 19 October 2020

Hearing held on Thursday, 9 July 2020 and Thursday, 8 October 2020

5. REPORTS

5.1 Introducing the Total Mobility Scheme to Residents of the 
Waikato District 26 

5.2 Sport Waikato Report 1 July 2020 to 30 September 2020 48 

5.3 Whatawhata Road Safety Update Report 59 

5.4 Adoption of Woodlands Estate Historic Reserve Management Plan 60 

5.5 Waikato District Alliance GAIN Share Distribution 116 

5.6 Reallocation of Boat Ramp Budget 118 

5.7 Elmwood Lane Project 123 

5.8 Inorganic Kerbside Collection 131 

5.9 Status Report – Service Delivery Capital Works Programme 2020/21 137 

5.10 Minutes of the Waikato Regional Transport Committee 
held on 2 November 2020 146 

5.11 Name of the Railway Station at Huntly 154 
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6. EXCLUSION OF THE PUBLIC 161 

GJ Ion 
CHIEF EXECUTIVE 
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INFRASTRUCTURE COMMITTEE 
Reports to: The Council 

Chairperson: Cr Eugene Patterson 

Deputy Chairperson: Cr Carolyn Eyre 

Membership: The Mayor, all Councillors and Mr Brendon Green (Maangai Maaori ) 

Meeting frequency: Six-weekly 

Quorum: Majority of the members (including vacancies) 

 

Purpose 

The Infrastructure Committee is responsible for: 

1. Guiding sustainable, physical development and growth of the Council’s infrastructure to meet current 
and future needs. 

2. Governance of efficient, safe and sustainable roading and transport, and waste management that 
enables the District’s economy and contributes to liveable, thriving and connected communities.   

3. Governance of the District’s parks, reserves and cemeteries. 

 

In addition to the common delegations on page 10, the Infrastructure Committee is delegated the 
following Terms of Reference and powers: 

Terms of Reference: 

1. To provide direction on strategic priorities for core infrastructure aligned to the District’s 
development, and oversight of strategic projects associated with those activities. 

2. To provide advice on the development and implementation of the 30 Year Infrastructure Plan. 

3. To support and provide direction regarding Council’s involvement in regional alliances, plans, 
initiatives and forums for regional infrastructure and shared services (for example, Regional Transport 
Committee). 

4. To consider the impacts of the Council’s network of infrastructure and assets on the environment. 

5. To monitor and make decisions in relation to Council-owned community centres, facilities and halls. 

 

The Committee is delegated the following powers to act: 

• Approval of acquisition (including lease) of property, or disposal (including lease) of property owned 
by the Council, (where such acquisition or disposal falls within the Long Term Plan and exceeds the 
Chief Executive’s delegation). 

• Approval of road names in the Waikato District in accordance with Council policy. 

• Approval of any proposal to stop any road. 

• Hearing any written objections on a proposal to stop any road, and to recommend to Council its 
decision in relation to such objections. 

• Approval of alterations and transfers within the provisional programme of capital works as 
prepared for the Long Term Plan and Annual Plan, subject to the overall scope of the 
programme remaining unchanged and the programme remaining within overall budget. 

• Approval of tender procedures adopted from time to time within the guidelines as set down 
by New Zealand Transport Agency for CPPs, or other authorities where funding or subsidies 

3



Waikato District Council 
Infrastructure Committee 4 Agenda: 30 November 2020

are subject to their approval. 

• Approval of traffic regulatory measures defined as:

a. Compulsory Stop Signs

b. Give Way Signs

c. No Passing Areas

d. No Stopping/Parking Provisions

e. Speed Restrictions

f. Turning Bays

g. Weight Restrictions on Bridges (Posting of Bridges).

• For all Council-owned land that is either open space under the District Plan, or reserve under the
Reserves Act 1977, the power to:

a. Agree leases, subleases and easements (in relation to land or buildings).

b. Approve amendments to management plans.

c. Adopt names.

d. Make any decision under a management plan which provides that it may not be made by a
Council officer (for example, agree a concession), provided that any decision that has a
significant impact under the management plan is recommended to Council for approval.

e. Recommend to Council for approval anything that would change the ownership of such land.

• Enquire into and dispose of any objection to a notice issued pursuant to Section 335 (1) of the Local
Government Act 1974 requiring payment of a sum of money for the construction of a vehicle
crossing by the Council (section 335(3) Local Government Act 1974).  Should a decision be made to
reject the objection and reaffirm the requirements in the notice, to authorise that an application be
made to the District Court, (section 335(4) Local Government Act 1974) Act, for an order
confirming the notice.

• Consider and approve subsidies for the installation of stock underpasses in extraordinary
circumstances in accordance with Council policy and bylaws.
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Page 1  Version 4.0 

Open Meeting 

To Infrastructure Committee 
From Gavin Ion 

Chief Executive 
Date 23 November 2020 

Prepared by Lynette Wainwright 
Committee Secretary 

Chief Executive Approved Y 
Reference # GOV1301 
Report Title Confirmation of Minutes 

1. EXECUTIVE SUMMARY

To: 

• confirm the minutes of the Infrastructure Committee meeting held on Monday, 19
October 2020: and

• receive the minutes of the Woodlands Reserve Management Plan Hearings Panel
meeting held on Thursday, 9 July 2020 and Thursday, 8 October 2020.

2. RECOMMENDATION

THAT the minutes of the meeting of the Infrastructure Committee meeting 
held on Monday, 19 October 2020 be confirmed as a true and correct record of 
that meeting; 

AND THAT the minutes of the hearings of the Woodlands Reserve 
Management Plan Hearings Panel held on Thursday, 9 July 2020 and Thursday, 8 
October 2020 be received. 

3. ATTACHMENTS

A INF Committee Minutes – 19 October 2020 

B Woodlands Reserve Management Plan Hearings Panel Minutes – 9 July 2020 and 8 
October 2020 
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Infrastructure Committee 1  Minutes: 19 October 2020 

Minutes of a meeting of the Infrastructure Committee of Waikato District Council held in the 
Council Chambers, District Office, 15 Galileo Street, Ngaruawahia on MONDAY, 19 
OCTOBER 2020 commencing at 9.30am. 
 

Present: 

Cr EM Patterson (Chairperson) 
Cr CA Eyre (Deputy Chairperson) [until 10.40am and from 10.43am] 
His Worship the Mayor, Mr AM Sanson  
Cr AD Bech 
Cr JA Church 
Cr JM Gibb 
Mr B Green (Maangai Maaori) 
Cr SL Henderson 
Cr SD Lynch 
Cr RC McGuire 
Cr JD Sedgwick 
Cr NMD Smith 
Cr LR Thomson 
Cr CT Woolerton 
 

Attending: 

Mr V Reeve (Onewhero-Tuakau Community Board) 
Mrs M Moana Tuwhangai (Maangai Maaori) 
 
Mr G Ion (Chief Executive)  
Mr T Whittaker (Chief Operating Officer)  
Mr R MacCulloch (General Manager Service Delivery)  
Ms A Diaz (Chief Financial Officer) 
Ms M May (Community Connections Manager)  
Mr N Wells (Strategic Property Manager)  
Mr P Ellis (Solid Waste Team Leader) 
Mr J Hanright (Leasing Officer) 
Mr J Brown (Senior Communications & Engagement Officer) 
Mrs L van den Bemd (Community Development Advisor) 
Mr G Bellamy (Senior Transportation Engineer) 
Ms P Cronin (Waste Minimisation Officer) 
Mr K Abbott (Projects & Innovation Manager) 
Mrs LM Wainwright (Committee Secretary) 
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APOLOGIES AND LEAVE OF ABSENCE 

Resolved: (Crs Thomson/Henderson) 
 
THAT an apology be received from Cr McInally. 
 
CARRIED INF2010/01 

CONFIRMATION OF STATUS OF AGENDA ITEMS 

Resolved: (Crs Church/Gibb) 
 
THAT the agenda for a meeting of the Infrastructure Committee held on Monday, 
19 October 2020 be confirmed and all items therein be considered in open 
meeting with the exception of those items detailed at agenda item 6, which shall 
be considered with the public excluded; 
 
AND THAT all reports be received. 
 
CARRIED INF2010/02 

DISCLOSURES OF INTEREST 

Cr Henderson advised members of the Board that she would declare a non-financial conflict 
of interest in item 5.4 [Variation to Lease – Tuakau Emergency Services Charitable Trust]. 
 
Cr Church advised members of the Board that she would declare a non-financial conflict of 
interest in item 5.4 [Variation to Lease – Tuakau Emergency Services Charitable Trust]. 

CONFIRMATION OF MINUTES 

Resolved: (Crs McGuire/Lynch) 
 
THAT the minutes of a meeting of the Infrastructure Committee held on Monday, 
7 September 2020 be confirmed as a true and correct record of that meeting. 
 
CARRIED INF2010/03 
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REPORTS 

Road Names for Subdivision 0323/18 at 94 Pokeno Road, Pokeno 
Agenda Item 5.1 
 
The report was received [INF2010/02 refers] and the following matter was discussed: 
 

• Process of engagement between developers and iwi on proposed road names. 
 
Resolved: (Cr Smith/His Worship the Mayor) 
 
THAT the report from the General Manager Service Delivery be received; 
 
AND THAT the Infrastructure Committee approve the following road names: 
 
• Waikaha Street, Waipuke Street 
 
in accordance with the Road Naming Policy. 
 
CARRIED INF2010/04 
 

Road Names for Subdivision 0196/18 at 28 Button Lane, Taupiri 
Agenda Item 5.2 
 
The report was received [INF2010/02 refers].  Councillor Gibb advised that the developer had 
engaged with Taupiri Marae before the Community Board considered the proposed road 
names. 
 
Resolved: (His Worship the Mayor/Cr Gibb)  
 
THAT the report from the General Manager Service Delivery be received; 
 
AND THAT the Infrastructure Committee approve the following road names: 
 
• Taraheke Drive, Wheiau Drive, Zillwood Lane, Mellars Street, Whauroa 

Street, Rosanna Place, Breloy Hills Place 
 
in accordance with the Road Naming Policy. 
 
CARRIED INF2010/05 
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Earthquake-Prone Building and Asbestos Assessment Update 
Agenda Item 5.3 
 
The report was received [INF2010/02 refers].  The Community Connections Manager 
summarised her report and the following matters were discussed: 
 

• Additional funding would be required in the 2021-31 LTP. 
 

• Hall committees had not been informed of financial implications and were concerned 
at the lack of engagement. 

 
• Implication to Council if buildings were classed as high risk. 

 
• Earthquake risk to underground infrastructure. 

 
• Standards and compliance for buildings. 

 
ACTION: Staff to provide information to Committee and Maangai Maaori members on 

any perceived risk of earthquake damage. 
 
ACTION: Staff to provide information to Maraes to help them understand implications 

for their buildings. 
 

• Privately owned halls – Council would not fund repairs and maintenance. 
 

• A policy review was required on the management of this process. 
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Variation to Lease – Tuakau Emergency Services Charitable Trust 
Agenda Item 5.4 
 
Crs Church and Henderson declared a conflict of interest and did not speak to, or vote on 
this item.  
 
The report was received [INF2010/02 refers].  The Strategic Property Manager summarised 
the report and the following matters were discussed: 
 

• Retaining the current lease and repurposing of the facility as a community house. 
 

• Growing population in north Waikato and the lack of a first response service. 
 
Resolved: (His Worship the Mayor/Cr McGuire) 
 
THAT the report from the Service Delivery General Manager be received;  
 
AND THAT the Infrastructure Committee approve that the lease to Tuakau 
Emergency Services Charitable Trust is varied as follows: 
 

• A variation to the permitted use of Council land, 
• A variation to the description of “Emergency Services Hub”, 
• The inclusion of stronger health and safety requirements, and 
• A variation to the obligations of the lessee under the powers of the lease; 

 
AND FURTHER THAT the Chief Operating Officer be delegated authority to 
execute all documents required to give effect to this resolution. 
 
CARRIED INF2010/06 
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Refuse Bags – Maximum Permissable Weight 
Agenda Item 5.5 
 
The report was received [INF2010/02 refers].  The Solid Waste Team Leader summarised the 
report and the following matters were discussed: 
 

• Contracts for kerbside collection were under negotiation and the reduction in weights 
of bags had been identified as a health & safety issue by previous contractors.  The 
reduction in bag weight would assist when negotiating the new contracts. 

 
• Charges on bags – a legal opinion had been sought, and it was deemed that there was 

no change to the level of service but only a change to the fees & charges. 
 

• A communication/education campaign would be completed before 1 July 2021 to 
ensure the public were well informed about the change. 

 
Resolved: (Crs Woolerton/Church) 
 
THAT the report from the General Manager Service Delivery be received; 
 
AND THAT the Infrastructure Committee approves the maximum permissible 
weight of refuse bags for kerbside collection be reduced from 20kgs to 15kgs, 
effective from 1 July 2021. 
 
A division was called: 
 
For: Against 
His Worship the Mayor Cr SL Henderson 
Cr AD Bech Cr NMD Smith 
Cr JA Church 
Cr C Eyre 
Cr JM Gibb 
Mr Green 
Cr SD Lynch 
Cr RC McGuire 
Cr EM Patterson 
Cr J Sedgwick 
Cr LR Thomson 
Cr C Woolerton 
 
CARRIED INF2010/07 
 

Cr Eyre left the meeting at 10.40am following discussion and voting on the above item. 
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Partial Stopping of Unformed Road near Whatawhata 
Agenda Item 5.6 
 
The report was received [INF2010/02 refers].  The Strategic Property Manager summarised 
the report and there was no discussion. 
 
Resolved: (His Worship the Mayor/ Cr Woolerton) 
 
THAT the report from the General Manager Service Delivery be received; 
 
AND THAT the Infrastructure Committee approves that Section A on SO60189 
(shown as Attachment 2 to the staff report) be: 
 

• Declared surplus to Council’s current and future roading requirements; and 
 

• Legally stopped utilising the road stopping provisions within the Public 
Works Act 1981; 

 
AND FURTHER THAT when stopped, Section A on SO60189 be transferred, at 
a price established by market valuation and to be within the Council Property 
Policy, for amalgamation with the adjacent titles; 
 
AND FURTHER THAT the Chief Executive be delegated authority to execute all 
relevant documentation to give effect to this resolution. 
 
CARRIED INF2010/08 
 

Rephasing of Roading Capex Expenditure 
Agenda Item 5.7 
 
The report was received [INF2010/02 refers].  The General Manager Service Delivery 
summarised the report and the following matter was discussed: 
 

• Budgets for each project – whether funded by Council income or subsidised by NZTA. 
 
ACTION: Staff to provide information to Committee members on the projects budget 

split between Waikato District Council and NZTA. 
 

Cr Eyre returned to the meeting at 10.43am during discussion on the above item. 
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Service Delivery Project Status Report – September 2020 
Agenda Item 5.8 
 
The report was received [INF2010/02 refers].  The General Manager Service Delivery 
summarised the report and the following matters were discussed: 
 

• Ms Wellington had been employed as Project Management Office Manager and would 
oversee council’s capex budget and internal framework and systems. 

 
• Implementation of blueprints – discussions would be held with project managers on 

the blueprint journey, what was on the blueprint list and a stocktake on projects to be 
completed.  Some communities had not been included in the blueprint list but would 
need to be considered under the LTP. 

 
ACTION: Staff to provide information to Committee members on budget codes and the 

project name against each code. 
 

• Relationship with Maaori stakeholders in the Waikato District. 
 

Waikato Regional Sport Season Transition Guidelines 
Agenda Item 5.9 
 
The report was received [INF2010/02 refers].  The Community Connections Manager 
summarised the report and the following matters were discussed: 
 

• Grounds would be preserved during the winter months. 
 

• Maintenance of sport grounds – a programme, which would be available for sporting 
groups, would be developed outlining maintenance projects and timelines. 
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Budget Reallocation 
Agenda Item 5.10 
 
The report was received [INF2010/02 refers].  The General Manager Service Delivery 
summarised the report and no discussion was held.  
 
Resolved: (Cr Smith/His Worship the Mayor) 
 
THAT the report from the General Manager Service Delivery be received; 
 
AND THAT the Infrastructure Committee approves that $1,390,338.00 of loan 
funding be made available for the completion of projects identified as follows: 
 

• Tuakau Library Refurbishment $150,000.00 
• Whangarata Cemetery $353,748.00 
• Te Kowhai Toilets $475,000.00 
• Tamahere Toilet $250,000.00 
• Tamahere Fitness Trail $161,590.00; 

 
AND FURTHER THAT the Infrastructure Committee approves that $92,424.00 
of Districtwide Playground Replacement be made available to complete projects 
in the current financial year. 
 
CARRIED INF2010/09 

EXCLUSION OF THE PUBLIC 
Agenda Item 6 

Resolved: (Crs Gibb/Thomson) 
 
THAT the public be excluded from the following parts of the proceedings of this 
meeting. 
 
The general subject of each matter to be considered while the public is excluded, the reason 
for passing this resolution in relation to each matter, and the specific grounds under section 
48(1) of the Local Government Official Information and Meetings Act 1987 for the passing of 
this resolution are as follows: 
 
General subject of each 
matter to be considered 

Reason for passing this 
resolution in relation to 
each matter 

Ground(s) under section 
48(1) for the passing of this 
resolution 

 
Agenda Item 1 
Confirmation of Minutes 

 
Good reason to withhold 
exists under Section 6 or 
Section 7 Local Government 
Official Information and 
Meetings Act 1987 

 
Section 48(1)(a) 
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Agenda Item 2.1 

Purchase of Land – 10 
Market Street, Pokeno 

  

Agenda Item 2.2 

Land Exchange under the 
Public Works Act 1981 

  

 
This resolution is made in reliance on section 48(1)(a) of the Local Government Official 
Information and Meetings Act 1987 and the particular interest or interests protected by 
Section 6 or Section 7 of that Act which would be prejudiced by the holding of the whole or 
relevant part of the proceedings of the meeting in public, as follows: 
 

Item No. Section Interest 

PEX Agenda Item 1 

Confirmation of 
Minutes 

 Refer to the previous Public Excluded reason in the 
agenda for this meeting. 

PEX Agenda Item 
2.1 

Purchase of Land – 
10 Market Street, 
Pokeno 

7(2)(b)(ii) To protect information where the making available of 
the information would be likely unreasonably to 
prejudice the commercial position of the person who 
supplied or who is the subject of the information. 

 7(2)(i) To enable the Council to carry out, without prejudice 
or disadvantage, negotiations (including commercial 
and industrial negotiations). 

PEX Agenda Item 
2.2 

Land Exchange 
under the Public 
Works Act 1981 

7(2)(a) To protect the privacy of natural persons, including 
that of deceased natural persons. 

 7(2)(b)(ii) To protect information where the making available of 
the information would be likely unreasonably to 
prejudice the commercial position of the person who 
supplied or who is the subject of the information. 

AND THAT Mrs Moana Tuwhangai be permitted to remain at this meeting, after 
the public has been excluded to broaden her knowledge of strategic property 
issues for Council. This knowledge, which will be of assistance in relation to the 
matter to be discussed, is relevant to that matter because it will help and inform 
Mrs Moana Tuwhangai in her role on the Strategy & Finance Committee in terms 
of strategic direction. 
 
CARRIED INF2010/10 
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The meeting adjourned at 11.13am and resumed, in the public excluded session, at 11.28am. 

 
Resolutions WDC2010/11 to WDC2010/14 are contained in the public excluded section of 
these minutes. 
 

There being no further business the meeting was declared closed at 12.03pm. 
 

Minutes approved and confirmed this                        day of                                        2020. 
 

 

 

EM Patterson 
CHAIRPERSON 
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Waikato District Council 
Infrastructure Committee 1  Minutes: 9 July 2020 & 8 October 2020 

MINUTES for a Hearing by the Woodlands Reserve Management Plan Hearings Panel to 
hear submissions and make recommendations on the Draft Woodlands Estate Reserve 
Management Plan and Concept Plan, held in the Council Chambers, District Office, 15 
Galileo Street, Ngaruawahia on THURSDAY, 9 JULY 2020 commencing at 9.30am. 
 

Present: 

Cr NMD Smith (Chairperson) 
Cr EM Patterson 
Ms L Te Aho 
 

Attending: 

Mr D Waine (Gordonton Woodlands Trust) 
Ms K Alley (Gordonton Woodlands Trust) 
Ms K Wilson (Prof’s@Woodlands) 
Ms C McAlley (Senior Planner, NZ Historic Places Trust) 
Ms R Byron (Conservation Architect, Heritage New Zealand) 
Mr John Bridgeman 
 
Mr J Crashaw (Reserves Planner) 
Mr E Hamilton (Contract Reserves Planner) 
Ms S Solomon (Corporate Planner) 
Mr D MacDougall (Open Spaces Team Leader) 
Ms J Wiggins (Community Venues and Events Team Leader)  
Mrs LM Wainwright (Committee Secretary) 

APPOINTMENT OF CHAIRPERSON FOR THIS MEETING 

Resolved: (Cr Patterson/Ms Te Aho) 
 
THAT the Infrastructure Hearings Panel appoints Cr Smith as Chairperson for 
this meeting. 
 
CARRIED INFHE2007/01 

APOLOGIES AND LEAVE OF ABSENCE 

All members were present. 
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CONFIRMATION OF STATUS OF AGENDA ITEMS 

Resolved: (Cr Smith/Ms Te Aho) 
 
THAT the agenda for a hearing of the Infrastructure Committee held on 
Thursday, 9 July 2020 be confirmed and all items therein be considered in open 
meeting. 
 
CARRIED INFHE2007/02 

DISCLOSURES OF INTEREST 

Cr Smith advised the Hearings Panel that he is the Chairperson of the District Licencing 
Committee. 

REPORT 

Hearing of Submissions on the draft Woodlands Estate Reserve Management Plan and 
Concept Plan 
Agenda Item 4 

The Chairperson summarised the process for the hearing. 
 
Resolved:  (Cr Smith/Ms Te Aho) 
 
THAT the report from the General Manager Service Delivery be received; 
 
AND THAT pursuant to section 41(6)(d) of the Reserves Act 1977, the 
Woodlands Reserve Management Plan Hearings Panel hear and consider all 
submissions received on the draft Woodlands Estate Reserve Management Plan 
and Woodlands Concept Plan. 
 
CARRIED INFHE2007/03 
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The following submissions were presented, and submitters responded to questions from the 
Committee: 
 
Ms McAlley and Ms Byron on behalf of Heritage New Zealand (Submission No. 
6) 
 
The following matters were discussed: 
 

• Concern was raised that the concept plan wanted to include a number of 
developments to the site which would have a cumulative effect to the historic nature 
and values of the site. 

 
• Reduced level of development at Woodlands desired to ensure heritage remains. 

 
• When considering new structures within Woodlands’ grounds, guidance should be 

taken from the policies in the Conservation Plan Policy.  The new structures to be 
sympathetic to the heritage quality of the house and surrounds. 

 
• Carparking was a concern. 

 
• New buildings and structures must remain relative to the scale of the house.  There 

would be no significant additions to the house. 
 

• The interest of Heritage New Zealand was to ensure that any concepts that were 
adopted and planned for the future, would be considered in accordance with the 
policies in the Conservation Plan which directs future thinking. 

 
 
Gordonton Woodlands Trust – Mr Waine and Ms Alley (Submission No. 1) 
 
The following matters were discussed: 
 

• Woodlands was viewed as a destination and pioneer fun days were targeted towards 
the historical nature of the estate. 

 
• Relocation of the gardner’s depot. 

 
• The intention was to have all facets of a functioning working farm on the site e.g. 

baker and farrier to enable visitors to see what these had looked like. 
 

• Band rotunda - remove the wording and substitute with ‘Village Green’. 
 

• Further carparking was required before any further development was carried out.  
Protection of the site would be required. 

 
• The Trust wishes to become cost-neutral to Council while maintaining the historical 

nature of the property. 
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• Desire was to maintain the historical nature of the estate and to promote it as a 
destination in the Waikato district. 

 
• Management of the homestead and grounds needed to take into account the wider 

impacts of the reserve, including water quality which was a concern. 
 

• Minimise the impact to the estate grounds. 
 

• Heritage vegetables would be planted.   
 

The meeting adjourned at 10.38am and resumed at 10.56am. 
 

Ms Wilson on behalf of Prof’s@Woodlands (Submission No. 2) 
 
The following matters were discussed: 
 

• Any development would take into consideration the enforcement of the alcohol 
licence for the café. 

 
• Results from a survey carried out by the café, showed that parents and grandparents 

want to come to the café to eat, drink and supervise the children playing.  Location 
of any playground was key to this. 

 
• The café had invested in toys and games. 

 
• The café disagreed with removing “Profs@Woodlands” from the plan as this is a 

brand and removal would damage the brand. 
 

• The café agreed with an all-ages playground. 
 

• The former Te Rapa Bowling Club building had been moved to the Woodlands site 
and sympathetically remodelled. 

 
• Clarification was provided on Ms Wilson owning the café and chairing the Trust. 

 
• Bridal accommodation at the carriage house. 

 
• The café had control over the oval bookings for cricket matches.  

 
 
Mr Bridgeman raised the following matter: 
 

• 1.2.1 Waikato-Tainui Hapu Agreements – include Ngaati Wairere and Tauhei Marae. 
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Mr MacDougall & Ms Wiggins on behalf of Waikato District Council (Submission No. 5) 
 
The following matters were discussed: 
 

• Better alignment with bookings was required between Waikato District Council and 
Woodlands Estate.  A management plan was required for functions/events to ensure 
health & safety standards were met. 

 
• Clarification was required on the proposed new carpark.  Retaining the existing large 

trees was required along with succession planning of further trees.  Retention of 
notable and mature trees was required under the concept plan. 

 
• Waikato District Council does not support shops on the Village Green.  Concern 

was the over-development of Woodlands. 
 

• The concept plan was not final and changes could be made. 
 

• Waikato District Council supports the development of an historic vegetable garden. 
 

• Waikato District Council does not support a playground next to the café as it implies 
ownership by the café and would detract people from moving through the reserve.  
Support for the playground at location 7 on the concept plan noted. 

DELIBERATIONS 

After hearing the submissions, the Committee discussed the draft plan and concept plan.  
The Hearings Panel discussed the following matters with staff: 
 

• The focus would be on the historic value of the property and would be reflected 
through the concept plan. 

 
• The issues raised by Heritage New Zealand in relation to classification, would be 

discussed with the submitters and a response was due back to the panel by 
Wednesday, 9 September 2020. 

 
• Tauhei Marae to be included in the consultation process. 

 
Action: Waikato District Council, as a submitter, to advise the Panel of the wording 

for health & safety matters pertaining to event management and the 
playground. 

 
• A health & safety plan would be in place for any events.  Woodlands would be on 

board with the plan. 
 

• Health & safety to be restated in the roles and responsibilities of Council and 
Woodlands Trust. 

 
• MoU to be prepared as the Trust Deed was out of date. 
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• The words “historic reserve” would be used throughout the document. 

 
The meeting adjourned at 12.31pm and resumed at 12.56pm. 
 
The Submissions with Staff Comments (Appendix 2 in the Agenda) were discussed and the 
following comments made by the panel: 
 
Submission No Comment 
1 Accept 
2 Accept 
3 Panel supports using the word “sustain” 
4 No decision 
5 Reserves Planner and Contract Reserves Planner to come back to the 

panel with comments 
6 Remove wording “band rotunda”.  Wording to be contextual to the 

development of the Village Green 
7 Accept 
8 Further discussion to be held 
9 Further discussion to be held 
10 Further discussion to be held 
11 Further discussion to be held 
12 The panel supports the idea of a playground.  Any 

modifications/additions must have an historical focus.  Area 7 is the 
correct place for the playground. 

13 Not required 
14 Further discussion to be held 
15 Accept 
16 Accept 
17 Operational issue not a policy decision 
18 Further discussion to be held 
19 Panel accepts the plan in part 
20 Operational issue 
21 Panel accepts a period vegetable garden 
22 Accept 
23 Correct name is covered space not pavilion 
24 Accept 
25 Further discussion to be held 
26, 27, 28 & 29 Accept 
30 Panel supports a review between the Trust and Waikato District 

Council 
31 Accept 
32 Accept 
33 Accept 
34 Accept 
35 Accept 
36 Balance of green space with structures was required.  

Accommodation would be an issue – panel does not support this 
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37, 38 Accept 
39 Accept 
40 Ability to remove/relocate the gardener’s depot be left open 
41 Accept 
42, 43 Panel does not support additional land acquisition 
43, 44 & 45 Head been dealt with 
46 – 116 Accept 
117 Reserves Planner and Contract Reserves Planner to come back to the 

panel with wording on impact assessment 
119-121 Accept 
122 Wording to be added “to have regard to but not necessarily give 

effect to” 
123 – 129 Accept 
130 No longer a concern 
131 – 145 Reserves Planner and Contract Reserves Planner to come back to the 

panel with overarching principles 
 

The meeting adjourned at 1.50pm. 
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Hearing by the Woodlands Reserve Management Plan Hearings Panel to hear submissions 
and make recommendations on the Draft Woodlands Estate Reserve Management Plan and 
Concept Plan, held in the Council Chambers, District Office, 15 Galileo Street, Ngaruawahia 
reconvened on THURSDAY, 8 OCTOBER 2020 at 9.30am. 
 

Present: 

Cr NMD Smith (Chairperson) 
Cr EM Patterson 
Ms L Te Aho 
 

Attending: 

Mr J Crashaw (Reserves Planner) 
Mr E Hamilton (Contract Reserves Planner) 
Ms S Solomon (Corporate Planner) 
Mr D MacDougall (Open Spaces Team Leader) 
Ms J Wiggins (Community Venues and Events Team Leader)  
Mrs LM Wainwright (Committee Secretary) 
 

Hearing of Submissions on the draft Woodlands Estate Reserve Management Plan and 
Concept Plan 
Agenda Item 4 continued 

Following deliberations, discussions were held on the following matters: 
 

• Land vested in Council as historic reserve and amalgamated with title (front parcel) 
had not been completed.  The Historic Places Trust requested this be completed. 

 
• Short, medium and long term projects had been developed. 

 
• The concept plan had a 10-year life span.  

 
• The Historic Places Trust accept the concept plan.  

 
Resolved: (Ms Te Aho/Cr Patterson) 
 
THAT the Hearings Panel recommend to the Infrastructure Committee that 
the draft Woodlands Estate Reserve Management Plan and Concept Plan 
(Appendices 1 and 6 to the staff report), with any amendments, be adopted. 
  
CARRIED INFHE2007/04 
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There being no further business the meeting was declared closed at 11.01am. 
 

Minutes approved and confirmed this                        day of                                        2020. 
 

 

 

NMD Smith 
CHAIRPERSON 
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Open Meeting 

To Infrastructure Committee 
From Vishal Ramduny 

Acting General Manager Community Growth  
Date 9 November 2020 

Chief Executive Approved Y 
Reference # GOV1318 / 2942843 
Report Title Introducing the Total Mobility Scheme to Residents of 

the Waikato District 

1. EXECUTIVE SUMMARY

The purpose of this report is to introduce the Total Mobility Scheme to the Infrastructure 
Committee together with an understanding of the costs and value of offering such as scheme to 
residents of Waikato district.   

Waikato Regional Council staff (Amantha Bowen - Total Mobility Co-ordinator and Andrew Wilson 
- Manager: Public Transport) will be present at the meeting to talk to the attachment by way of a 
presentation.   

The Infrastructure Committee is being asked to consider  that funding be allocated in Council's 
upcoming Long Term Plan toward initialising the Total Mobility Scheme for eligible residents 
within the Waikato district on the understanding that 60% of the cost is covered by Waka Kotahi | 
New Zealand Transport agency and 40% by Waikato District Council. 

The annual cost to Waikato District Council to implement the Total Mobility Scheme is estimated 
to be $10,000 for the first year and $15,000 for each respective year (noting that 40% of cost is 
funded by Council and 60% subsidised by Waka Kotahi | New Zealand Transport Agency).  In 
addition, there is a one-time setup cost of $5,000 towards marketing and communications to launch 
the scheme. 
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2. RECOMMENDATION

THAT the report from the Acting General Manager Community Growth be received. 

AND THAT the Infrastructure Committee receive the attached report and 
presentation from Waikato Regional Council staff. 

AND FURTHER THAT the Infrastructure Committee endorses that the Total 
Mobility Scheme be considered as part of the Waikato District Council’s 2021-31 
Long Term Plan at an estimated annual cost, to implement the Total Mobility 
Scheme, of $10,000 for the first year and $15,000 for each respective year (noting that 
40% of cost is funded by Council and 60% subsidised by Waka Kotahi | New Zealand 
Transport Agency).   

AND FURTHER THAT the Infrastructure Committee notes that a one-time setup at 
the cost of $5,000 would be allocated in the first year towards marketing and 
communications for the Scheme, if approved as part of the Long Term Plan. 

3. ATTACHMENTS

1. Report from the Waikato Regional Council – Introducing the Total Mobility Scheme to Residents
of the Waikato District

2. Waikato District Council Presentation on Bringing Total Mobility to the Waikato District
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ATTACHMENT 1

TO: The Infrastructure Committee of Waikato District Council 

FROM: Amantha Bowen - Total Mobility Co-ordinator, Waikato Regional Council 
and Andrew Wilson - Manager: Public Transport, Waikato Regional Council

Date: 9 November 2020

RE: Introducing the Total Mobility Scheme to Residents of the Waikato 
District 

1. EXECUTIVE SUMMARY

The purpose of this report is to introduce the Total Mobility Scheme to the Infrastructure 
Committee together with an understanding of the costs and value of offering such as scheme 
to residents of the Waikato district.  

The Total Mobility Scheme is a government-funded door-to-door transport scheme to help 
meet eligible users’ needs and enhance their community participation. Waka Kotahi | New 
Zealand Transport Agency partners with local transport providers to offer subsidised 
transport.

Eligibility is based on the user having a physical, intellectual, psychological, sensory, or 
neurological disability which prevents them from undertaking any one or more of the 
following components of a journey unaccompanied and by driving themselves or riding a bus.

The components of a journey are:
 Get to the place where transport departs
 Get on or off the transport
 Ride securely
 Get to the final destination
 Need for use of the scheme can be permanent, temporary (lasting more than 6 

months), or fluctuating (can manage own transport some, but not all the time).

Many users find that they do not have family members who have the time or are equipped to 
transport them. This leads to isolation and the feeling of being a burden. Total Mobility is not 
merely transport for necessities like medical visits or shopping, but so that users can get to 
work, meet up for a coffee with friends, take a visit to the pools, or otherwise engage with 
their communities. Most users do not require the scheme on a weekly basis, and some will 
only use it from time to times as their other transport options are not available. The scheme 
is essential to ensuring that people with mobility limitations always have an option to transport 
themselves safely and with dignity. 

It is low-cost to fund due to the small group of Waikato district residents whose transport 
needs are so restricted, and for those select users this scheme can mean a great difference 
both to their quality of life and their ability to interact with and participate in their community.

Version: 1, Version Date: 16/11/2020
Document Set ID: 2942841
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 Estimated 4,600 people (5.9% of population) across Waikato district with one or 
more Activity Limitation who might benefit from the Total Mobility Scheme

 Anticipating a similar trend to Waipa, who joined Total Mobility in June 2019, we 
expect to see (assuming all of Waikato District was targeted)

o 230 people enrolled in first 6 months, with over 250 subsidised trips each 
month.

o As time passes and we see more significant uptake (as in South Waikato 
and Taupo), we anticipate over 900 residents enrolled in scheme, with over 
1,000 subsidised trips made each month.

Total Population 78,000

% with 1 or more Activity Limitation 5.9%

# with 1 or more Activity Limitation 4,600

Total population

% with 1 or more Activity Limitation

# with 1 or more Activity Limitation

Average Subsidy per trip

Low High Low High Low High Low High Low High Low High

% of eligible community using TM 5% 20% 5% 20% 5% 20% 5% 20% 5% 20% 5% 20%

Average trips per User per month 1.97 2.08 1.97 2.08 1.97 2.08 1.97 2.08 1.97 2.08 1.97 2.08

Average Annual Cost of Subsidy 6,000$     24,000$ 4,000$  17,000$ 2,000$  7,000$  2,000$  10,000$ 3,000$  11,000$ 1,000$  6,000$  
40% of Annual Cost - District Portion 2,400$     9,600$  1,600$  6,800$  800$      2,800$  800$      4,000$  1,200$  4,400$  400$      2,400$  

800 600 200 300 400 200

4400

8.3% 7.1% 6.4% 5.7% 4.3%

$6.00

Pokeno 

8200

9.9%

6900 3400 5200 6400

Tamahere

$6.00 $6.00 $6.00 $6.00 $6.00

Waikato District

Huntly Ngaruawahia Raglan Tuakau

2. RECOMMENDATION

THAT Waikato District Council’s Infrastructure Committee gives consideration 
to allocating funding in its upcoming Long Term Plan toward initialising the Total 
Mobility Scheme for eligible residents within the Waikato district on the 
understanding that 60% of the cost is covered by Waka Kotahi  | New Zealand 
Transport agency and 40% by Waikato District Council. 

3. BACKGROUND 

The Total Mobility scheme was introduced in the 1980s and operates throughout New 
Zealand.

It is funded in partnership, with 60% of fare costs and 100% of wheelchair hoist use covered 
by Waka Kotahi NZ Transport Agency, and 40% of fare costs covered by participating local 
district councils.

Version: 1, Version Date: 16/11/2020
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4. FINANCIAL CONSIDERATION

The annual cost to Waikato District (40% of the fares to participating residents) is estimated 
to be $10,000 for the first year and $15,000 for each respective year.  This contribution will 
be reviewed as uptake increases.

It is also recommended that a one-time setup cost of $5,000 be allocated towards s marketing 
and communications to let residents know of the scheme.

5. CONCLUSION

This report serves to inform the Committee of the Total Mobility Scheme offering and the 
costs to introduce it as a service for Waikato District residents.  The Committee is being 
asked to consider if this service would be funded (at a subsidised rate) by Waikato District 
Council.

Version: 1, Version Date: 16/11/2020
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TOTAL MOBILITYTOTAL MOBILITY
Bringing 

to the Waikato District
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Making a Difference

Total Mobility gives people 
independence, and enables 
them to connect with their 
community without having to 
rely on others.

Total Mobility is a subsidised 
door-to-door transport option 
using local taxi and 
companion driving services.

Making the service more 
affordable opens up 
transport options.

Improved transport and 
community connection 
leads to improved 
individual wellbeing.

Version: 1, Version Date: 16/11/2020
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• Total Mobility schemes 
already operate in Hamilton, 
Waipa, Tokoroa, Taupo and 
(talks are underway with 
Matamata Piako).

• Total membership is 
approximately 4,000 users.

Where are we today?

Version: 1, Version Date: 16/11/2020
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Eligibility is based on the user having a physical, intellectual, psychological, 
sensory, or neurological disability which prevents them from undertaking any one 
or more of the following components of a journey unaccompanied and by driving 
themselves or riding a bus. 

Who can use Total Mobility?

The components of a journey are: Need for use of the scheme can be:

• Get to the place where transport 
departs

• Get on or off the transport
• Ride securely
• Get to the final destination

• Permanent
• Temporary (lasting more than 6 

months) or 
• Fluctuating (can manage own transport 

some, but not all of the time)

Version: 1, Version Date: 16/11/2020
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In each region the scheme is 
administered and managed by the 

regional council, who are responsible 
for entering into contracts with the 
assessment agencies that assess the 

eligibility of potential scheme users, as 
well as with the taxi and transport 
providers that provide the service. 

It is funded in partnership, with 60% of 
fare costs and 100% of wheelchair hoist 

use covered by Waka Kotahi NZ 
Transport Agency, and 40% of fare costs 

covered by participating local district 
councils.

Version: 1, Version Date: 16/11/2020
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• Every Total Mobility user receives an ID card.
• They present the ID card to the driver who 

uses it in the car’s Eftpos machine to record 
and charge back the council portion of the 
trip cost.

• Passenger pays the reduced portion of the 
fare at the end of the trip.

User experience

Version: 1, Version Date: 16/11/2020
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The maximum subsidised fare varies throughout the 
region.
e.g. in Waipā, the subsidy is 50% up to $25.00 giving a 
$12.50 discount.

• If your fare was $10, you’d pay $5, we’d pay $5.
• If your fare was $20, you’d pay $10, we’d pay $10.
• If your fare was $30, you’d pay $17.50, we’d pay $12.50.
• Any hoist use charges are 100% covered.

Fares

Version: 1, Version Date: 16/11/2020
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Total Mobility users are entitled to the subsidy in any 
participating region.

Nelson and Tasman, including Nelson city, 
Richmond, Brightwater, Wakefield, Māpua and 
Motueka (Golden Bay excluded)
Marlborough including Blenheim
West Coast, including Greymouth, Hokitika and 
Westport
Canterbury, including Christchurch, Ashburton, 
Timaru and Waimate
Otago, including Alexandra, Ōamaru, 
Balclutha, Queenstown, Wānaka and Dunedin
Southland, including Invercargill and Gore

Northland (within Whāngārei urban area)
Auckland
Bay of Plenty, including Rotorua, Tauranga, 
Te Puke, Mt Maunganui, Papamoa and Whakatāne 
(limited service)
Waikato, including Hamilton, Taupo, Tokoroa and 
Waipa
Hawke’s Bay, including Napier, Hastings and Wairoa 
(on-demand service) – Vouchers required
Gisborne
Taranaki, including Stratford, New Plymouth, 
Waitara and Hāwera
Manawatū-Whanganui, including 
Feilding, Palmerston North, Levin, 
Marton and Whanganui
Wellington 

Version: 1, Version Date: 16/11/2020
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Ridewise

Our electronic 
resource for 
managing client 
assessments, trips, 
drivers, and 
reporting.

This is administered 
by WRC.

Version: 1, Version Date: 16/11/2020
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5.9%
Population of Waikato 
District with 1 or more 

Activity Limitation.

Approximately 4,500 
people.

South Waikato Taupo Waipa Waikato  Hamilton
 -

 2,000

 4,000

 6,000

 8,000

 10,000

 12,000

People with 1 or more Activity Limitation

Data from 2018 Census
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Matamata

Ngaruawahia

Raglan

Huntly

People per square 
kilometre, who are 5 years 
or older and experience 
any difficulty seeing (even 
if wearing glasses), hearing 
(even if using a hearing 
aid), walking or climbing 
steps, by SA1.
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People per square 
kilometre, who are 
5 years or older 
and experience 
any difficulty 
seeing (even if 
wearing glasses), 
hearing (even if 
using a hearing 
aid), walking or 
climbing steps, by 
SA1.

Tuakau

Pokeno

Tamahere
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Other districts - Waipa, Taupo and 
Tokoroa

• On average, each user makes 1.97 trips using Total Mobility per 
month.

• The average council contribution is $6.10 per trip.
• Total Mobility introduced to Waipa in May 2019 

• 5% of eligible population enrolled within first 6 months.
• 930 trips made between June – December 2019.

• Well established in South Waikato and Taupo, with approximately 
18% of the eligible community using the scheme.
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Waikato 

• Estimated 4,500 (5.9%) people in Waikato District with one or more 
Activity Limitation who would benefit from Total Mobility Scheme.

• Following similar trend to Waipa: 
• 230 people enrolled in first 6 months, with over 250 subsidised trips each 

month – if offered across all of Waikato District

• With more significant uptake (as seen in South 
Waikato and Taupo):

• 900 people enrolled in scheme, with over 1,000 
subsidised trips made each month

Version: 1, Version Date: 16/11/2020
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Projected usage and cost for 
Waikato District
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Waikato Districts Costs

Based on our recent experience bringing Waipa on board, and 
projections using data from our participating localities, we expect the 
annual cost to Waikato District (40% of the fares to participating 
residents) to be $10,000 for the first year and $15,000 for each 
respective year, to be reviewed as uptake increases.

We also recommend allocating a one-time setup cost of $5,000 toward 
aspects such as marketing and communications to let residents know of 
the scheme.

Version: 1, Version Date: 16/11/2020
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• Total Mobility works well with our Accessibility Concession 
(free travel) for buses. Remembering that users may have 
fluctuating needs that allow them to sometimes utilise buses, 
it can be very helpful to have access to both. 

• The free bus concession is available to residents of the Waikato Region 
who have an impairment that means they are unable to drive. This 
impairment could be physical, intellectual, psychological, sensory or 
neurological. 

• A WRC Total Mobility applicant is automatically eligible for the 
Accessibility Concession for buses but an Accessibility 
Concession user would need to apply separately for Total 
Mobility if they were living in an approved boundary.

Accessibility concession
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Open Meeting 
 

To Infrastructure Committee 
From Roger MacCulloch 

General Manager Service Delivery 
Date 30 November 2020 

Prepared by Amy Marfell 
Sport Waikato General Manager Regional Leadership 

Chief Executive Approved Y 
Reference # INF2020 
Report Title Sport Waikato Report – 1 July 2020 to 30 September 

2020 

1. EXECUTIVE SUMMARY 
 
Attached is the Sport Waikato Report for the period 1 July 2020 to 30 September 2020 for 
the Committee’s information. 

2. RECOMMENDATION 
 
THAT the report from the General Manager Service Delivery be received. 

3. ATTACHMENTS 
 
 Sport Waikato Report for period 1 July 2020 to 30 September 2020 
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1. ORGANISATIONAL UPDATE/S – Amy Marfell, Sport Waikato GM Regional Leadership 
 

The work of Sport Waikato staff is guided by the Regional Strategy for Sport and Recreation in the Waikato – Moving Waikato 2025 – which is underpinned by a focus on 3 key 

areas: Our People; Building Communities; and Regional Leadership.  

 

 

The 2020 Waikato Sport & Active Recreation Awards: In light of the Covid-19 pandemic, Sport Waikato made the difficult decision to cancel the district Sports Awards for 

2020 due to the difficulties of judging category winners in a year where codes, competitions and tournaments have been significantly impacted, and some more than others. 

Rather than lose the celebration of sport and active recreation in the region altogether, however, Sport Waikato has launched the 2020 Waikato Sport and Active Recreation 

Awards, which celebrate the grassroots nature of activity in our region in a different format, and particularly some of the community connections, partnerships and innovative 

initiatives that have been created this year. Nominations are now open for the award categories, and we are encouraging our Councils to consider how they may be able to 

nominate any of their projects or initiatives. 

Waikato Regional Facilities Plan Update: 2020 has marked the review of the Waikato Regional Facilities Plan and importantly its expanded scope to include play and active 

recreation to align better with participation trends and provide our Territorial Local Authority partners with more value and direction for provision and investment that meets 

community need. The Plan priorities have been drafted and circulated for feedback from key stakeholders and technical Council staff. We would like to take this time to thank 

our Councils for their support of the Plan and the review process and we look forward to presenting the revised plan in time for your LTP considerations. 

 

 

 

 

Waikato District Report 

 01 July 2020 – 30 September 2020 
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LOCAL PROJECT UPDATES 

KPI Project Overview of Achievements this Period Impact in the District Status 

To grow 

participation in 

local communities 

to increase the 

number of 

individuals who 

meet the physical 

activity guidelines 

TUAKAU CLEAN 

UP AND 

PLANTING DAY 

In its eighth year, this popular community event, organised 

by Councillor Church, was limited to 100 participants due to 

Covid restrictions. 

Jason’s role included- 

• Manage and coordinate event health and safety

program with WDC Samantha Baker

• Continue track construction through Alexander

Redoubt reserve

• Supervise site safety

• Follow up meeting to review with Samantha to

discuss streamlining processes for future projects,

specifically in the tracks and trails space

• Creation of community “friendly” processes that are simple

rather than onerous which should encourage more

engagement by local groups with Council

• Blue printing processes to assist with the North Waikato

tracks and trails strategy

Status On Track Some Challenges High Risk Complete 
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KPI Project Overview of Achievements this Period Impact in the District Status 

To work with the 
deliverers of sport, 

recreation and 
physical activity to 

provide 
sustainable, quality 

experiences 

POKENO SPORT 
AND RECREATION 
STEERING GROUP 

Munro Block steering committee 

Two recent meetings have led to a sudden resurgence in 

community activity around sports facility development. 

The first meeting resulted in the integration of the Pokeno 

Community Committee facilities subcommittee into the 

steering group to provide future proofing for personnel 

change.  

An action list was adopted which culminated in the second 

meeting’s agenda: 

• Connected with Pokeno Roopu (Ngati Tamaoho

iwi) and invited them to contribute/participate in

project. Indication of potentially integrating a

new Marae project into the mix

• Presentation by Visitor Solutions for a ‘regional’

view of sports facilities between Auckland and

Waikato districts including the Bombay Sports

Park project which Visitor Solutions are currently

involved with. An overview of project steps was

provided.

• Presentation by Department of Internal Affairs

for insights into community led development

funding models

• Presentation by WDC Community Funding and

Partnerships manager Nick Johnston- 

community/council partnerships and the scope

for council team support for project moving

forward

• Consolidation of community interest and participation in
project

• Formation of a more formal committee with agendas,
minutes and action lists

• A model to ensure sustainability through the connection with
the community committee

• First steps towards Maori inclusion in community project

• Increased stakeholder awareness of community activity in
this project

• Awareness of potential next steps for project and what is
required to achieve progress

• Community reaslisation of the potential opportunities for
Pokeno Domain and its importance within the Pokeno
recreation landscape

Status On Track Some Challenges High Risk Complete 
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• Discussion with Pokeno School Princip
52 

regarding school hall development plans and

potential for community - school partnership and

school connectivity to neighbouring Munro Block

• Connected with Councillors Church and

Henderson to update them on project progress

FAWN 
(Franklin and 
Waikato North 
Trail Network) 

As this newly formed group looks to align with the Franklin 

- North Waikato tracks and trails strategy initial actions 

include: 

• Consolidate structure of committee- understand

people resources and how they can contribute

• Understand the role / potential role of the group

within the strategy- (wrap around support for

community action groups- advice, H & S, event

support)

• Develop a strong relationship with Waikato
District Council and investigate potential for
community - council partnerships.

• Understand Council processes and ensure simple
explanations for potential action groups to utilise
these processes.

• Create key connects for effective comms within
relevant Council departments

• Development of community capability for projects

• Alignment of community and stakeholders to tracks and trails
strategy through localised orojects

• Development of trails for community connectivity

POKENO TENNIS 
AND RECREATION 

CLUB 

“To create a 
friendly, popular 
community asset 
that encourages 
locals and their 

family and friends 
to engage in 

physical activity, 

• Enquiry to Pokeno Lions regarding historic tennis

pavilion in need of reparation- would they

consider taking on this as a community project?

Lions are keen but waiting on building condition

report from WDC

• Committee to organise informal social tennis

sessions

• Waiting on WDC timeline for resurfacing of courts

• Meeting with Allan Luu (Activ8) for potential use

of club/courts as a base for a proposed North

Waikato/Franklin touch association

• Coordinated new user group- Connect Health and

fitness, focussed on women’s well being

• Potential community – Lions project partnership and
relationship development

• Increased revenue for facility through new user groups

• Opportunity for community to take the lead with the club,
increase capability with new committee members

Version: 1, Version Date: 21/10/2020
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events and 
socializing” 

• Jason officially resigned as Chairperson

 53

successor TBC. Transferred all relevant

council/community contacts info to committee

HUNTLY COLLEGE 
OLD BOYS RUGBY 
CLUB 

With some community discussions expressing interest in 

the possibility of creating a community sporting hub at the 

Huntly Old Boys Complex, Jason and Mel attended the 

committee meeting along with Samantha Baker from WDC 

to gauge interest from the club and to see where they 

currently stand as a club.   

• Although it has a rich history the club currently

only has one senior team, numbers have dropped

off

• Senior and junior club merged to address

financial transparency

• Committee recognise a transition into the

modern sporting environment is required and

feel they have started that journey.  In order to

understand their goals and visions it is beneficial

for the club to create and document a clear path

to follow.

• Develop a 5 /10 year masterplan.  How to achieve

club and facility growth.

• Create a relationship with Council to understand
the terms of the lease and who is responsible for
what.

• Booking process for other users. Insurance, field

maintenance costs, fees and charges.

• Sport Waikato has offered to facilitate a planning

session to prioritise next steps.  Supporting the

club to being open to other user groups using the

facilities and how the hub concept would benefit

the wider community

• Creation of a longer term vision and aspiration to provide
Huntly with a quality sport and recreation venue

• The realisation of the need to clarify lease agreement with
Council to avoid frustration and confusion between
organisations

• Understanding of the importance of Community – Council
relationships to provide a strong base for projects

• Potential plan to keep the facility relevant to the changing
sport and recreation landscape (through a move away from
single use venue)
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KPI Project Overview of Achievements this Period Impact in the District Status 

To develop, 
maintain and grow 
quality stakeholder 

relationships 

Tamahere 
Community 
Committee 

As part of our plan to expand our reach in our district 

communities Jason and Mel attended the July Tamahere 

Community Committee meeting to introduce ourselves, 

detailing what we as District Coordinators do in our role and 

potential Sport Waikato support for local projects.   

Connecting with all the boards and committees throughout 

our Waikato district over the following months we plan to: 

• Connection at Board level would grow our network

of contacts and in turn promote the Sport Waikato

Service

• Connect to our communities and their projects and

support where possible

• Connect the community with Sport , Recreation and

Play providers/deliverers

• Support new and established clubs and groups with

committee structure, promotion, funding advice

• The Tamahere Community Forum ran a small article

detailing how to engage with us for help and

support.

• Greater understanding  of Sport Waikato services, support
and initiatives for our Waikato District

• Clearer community connections/ contact points for effective
communication

Status On Track Some Challenges High Risk Complete 
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2. REGIONAL SPORT WAIKATO PROGRAMME UPDATES

Programme Locally-Specific Programme Updates 

GREEN PRESCRIPTION PROGRAMME:  Quarterly referrals = 43 

ORANGA TOOTIKA PROGRAMME: Quarterly referrals = 4 

TOTAL CLIENTS SERVICED FOR THE DISTRICT:  47 

Gender:  Ethnicity:   Age Band: 

     Female = 28      Chinese   2-12 yrs =1 

     Male = 19       Cook Island Maaori = 2   GRx TEENS = 4 

     European = 2   18 – 29 yrs = 5 

     Maaori = 27   30 – 49 yrs = 16 

     NZ uropean = 13    50 – 64 yrs = 12 

     Niuean = 1       65+ = 9 

     Samoan = 1 

SUCCESS STORIES 

Programme – Green Prescription 

On referral X was needing advice on both exercise and healthy eating. At our meeting X made some goals and has since been doing very well. In recent 

times she has joined the gym and is now attending 3x/wk. X is also doing well regarding nutrition having adjusted her portion sizes and in particular making 

better snack choices such as fruit, veg and yoghurt rather than 'junk' food and she feels more conscious and in control of those decisions. Given her success, 

she feels she can continue on her own and would like to be signed off the GRx. 

Sport Waikato's Under Fives team works in the Waikato District in 2 capacities; Under 5 Energize (U5E), & Community Education (Under Fives) including 
distributing Kiwi Manuals. 

Due to COVID-19 and the changes in alert levels the request for face-to-face deliveries has varied. 

Under 5 Energize: 
The Under 5 Energizer for the Waikato District has resigned and will not be replaced before the end of the Under 5 Energize programme in December. If 
workloads allow, Energizers from different districts will assist centres with any queries.   

Community Education (Under Fives):  
The Under Fives Fundamental Skills Advisor works with community organisations to deliver workshops to parents aiming to equip parents with the 
knowledge to improve the physical development of their young children.  
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No workshops were run in this period. 

Also, Under Fives provide a series of 3 e-books called Kiwi Manuals to new parents in the Waikato Region. These contain information & activity ideas to 
encourage physical activity from birth to age 5.  
2 KiwiBaby, 3 KiwiToddler and 3 KiwiPreschooler manuals were downloaded in this period. 

Project Energize is a Waikato District Health Board funded initiative, whose aim is to increase the quality and quantity of physical activity, and 

improve the nutritional status of primary and intermediate school aged children in the Waikato 

During term 3 Energize delivered 2 nutrition sessions to each class, including the Four Food Groups, Breakfast and healthy drinks. These sessions 

provided teachers with support, follow on activity ideas for their healthy eating unit at Te Mata school. Energize also supported Te Mata School with a 

Wheels skills day, the students helped us to create an obstacle course around their school for them all to challenge themselves on. It was great to see 

lots of bikes, scooters, skateboards and rollerblades! Te Mata School are interested in building some of their own ramps. 

Term 3 in Waikato schools had a strong focus on traditional Maori games such as Ki-o-rahi, Tapuwae, Tae and Whanowhano.  It was great to be able to 

spend time in schools assisting teachers with the teaching of these, as it tied in so well with Mataariki, and also Te Weeki o Te Reo Maori (also known as 

Mahuru Maori) throughout September. 

Delivering in schools such as Huntly West School, Kimihia and Huntly Primary it was evident that the kids and teachers really enjoyed learning how the 

games are played in addition to the legends and history behind them. From this the teachers are now more confident at leading the games themselves 

and the students understand the rules and are enjoying new ways of keeping active.   
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Due to the disruption of COVID-9 unfortunately we have not been able to begin conversations with schools around the district as planned – the 
pandemic has effectively halted all This is ME activity in the secondary school setting. Conversations will be held over the coming months with our 
identified secondary schools to make plans for support in 2021. 

Insights Active NZ survey 2017 

In 2017 Sport Waikato invested in the Active NZ survey run through Sport NZ to boost the sample size, to allow us to look at play, active recreation and sport 

participation trends for your district! This is the fourth time Sport NZ has carried out a nationwide participation survey. However, it is the first time young people and 

adults have been surveyed together. 

The results are based on data collected through the Active NZ survey between 5 January 2017 and 4 January 2018 from 6,004 young people (aged 5-17) and 27,038 

adults (aged 18+). 

Its findings provide important insights into participation in play, active recreation and sport in New Zealand, explored through the lenses of age, gender, ethnicity and 

deprivation. 

New participation profiles have been created by the Insights Team which include specific participation profiles for the Waikato District for youth and adults. You can 

also see profiles for Disability, Deprivation, Maaori and Voice of the Participant available via the following link: 

https://www.sportwaikato.org.nz/resources-library.aspx?resource=infographic-profiles 

N.B. As of the 18th of December 2020, the Project Energize, Under Five Energize, Green Prescription programme and Active & Well brand will no longer be delivered by Sport Waikato. 

We acknowledge all of those early childhood centres, primary schools, referrers, medical professionals, recreation centres, gyms and volunteers in our local communities who have 

contributed so much to the programmes. We will still be accepting Green Prescription referrals until Friday the 27th of November, 2020. Clients will receive a shorter service but we will 

still be able to either meet clients kanohi ke ti kanohi (face to face) or over the phone until November. While the service may be shorter, we will ensure all referrals receive the high 

standard we have delivered for over 20 years. 

It is important to note that Sport Waikato will still work with our valued education partners in both primary and early childhood settings, but in a different way, with the overall aim of 

increasing the quality and quantity of physical activity through play, active recreation and sport for children and young people. We are also working with the WDHB to transition the 

Green Prescription services. Over the past few months, we have been actively engaging with the relevant stakeholders to inform of and manage our organisational change. 
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Page 1  Version 5 

Open Meeting 
 

To Infrastructure Committee 
From Roger MacCulloch 

General Manager Service Delivery 
Date 30 November 2020 

Prepared by Lynette Wainwright 
Committee Secretary 

Chief Executive Approved Y 
Reference # INF2020 
Report Title Whatawhata Road Safety Update report 

1. EXECUTIVE SUMMARY 
 
Junine Stewart from the NZTA will present a verbal update to Committee members. 

2. RECOMMENDATION 
 
THAT the report from the General Manager Service Delivery be received. 

3. ATTACHMENTS 
 
Nil 
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Open Meeting 

To Infrastructure Committee 
From Roger MacCulloch 

General Manager Service Delivery 
Date 30 November 2020 

Prepared by Joshua Crawshaw 
Reserves Planner 

Chief Executive Approved Y 
Reference  # INF2020 
Report Title Adoption of Woodlands Estate Historic Reserve 

Management Plan  

1. EXECUTIVE SUMMARY

Council has undertaken the review of Woodlands Estate Historic Reserve Management Plan 
(RMP) in accordance with section 41 of the Reserves Act 1977 (the Act). This is the first 
review of the RMP since it was developed and adopted by Council in 1998.   

Review of the RMP occurred under section 83 of the Local Government Act 2002 (LGA) –
special consultative procedure and involved two-phased public consultation that began in 
February of 2019 and concluded in July 2020. Submissions to the plan were heard at a public 
hearing in July 2020.  

During deliberations, the Hearings Panel, in consideration of submissions that had been 
received on the draft RMP, instructed staff to conduct additional consultation with local hapu 
and marae, and Heritage New Zealand Pouhere Taonga and the Gordonton Woodlands 
Trust Board.  The purpose of this additional consultation was to ensure the plan adequately 
considered and reflected iwi and community outcomes.  

It is recommended that the plan be adopted by Council. 

2. RECOMMENDATION

THAT the report from the General Manager Service Delivery be received; 

AND THAT the Infrastructure Committee recommends to Council that the 
draft Woodlands Estate Historic Reserve Management Plan (Attachment 2) and 
Concept Plan (Attachment 3), with any amendments, be adopted.
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3. BACKGROUND

Management plans are mandatory under the Reserves Act 1977 (the Act) for certain classes 
of reserve land. The plans are developed through a formal community consultation and 
hearings process. 

In June 2014, Council adopted a position on the process for development of management 
plans. This position involves the production of grouped plans by reserve type and individual 
plans for key reserves. Council’s Parks Strategy 2014 identifies the various reserve types. 
Reserve Management Plans fit within the Parks Strategic Work Programme. 

The first Woodlands Reserve Management Plan (RMP) was prepared in 1998. This is the first 
review of this plan and the second of the individual reserve management plans being 
prepared covering key reserves throughout the district. Woodlands Estate Historic Reserve, 
is a key historic homestead and garden area used by both local communities and visitors for 
casual recreation, play, relaxation, and community activities/events.  

In early February 2019 public notices were placed in newspapers districtwide and on 
Council’s website calling for suggestions as to what should be included within Woodlands 
Estate Historic Reserve Management Plan. Feedback was received from five parties and this 
feedback was collated and included in a draft plan for public consultation. A draft concept 
plan was also prepared in extensive consultation with the Gordonton Woodlands Trust 
Board, providing an indication of proposed future development over a 10-year period. 

In September 2019 the draft RMP and concept plan was approved by Council for community 
consultation. Consultation was undertaken during a two month period ending mid-
December 2019. A total of six submissions were received with 145 submission points for 
consideration, with four organisations speaking to their submission at a public hearing held 
on 9 July 2020.  

4. DISCUSSION AND ANALYSIS OF OPTIONS

4.1 DISCUSSION 

Following the adjournment of the Woodlands Estate Historic RMP hearing on 9 July 2020, 
staff held further meetings with submitters to seek agreement on amendments to the RMP.  
Discussion at these meetings covered a variety of matters, including proposed development 
options outlined in the draft concept plan, and requirements of Heritage New Zealand 
Pouhere Taonga (HNZPT) regarding heritage assessment and general authority 
requirements. 

Discussions are summarised as follows: 

 Meeting with HNZPT – Carolyn McAlley and Robyn Byron.
 Confirming that the reserve is to be formerly known as Woodlands Estate

Historic Reserve, and for Council to complete the Gazettal of this land to reflect
how the land was originally vested.

 Requirements of Council and the Gordonton Woodlands Trust to undertake a
heritage site assessment prior to any structural developments being undertaken.
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 Recommend that Council seek a general authority to cover any landscape 
development and refurbishments. 

 
 Meeting with Gordonton Woodlands Trust – David Waine and Kirsty Alley. 
 Confirmation of reserve naming – Woodlands Estate Historic Reserve. 
 Discussions around concept plan amendments, particularly with keeping all 

development within the boundary of the existing reserve area, ensuring that 
proposed development is achievable within a 10 year time frame for the plan, and 
maintains and reflects the heritage values of the reserve.  

 Relocation of the works depot from the centre of the reserve to adjacent to the 
reserve entrance, to allow development of this area for public access and 
enjoyment. 

 
 Meeting with Council Open Spaces and Community Venues and Events staff – 

Jordarne Wiggins and Duncan MacDougall. 
 Confirmation of reserve naming and classification. 
 Discussion on concept plan changes, separation of hard and soft landscaping 

options, alternative access into reserve for operational activities. 
 Recommendation that Council seek a “general authority” from HNZPT in 

relation to future landscape development. 
 Identification that the Deed of Lease and the MoU between Waikato District 

Council and the Gordonton Woodlands Trust Board both need to be reviewed 
and updated, to reflect the operation and management changes that have 
occurred since the Deed of Lease document was signed 6 years ago. 

 
 An approach has been made to Hukanui Marae – Ngati Wairere – to update them on 

progress made with the consultation of this plan and seeking their input into 
providing a kupa whakataki (foreword) for this reserve management plan. Staff sought 
a kupa whakataki (foreword) from Ngati Wairere, this has unfortunately not been 
possible due to internal changes and time frames. In the interim staff have sought a 
foreward on behalf of the Mayor, until such time that Ngati Wairere may wish to 
provide their own. 

 
 Concept plan updated following hearing recommendations and meetings with the 

above parties.  
 

These amendments were then collated into the current version of the RMP now 
recommended for adoption. 

4.2 OPTIONS 

Council may choose to adopt the RMP and Concept plan in accordance with the 
recommendation of the hearings panel. Alternatively, if Council resolves to make further 
amendments to the Plan this will trigger a requirement to undertake another round of public 
consultation. 
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5. CONSIDERATION 

5.1 FINANCIAL 

The financial implication of undertaking this process has been accounted for within existing 
budgets. 

5.2 LEGAL 

Joint Management Agreement 
 
Waikato District Council has entered into a Joint Management Agreement (JMA) with Te 
Whakakitenga o Waikato Incorporated (previously Waikato-Tainui Te Kauhanganui 
Incorporated) in its capacity as trustee of the Waikato River Trust.  In Schedule D to the 
Joint Management Agreement, the parties agree that early engagement and enhanced 
discussion in matters relating to land management, acquisition and disposal of land would be 
of benefit to the parties and the community. 
 
Schedule E to the JMA (Authorised Customary Activities – Reserves, Lakes and Streams) 
sets out how Council will engage with Waikato-Tainui in respect of the management plan 
process. Prior to drafting of the plan a meeting was held with a representative of Waikato 
Tainui to discuss the project and initiate engagement with iwi. 
 
Reserves Act 1977 
 
The Reserves Act governs the management of all reserves and the development of the 
Woodlands Estate Historic Reserve Management Plan. As such the Plan will follow the 
clauses outlined under Section 41 of the Act. 

5.3 STRATEGY, PLANS, POLICY AND PARTNERSHIP ALIGNMENT 

The Significance and Engagement Policy provides in Schedule 1, a list of Waikato District 
Council’s strategic assets. Reserves listed and managed under the Reserves Act 1977 are 
included in this list so they are considered strategic assets. 
 
The Policy requires Council to take into account the degree of importance and determine 
the appropriate level of engagement, of the issue, proposal, decision or matter, in terms of 
the likely impact on and, consequence for: 
 
(a) The district or region; 
(b) Any persons who are likely to be particularly affected by, or interested in, the issue, 

proposal, decision or matter; and 
(c) The capacity of the local authority to perform its role, and the financial and other 

costs of doing so. 
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5.4 ASSESSMENT OF SIGNIFICANCE AND ENGAGEMENT POLICY AND OF EXTERNAL
STAKEHOLDERS 

Highest 
levels of 

engagement 

Inform Consult Involve Collaborate Empower 

Tick the appropriate 
box/boxes and 
specify what it 
involves by providing 
a brief explanation 
of the tools which 
will be used to 
engage (refer to the 
project engagement 
plan if applicable). 

As per the Significance and Engagement Policy, consultation on Woodlands Estate Historic Reserve 
Management Plan was a legal requirement.  

All key parties with an interest in this reserve were identified and notified via a letter that Council 
was seeking feedback of Woodlands Estate Historic Reserve Management Plan. The Gordonton 
Woodlands Trust Board and Heritage New Zealand Pouhere Taonga were extensively involved in 
the process of reviewing these documents. 

The Reserves Act outlines the process by which consultation is to be undertaken with the 
community. 

Planned In Progress Complete 
Complete Internal 
Complete Community Boards/Community Committees 

Ongoing Waikato-Tainui/Local iwi 
(provide evidence / description of engagement and response) 

Complete Households 
N/A Business 
Ongoing Other Please Specify – Woodlands Trust 

6. CONCLUSION

The Woodlands Estate Historic Reserve Management Plan has been prepared in accordance 
with the Reserves Act, and the public consultation phase has been completed with a hearing 
on 9 July 2020.  

Staff acknowledge the extensive input from the Hearing Panel Councillors and Linda Te Ahu 
as Tainui representative. 

Following the hearing for this RMP, staff have completed additional work which has included 
further discussions with iwi, hapu and mana whenua, and amendments to a proposed 
concept plan at the recommendation of the hearings panel.  

In seeking a kupa whakataki (foreword) from Ngati Wairere, this has unfortunately not been 
possible due to internal changes and time frames, so staff have sought an interim foreward 
from the Mayor, until such time that Ngati Wairere may wish to provide their own. 

The Hearings Panel have recommended for Council to adopt the Reserve Management Plan 
and the Concept Plan, including any minor grammatical amendments, at their December 
2020 meeting. 

7. ATTACHMENTS

 Attachment 1 – Minutes of Hearing Panel held on Wednesday 9 July, 8 October 2020
 Attachment 2 – Woodlands Estate Historic Reserve Management Plan Final October 2020
 Attachment 3 – Woodlands Estate Concept Plan October 2020

 
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Waikato District Council 
Infrastructure Committee 1  Minutes: 9 July 2020 & 8 October 2020

MINUTES for a Hearing by the Woodlands Reserve Management Plan Hearings Panel to 
hear submissions and make recommendations on the Draft Woodlands Estate Reserve 
Management Plan and Concept Plan, held in the Council Chambers, District Office, 15 
Galileo Street, Ngaruawahia on THURSDAY, 9 JULY 2020 commencing at 9.30am. 

Present: 

Cr NMD Smith (Chairperson) 
Cr EM Patterson 
Ms L Te Aho 

Attending: 

Mr D Waine (Gordonton Woodlands Trust) 
Ms K Alley (Gordonton Woodlands Trust) 
Ms K Wilson (Prof’s@Woodlands) 
Ms C McAlley (Senior Planner, NZ Historic Places Trust) 
Ms R Byron (Conservation Architect, Heritage New Zealand) 
Mr John Bridgeman 

Mr J Crashaw (Reserves Planner) 
Mr E Hamilton (Contract Reserves Planner) 
Ms S Solomon (Corporate Planner) 
Mr D MacDougall (Open Spaces Team Leader) 
Ms J Wiggins (Community Venues and Events Team Leader) 
Mrs LM Wainwright (Committee Secretary) 

APPOINTMENT OF CHAIRPERSON FOR THIS MEETING 

Resolved: (Cr Patterson/Ms Te Aho) 

THAT the Infrastructure Hearings Panel appoints Cr Smith as Chairperson for 
this meeting. 

CARRIED INFHE2007/01 

APOLOGIES AND LEAVE OF ABSENCE 

All members were present. 
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Waikato District Council 
Infrastructure Committee 2  Minutes: 9 July 2020 & 8 October 2020

CONFIRMATION OF STATUS OF AGENDA ITEMS 

Resolved: (Cr Smith/Ms Te Aho) 

THAT the agenda for a hearing of the Infrastructure Committee held on 
Thursday, 9 July 2020 be confirmed and all items therein be considered in open 
meeting. 

CARRIED INFHE2007/02 

DISCLOSURES OF INTEREST 

Cr Smith advised the Hearings Panel that he is the Chairperson of the District Licencing 
Committee. 

REPORT 

Hearing of Submissions on the draft Woodlands Estate Reserve Management Plan and 
Concept Plan 
Agenda Item 4 

The Chairperson summarised the process for the hearing. 

Resolved:  (Cr Smith/Ms Te Aho) 

THAT the report from the General Manager Service Delivery be received; 

AND THAT pursuant to section 41(6)(d) of the Reserves Act 1977, the 
Woodlands Reserve Management Plan Hearings Panel hear and consider all 
submissions received on the draft Woodlands Estate Reserve Management Plan 
and Woodlands Concept Plan. 

CARRIED INFHE2007/03 
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Waikato District Council 
Infrastructure Committee 3  Minutes: 9 July 2020 & 8 October 2020

The following submissions were presented, and submitters responded to questions from the 
Committee: 

Ms McAlley and Ms Byron on behalf of Heritage New Zealand (Submission No. 
6) 

The following matters were discussed: 

• Concern was raised that the concept plan wanted to include a number of
developments to the site which would have a cumulative effect to the historic nature
and values of the site.

• Reduced level of development at Woodlands desired to ensure heritage remains.

• When considering new structures within Woodlands’ grounds, guidance should be
taken from the policies in the Conservation Plan Policy.  The new structures to be
sympathetic to the heritage quality of the house and surrounds.

• Carparking was a concern.

• New buildings and structures must remain relative to the scale of the house.  There
would be no significant additions to the house.

• The interest of Heritage New Zealand was to ensure that any concepts that were
adopted and planned for the future, would be considered in accordance with the
policies in the Conservation Plan which directs future thinking.

Gordonton Woodlands Trust – Mr Waine and Ms Alley (Submission No. 1) 

The following matters were discussed: 

• Woodlands was viewed as a destination and pioneer fun days were targeted towards
the historical nature of the estate.

• Relocation of the gardner’s depot.

• The intention was to have all facets of a functioning working farm on the site e.g.
baker and farrier to enable visitors to see what these had looked like.

• Band rotunda - remove the wording and substitute with ‘Village Green’.

• Further carparking was required before any further development was carried out.
Protection of the site would be required.

• The Trust wishes to become cost-neutral to Council while maintaining the historical
nature of the property.
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Waikato District Council 
Infrastructure Committee 4  Minutes: 9 July 2020 & 8 October 2020

• Desire was to maintain the historical nature of the estate and to promote it as a
destination in the Waikato district.

• Management of the homestead and grounds needed to take into account the wider
impacts of the reserve, including water quality which was a concern.

• Minimise the impact to the estate grounds.

• Heritage vegetables would be planted.

The meeting adjourned at 10.38am and resumed at 10.56am. 

Ms Wilson on behalf of Prof’s@Woodlands (Submission No. 2) 

The following matters were discussed: 

• Any development would take into consideration the enforcement of the alcohol
licence for the café.

• Results from a survey carried out by the café, showed that parents and grandparents
want to come to the café to eat, drink and supervise the children playing.  Location
of any playground was key to this.

• The café had invested in toys and games.

• The café disagreed with removing “Profs@Woodlands” from the plan as this is a
brand and removal would damage the brand.

• The café agreed with an all-ages playground.

• The former Te Rapa Bowling Club building had been moved to the Woodlands site
and sympathetically remodelled.

• Clarification was provided on Ms Wilson owning the café and chairing the Trust.

• Bridal accommodation at the carriage house.

• The café had control over the oval bookings for cricket matches.

Mr Bridgeman raised the following matter: 

• 1.2.1 Waikato-Tainui Hapu Agreements – include Ngaati Wairere and Tauhei Marae.
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Waikato District Council 
Infrastructure Committee 5  Minutes: 9 July 2020 & 8 October 2020

Mr MacDougall & Ms Wiggins on behalf of Waikato District Council (Submission No. 5) 

The following matters were discussed: 

• Better alignment with bookings was required between Waikato District Council and
Woodlands Estate.  A management plan was required for functions/events to ensure
health & safety standards were met.

• Clarification was required on the proposed new carpark.  Retaining the existing large
trees was required along with succession planning of further trees.  Retention of
notable and mature trees was required under the concept plan.

• Waikato District Council does not support shops on the Village Green.  Concern
was the over-development of Woodlands.

• The concept plan was not final and changes could be made.

• Waikato District Council supports the development of an historic vegetable garden.

• Waikato District Council does not support a playground next to the café as it implies
ownership by the café and would detract people from moving through the reserve.
Support for the playground at location 7 on the concept plan noted.

DELIBERATIONS 

After hearing the submissions, the Committee discussed the draft plan and concept plan. 
The Hearings Panel discussed the following matters with staff: 

• The focus would be on the historic value of the property and would be reflected
through the concept plan.

• The issues raised by Heritage New Zealand in relation to classification, would be
discussed with the submitters and a response was due back to the panel by
Wednesday, 9 September 2020.

• Tauhei Marae to be included in the consultation process.

Action: Waikato District Council, as a submitter, to advise the Panel of the wording 
for health & safety matters pertaining to event management and the 
playground. 

• A health & safety plan would be in place for any events.  Woodlands would be on
board with the plan.

• Health & safety to be restated in the roles and responsibilities of Council and
Woodlands Trust.

• MoU to be prepared as the Trust Deed was out of date.
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Waikato District Council 
Infrastructure Committee 6  Minutes: 9 July 2020 & 8 October 2020

• The words “historic reserve” would be used throughout the document.

The meeting adjourned at 12.31pm and resumed at 12.56pm. 

The Submissions with Staff Comments (Appendix 2 in the Agenda) were discussed and the 
following comments made by the panel: 

Submission No Comment 
1 Accept 
2 Accept 
3 Panel supports using the word “sustain” 
4 No decision 
5 Reserves Planner and Contract Reserves Planner to come back to the 

panel with comments 
6 Remove wording “band rotunda”.  Wording to be contextual to the 

development of the Village Green 
7 Accept 
8 Further discussion to be held 
9 Further discussion to be held 
10 Further discussion to be held 
11 Further discussion to be held 
12 The panel supports the idea of a playground.  Any 

modifications/additions must have an historical focus.  Area 7 is the 
correct place for the playground. 

13 Not required 
14 Further discussion to be held 
15 Accept 
16 Accept 
17 Operational issue not a policy decision 
18 Further discussion to be held 
19 Panel accepts the plan in part 
20 Operational issue 
21 Panel accepts a period vegetable garden 
22 Accept 
23 Correct name is covered space not pavilion 
24 Accept 
25 Further discussion to be held 
26, 27, 28 & 29 Accept 
30 Panel supports a review between the Trust and Waikato District 

Council 
31 Accept 
32 Accept 
33 Accept 
34 Accept 
35 Accept 
36 Balance of green space with structures was required. 

Accommodation would be an issue – panel does not support this 
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Waikato District Council 
Infrastructure Committee 7  Minutes: 9 July 2020 & 8 October 2020

37, 38 Accept 
39 Accept 
40 Ability to remove/relocate the gardener’s depot be left open 
41 Accept 
42, 43 Panel does not support additional land acquisition 
43, 44 & 45 Head been dealt with 
46 – 116 Accept 
117 Reserves Planner and Contract Reserves Planner to come back to the 

panel with wording on impact assessment 
119-121 Accept 
122 Wording to be added “to have regard to but not necessarily give 

effect to” 
123 – 129 Accept 
130 No longer a concern 
131 – 145 Reserves Planner and Contract Reserves Planner to come back to the 

panel with overarching principles 

The meeting adjourned at 1.50pm. 
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Waikato District Council 
Infrastructure Committee 8  Minutes: 9 July 2020 & 8 October 2020

Hearing by the Woodlands Reserve Management Plan Hearings Panel to hear submissions 
and make recommendations on the Draft Woodlands Estate Reserve Management Plan and 
Concept Plan, held in the Council Chambers, District Office, 15 Galileo Street, Ngaruawahia 
reconvened on THURSDAY, 8 OCTOBER 2020 at 9.30am. 

Present: 

Cr NMD Smith (Chairperson) 
Cr EM Patterson 
Ms L Te Aho 

Attending: 

Mr J Crashaw (Reserves Planner) 
Mr E Hamilton (Contract Reserves Planner) 
Ms S Solomon (Corporate Planner) 
Mr D MacDougall (Open Spaces Team Leader) 
Ms J Wiggins (Community Venues and Events Team Leader) 
Mrs LM Wainwright (Committee Secretary) 

Hearing of Submissions on the draft Woodlands Estate Reserve Management Plan and 
Concept Plan 
Agenda Item 4 continued 

Following deliberations, discussions were held on the following matters: 

• Land vested in Council as historic reserve and amalgamated with title (front parcel)
had not been completed.  The Historic Places Trust requested this be completed.

• Short, medium and long term projects had been developed.

• The concept plan had a 10-year life span.

• The Historic Places Trust accept the concept plan.

Resolved: (Ms Te Aho/Cr Patterson) 

THAT the Hearings Panel recommend to the Infrastructure Committee that 
the draft Woodlands Estate Reserve Management Plan and Concept Plan 
(Appendices 1 and 6 to the staff report), with any amendments, be adopted. 

CARRIED INFHE2007/04 
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Reserve Management Plan Process
Plan Review Notified November 2018

Draft Prepared June 2019

Public Consultation October – December 2019

Public Hearing May 2020

Plan Adopted
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Foreward from the Mayor

We are privileged to live in a diverse district with many wonderful parks and reserves close 
to our homes.

Waikato District Council acknowledges that the reserve land known as Woodlands Estate 
Historic Reserve in Gordonton was part of a larger area of land confiscated from local hapuu 
and mana whenua during the 1863 land wars between the Kiingitanga coalition of chiefs and 
the British-led government.

Through Crown land grants to European settlers, the confiscated land was subsequently 
developed into farmland, with only a small portion of these confiscated lands returned to the 
former Maaori owners1. 

Council also acknowledges the gift of the farm - homestead and land from Irene Riddell to 
the Presbyterian Support Services in 1983, and the further gifting and transfer of the 
homestead to the Waikato County Council in 1989, to preserve and ensure public access to 
the heritage features of the homestead and gardens. 

This is the second reserve management plan prepared for the Woodlands Estate Historic 
Reserve, and we appreciate the support of the Gordonton Woodlands Trust Board, Heritage 
New Zealand Pouhere Taonga, and input sought from mana whenua, Ngaati Wairere, in 
preparing this reserve management plan.

We are committed to ensuring that Ngaati Wairere, are involved in the future management of 
the reserve, in particular acknowledging their cultural, traditional, historical and spiritual 
association to the wider land area that has been associated with Woodlands Estate Historic 
Reserve.

I encourage everyone to visit this reserve, to explore the homestead and experience the 
different seasons in the gardens, and to understand that the Waikato was and still is a food 
bowl for mana whenua and all people of the district. Woodlands is a place for our 
community, and visitors to our district, to gather and appreciate the cultural and historical 
significance of the area, enjoy the recreational opportunities on offer, and cherish the natural 
beauty on display.

Waikato District Council took over the maintenance of the grounds and gardens at 
Woodlands Estate Historic Reserve in 2016.

We regard it as one of our premier parks, so the management of it, both now and into the 
future, is crucial in helping us achieve our vision for the Waikato District – creating liveable, 
thriving and connected communities. 

.  
  Allan Sanson, Mayor

1 Of the 4,869 sq km of land confiscated, only 1,273 sq km (26%) was returned to Waikato Maaori (or as claimed by 
Waikato-Tainui, to Maaori who were not the correct owners). Reference: www.nzhistory.govt.nz /politics/treaty/treaty-in-
practice/waikato-tainui
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Woodlands Estate Historic Reserve

Key Partners:

Waikato District Council

Gordonton Woodlands Trust Board

Ngaati Wairere – Hukanui Marae

Key Stakeholders:

Heritage New Zealand Pouhere Taonga

New Zealand Gardens Trust
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1.0 Introduction

Woodlands Estate Historic Reserve is of significance to European settlers of the 
Waikato in terms of its historic, heritage, social, natural, and recreation values. 

The wider historical context of Woodlands Estate origin and development is the 
earlier confiscation of the land from Maaori – by the Crown, who then on-sold the 
land to those who developed it into productive farmland.

Situated near the settlement of Gordonton (formerly Hukanui) Woodlands Estate was 
a part of the early European settlement and farming of the Waikato district between 
the Waikato and Piako Rivers. 

Heritage values include the historic Woodlands homestead which was originally built 
in the 1870’s with the surrounding gardens being developed over time.

The natural values of this reserve include the woodland trees, planted displays, 
magnificent oak trees, and display gardens.

The remnants of the former Woodlands Estate now forms a public reserve managed 
by the Waikato District Council along with the Gordonton Woodlands Trust Board. 
The reserve provides recreation opportunities for people to visit the historic 
homestead and period gardens, and attend events for public or private occasions.  

This reserve management plan outlines the management and future direction of this 
reserve.
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2.0 Purpose of this plan

This reserve management plan outlines the Waikato District Council (Councils) and 
community vision for Woodlands Estate Historic Reserve (Woodlands). The plan 
collates ideas and feedback from community consultation and professional 
landscape analysis to address issues and opportunities for the reserve. This 
historical reserve provides recreation and leisure opportunities for local residents and 
visitors, and is highly valued for its early European heritage and landscape features. 

Woodlands, located at 42 Whitikahu Road, Gordonton, includes a historic 
homestead and gardens located in a rural setting. This is the second reserve 
management plan prepared for Woodlands with the first plan being adopted in 1991.

Map 1: Woodlands Estate Historic Reserve location in the Waikato region

The Reserves Act 1977 requires the preparation and review of management plans 
on a regular basis, as the plans is an important park management tool. Management 
plans are developed in consultation with park users, community and key stakeholder 
groups, with consideration to current management of a reserve. A management plan 
will provide for continuity between legislative requirements, Council plans and 
policies, and the day-to-day operation of a reserve.


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This management plan should be kept under continuous review to ensure that the 
policies are appropriate and relevant for Woodlands, with a comprehensive review 
undertaken every five years.

2.1 Relationship with Other Council Documents

This plan has been aligned to, and is guided by Councils current plans and policies, 
including Long Term and District Plans, and Council bylaws.

This reserve management plan is to be read in conjunction with:
 the Waikato District Council General Policies Reserves Management Plan, 
 the Woodlands Conservation Plan, and 
 the Woodlands Garden Plan.

The General Policies Reserve Management Plan 2015 applies to all reserves within 
the Waikato district. Where there is a conflict between the general policies contained 
within the General Policies and the specific polices contained within this plan, the 
specific policies will take precedence.

Reserves Act 
1977

Neighbourhood 
Reserve 
Management 
Plan

Woodlands
Reserve 
Management 
Plan

WDC
General 
Policies 
Management 
Plan

Sports Parks 
Management 
Plan

Natural 
Reserves 
Management 
Plan 

Council 
Bylaws2

District Plan
Regional PlanFuture 

Projects 10 year Plan3

2 Current (2019) Bylaws include: Dog Control Bylaw 2015, Freedom Camping Bylaw 2016, Public Places Bylaw 2016, 
Reserves and Beaches Bylaw 2016.
Current Council Policies include: Activitiy Management Policy, Bi Lingual Sign Policy, District Tree Policy, Heritage Policy, 
Plaques, Memorial and Monuments Policy
3 Current Council plans/strategies include: Parks Strategy, Playground Strategy, Toilet Strategy
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2.2 Waikato-Tainui Joint Management Agreement

Council and Waikato-Tainui have entered into a Joint Management Agreement in 
accordance with the Waikato-Tainui Raupatu Claims (Waikato River) Settlement Act
2010. The agreement acknowledges that Council has rights and responsibilities with 
regard to management of reserves under Reserves Act 1977.

In accordance with the Waikato Raupatu Claims Settlement Act 1995, Council has 
informed the Waikato Raupatu River Trust of its intention to prepare a reserve 
management plan.

2.2.1 Waikato -Tainui Hapuu Agreements

Through the process of consultation, Council acknowledges the relationship between 
various Waikato-Tainui Hapuu with Woodlands. 

The following Hapuu and marae have identified their relationship to Woodlands, and 
may formalise this through a memorandum of understanding (MoU) with a primary 
goal of ensuring that they and Council will actively engage with each other in good 
faith on issues affecting this reserve and any outcomes identified through this plan.

a. Hukanui Marae – Ngaati Wairere
b. Tauhei Marae – Ngaati Wairere

Woodlands garden area known as The Oaks
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2.3 Council and Delegations

The Minister of Conservation has delegated a number of procedural and decision-
making responsibilities to Council under the Reserves Act 1977. These delegations 
are made to “Council as a whole” and cannot be delegated to committees of Council 
or staff. Decisions that must be made by a meeting of the full Council (Council as a 
whole) include adoption of reserve management plans, classification of reserves and 
granting of leases.

Other decisions, such as approval for events, removal of trees, issuing of permits 
etc. can be delegated from the Council to the Chief Executive and to the Parks and 
Facilities staff. As delegations change from time to time, the term Council is used 
throughout the document. Staff should refer to the Delegations Manual to determine 
if they have the authority to make decisions in accordance with the policies in this 
reserve management plan.

2.4 Implementation

This reserve management plan provides objectives and policies that determine the 
appropriate use, protection and development of Woodlands by Council. Decisions 
relating to the funding and priority for works described in this plan will be undertaken 
within Council’s Long Term Plan and Annual Plan. Inclusion of any project within this 
reserve management plan does not indicate Council funding will be available for 
such works as works may be funded and delivered by parties other than Council.

The whole site is a recorded archaeological site (514/283). The requirements of the 
Heritage New Zealand Pouhere Taonga Act 2014, to obtain an archaeological 
authority to modify recorded and unrecorded archaeological sites may be applicable 
to works undertaken at Woodlands. As the entire site is archeologically sensitive it is 
considered that an Archaeological authority will be sought to cover all works 
proposed on the site. The consideration of the potential for the presence of 
archaeological sites at an early stage enables avoiding modifying any sites through 
good project planning.

This plan describes how the area is to be managed and developed. The plan does 
not commit the Council to undertaking any particular works. Instead it will enable the 
Council to determine what works should be undertaken when funding becomes 
available. The information and policies of the Woodlands Conservation Plan should 
be considered and implemented as part of any proposed works on the Woodlands 
Estate.

2.5 Legal Status

Woodlands consists of three separate land titles. Two of the titles are vested in 
Council as historic reserve. A third section of land is held as fee simple, with the 
intention when this land was purchased (1999) to have it classified as historic 
reserve.  

Council intends to classify and gazette this land as historic reserve. 
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Map 2 Woodlands with legal land status

Cadastre sourced from Land 
Information New Zealand under 
CC-By.
Copyright @ Waikato District 
Council Disclaimer

Projection: New Zealand Transverse 
Mercator 
Datum: New Zealand Geodetic Datum 
2000

Print Date: 28/02/2019

Lot 1 DPS 85485
1.4880 ha
Fee simple

Lot 1 DPS 62416
Lot 1 DPS 48035

6.4960 ha
Vested Historic Reserve

Version: 1, Version Date: 12/11/2020
Document Set ID: 2940361

83



3.0 Woodlands Estate

3.1 Historical Significance

Ngaati Wairere moved out of the Kirikiriroa / Hamilton area in 1864 during the land 
wars, where they established a new pa at Hukanui4.

Hukanui marae and Tauhei marae are both situated in close proximity to Woodlands. 
The area is culturally and historically significant to all local tangata whenua. The land 
provided a food source and links to other mana whenua across the Waikato region.

Woodlands has a high level of European historical importance, particularly through 
the establishment of the surrounding peat and swamps into farmland. 

The New Zealand Historic Places Trust describe Woodlands as nationally significant; 
the large Victorian dwelling, surrounded by extensive grounds was the centrepiece of 
a large agricultural estate, developed as one of the largest private land drainage and 
reclamation projects in the country. The Woodlands Estate is significant for its 
associations with the Piako Swamp Company, later known as the Waikato Land 
Association, a syndicate of wealthy businessmen, who invested in large tracts of 
land in the Waikato, following confiscations after the Waikato War in 1863. 
Woodlands was one of four agricultural estates developed by the Piako Swamp 
Company, following extensive drainage works to convert the swampy land for 
farming. Woodlands became significant as the headquarters for the company after 
the sale of the Eureka Station in 1880.

Woodlands is of significance for its associations with the Piako Swamp Company 
and the businessmen who formed part of this syndicate, including Captain William 
Steele, David Murdoch, Thomas Russell and Frederick Whitaker, who invested in 
large tracts of Waikato land and developed it for farming in the 1860s and 70s. 

The homestead built in 1880, and surrounding estate is significant for its 
associations with estate managers and their families including Henry and Elizabeth 
Reynolds; Reynolds was a capable estate manager, who went on to become a 
pioneer in butter manufacturing and established the internationally recognised 
Anchor brand.

The house is of great significance for its integrity, retaining evidence of its original 
form and fabric from the date of its establishment, as well as evidence of change 
associated with various periods of subsequent use and occupation.

A greater degree of change has occurred within the grounds over time. The removal 
of farm buildings and structures and the development of the themed landscaped 
gardens concept, cricket oval and construction of new buildings and structures as 
part of the development for use as a historic property and functions venue. The 
gardens still retain trees associated with the establishment of the original estate.

4 www.heritagewaikato.org/settlement/Gordonton
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Remaining farm building near current carpark entrance to homestead
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Timeline - 

Approx 1300 AD – Tainui tribes arrived in area and occupied many sites around the 
Hukanui area and along the Waikato River.

1700’s - The Piako Swamp referred to all the wet lands between the Waikato River 
and the Waihou River at the base of the foothills of the Kaimai Ranges. 

            This was an enormous area of largely inaccessible swamp broken by small 
islands of elevated land and intruded upon from the north and south by low 
ranges of dense bush covered hills. 

             It was a food basket for Maaori, intersected by a web of tracks and 
waterways, full of tuna (eel, Anguilla sp.), birdlife, manuka, harakeke (flax, 
Phorium sp.) and other resources.

1840 – Signing of Treaty of Waitangi

1858 - Pootatau Te Wherowhero was crowned the first Maaori King

1863 – War declared on Waikato tribes for supporting Taranaki Maaori War in 1860

1864 – Ngaati Wairere moved out of the Kirikiriroa (Hamilton) area during the land 
wars, where they established a new pa at Hukanui

1864 – Conclusion of Waikato Maaori Land wars. Waikato lands confiscated by 
Crown

1865 – The Waikato confiscated lands were surveyed 

1870 – Piako Swamp Syndicate formed to purchase and develop vast expanse of 
swampland in the middle of the Waikato valley.

1870 – Piako Swamp Company established homestead at Eureka, with Henry 
Reynolds as manager.

1872 – Woodlands Estate including 86,500 acres purchased from the Crown. The 
Estate extended from the Rototuna area, across to Eureka, just west of 
Morrinsville to Taupiri in the north.
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1875 – Woodlands homestead completed

1880– The NZ Land Association (formerly Piako Swamp Company) was shifted to 
the new Woodlands homestead. Farm buildings established and large 
paddocks of grass, maize and grain established.

1883 – Waikato Times reported on many employees of the Waikato Land 
Association partaking in a sports day and social function evening.

1885 – John Gordon took over management of the Estate.

1892 – Auckland Star reports 30,000 sheep had been shorn at Woodlands.

1902 – NZ Land Association had 28,000 acres of productive land, with 40,000 
sheep, 3,000 cattle and 160 horses. More than half of the estate remained in 
an unmodified state.

            The NZ Land Association property was subdivided and sold. The Woodlands 
homestead was offered for sale with 2,400 acres of land – initially failed to 
find a buyer.

1903 – John Gordon left Woodlands, relocating to part of the Eureka estate 
homestead and purchased 1,700 acres.

            Thomas Stone, a farmer from Ashburton acquired Woodlands homestead 
block, which included approximately 600 acres of grass and the remainder in 
manuka covered peat.

Map 3: land acquired by Woodlands 
Estate purchased from the Crown

Version: 1, Version Date: 12/11/2020
Document Set ID: 2940361

87



Woodlands Estate Historic Reserve Management Plan Final Oct 2020 13

1905 – Woodlands sold to Taranaki farmer James Riddell, who came with 10 
children. The Riddell family lived and worked at Woodlands over the coming 
decades.

1912 – Two eldest Riddell daughters married at Woodlands.

1914-18 – Three Riddell sons fought in the First World War, John Riddell died of 
wounds on his way home. During the War, Thomas, the fourth son played a 
major role in running Woodlands estate.

1928 – Don Riddell, youngest son of James and Mary, acquired 300 acres of farm 
including Woodlands homestead.

1930’s – During the Depression, unemployed families were accommodated in huts 
on Woodlands and the men helped to dig drains in the peatland. 

1942 – Fire destroyed the shearing shed and one whole years clip of wool.

1946 – Don Riddell suffered serious ill health, leaving him in a wheelchair

 

1962 – Don Riddell died. 

1976 – With no children of their own Irene Riddell made plans for the future of 
Woodlands. Property was bequeathed to the Presbyterian Support Services, 
upon her death.

1983 – Irene Riddell died. Presbyterian Support Services take over management of 
Woodlands and surrounding farmland.

1948 aerial image of 
Woodlands homestead, 
gardens and orchard

Version: 1, Version Date: 12/11/2020
Document Set ID: 2940361

88



Woodlands Estate Historic Reserve Management Plan Final Oct 2020 14

1983 – NZ Historic Places Trust classified the homestead building as a category 1 
historic place.

1988 – Woodlands homestead and surrounding 15 acres offered to Waikato County 
Council to preserve the historic character of the house, and provide for 
public access as much as possible and to make it self-sufficient. After public 
consultation Waikato County, take over control of Woodlands with day to day 
management administered by a yet to be formed Gordonton Woodlands 
Trust Board. 

1989 – Woodlands homestead and gardens transferred to Waikato District Council

1990 –The Gordonton Woodlands Trust Board formed in April 1990. 

1991 – Major restoration work on the Woodlands homestead began. The gardens 
were redesigned by Waikato landscape architect Peter Sergel.

            April - Woodlands Trust took over day to day management of the property.

            November – first Reserve Management Plan completed for Woodlands 
Historic Reserve

1994 – Wedding marque installed, kitchen and buffet room were built.

1996 - Old Te Rapa bowling club relocated to property, modified and restored for use 
as a cricket pavilion.

1999 – New function centre built to replace the wedding marque.

2000 – Land purchase of additional 1.4 ha from Presbyterian Support Services at 
entrance to reserve for re-alignment of road entrance, additional grounds, 
and establishment of caretaker house.

1990 aerial image of Woodlands 
homestead, gardens and orchard
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2000 – Remainder of Woodlands estate farmland sold by Presbyterian Support 
Services.

2004 – Drive way upgrade, public car park formation and landscaping undertaken.

2016 – Waikato District Council took over maintenance of grounds and gardens.

2017 aerial image of Woodlands 
homestead and gardens
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3.2 Woodlands Uses and Values

What makes Woodlands unique is the heritage features of the house and gardens, 
which the public have daily access to. What is now Woodlands homestead and 
gardens is only a small part of what was originally the Woodlands estate. Visitors 
driving to this park setting may be able to visualise how the surrounding farmed 
countryside (now broken up into small run holdings), used to be a part of the larger 
estate.

With the gifting of Woodlands Estate to the Presbyterian Support Services (1976) 
and subsequent transfer of the homestead and an area encompassing the gardens 
to the Waikato District Council (1989), the land is now administered by Council as a 
historic reserve under Section 18 of the Reserves Act 1977. 

Woodlands is identified and managed as a premier park by the Council. There is a 
high level of maintenance and servicing of the grounds and gardens to ensure they 
reflect a heritage inspired design, horticultural expertise and formal and informal 
elements.

Any current and future development of Woodlands needs to consider the present 
use (recreation), and heritage features (cultural and historic) of the reserve. These 
are identified in the following Goals and Objectives section.

View from the gazebo of Woodlands homestead, surrounding gardens and lake.
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4.0 Opportunities and Issues

Woodlands has a range of important heritage, landscaped setting and recreation 
features that creates opportunities for the development and management of the 
reserve in the future. 

Identified below are some of the main challenges and opportunities that need to be 
addressed to realise the long-term vision for Woodlands. 

4.1 Current Management of Woodlands

Woodlands is identified in the Councils Parks Strategy as a premier and historic 
reserve within the District. The gardens and grounds are maintained to a higher level 
of service, reflecting the importance of the properties heritage and recreation values.

The homestead, functions complex and café, are managed by the Gordonton 
Woodlands Trust Board, with members being representatives from community and 
business leaders with business, financial, governance and fund-raising expertise. 
The Trust was initially set up to operate the homestead and gardens as self-funding, 
although Council now provides an operational grant to the Trust to ensure that the 
Homestead and buildings are maintained.

In 2016 Council took over the maintenance of the grounds and gardens.

4.2 Protecting and Showcasing Heritage Features

The significant historic heritage and natural features of Woodlands are evident in the 
identification placed on the homestead and gardens, with the homestead identified 
as a Heritage New Zealand Pouhere Taonga Category 1 listing, and the land vested 
in Council as a historic reserve.  The homestead and gardens are protected under 
the Waikato District Plan, where they are recognised as a Category A heritage item 
in Schedule 30.1 – Heritage Items.

A conservation plan was completed for the homestead in 2013 by Mathews and 
Mathews Architects, Auckland. This conservation plan focused primarily on the 
homestead and included a garden and archaeological reports. Significance is based 
on the identified historic, physical and cultural values of the Woodlands homestead 
and the gardens, with guidelines for current and future uses. The conservation plan 
has established policies to guide the current and future use and development of the 
historic place. Many of the landscape elements, in particular the establishment of 
some trees date back to the establishment of the homestead and make a meaningful 
contribution to the heritage context of the site. 

Historic heritage and cultural values of the site need to be clearly identified to protect 
these from inappropriate use, development and maintenance regimes and risks such 
as vandalism. 
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Although only a small portion of the original estate now surrounds Woodlands, in its 
location set back amongst mature exotic trees, the homestead and setting is often 
overlooked as being open for the public use and enjoyment.

The Gordonton Woodlands Estate Trust Board have created opportunities for 
revenue to be earned from the site. This has allowed for re-investment into 
maintenance and conservation of the built structures and garden features. The 
development of a function events centre and a café for public use has encouraged 
visitors and the local community to enjoy and appreciate the heritage features of the 
site. 

There is a need to ensure that these activities do not detract from the heritage assets 
and appreciation of the place or alienate community use or public access and 
enjoyment of the reserve. Equally any revenue generating activities should not 
compromise the heritage features of the setting.

Area known as the Village Green, providing space for picnics and family oriented activities and 
events.
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4.3 Managing use of the site

Groups and individuals are drawn to Woodlands to enjoy the historic building and 
gardens and beauty of the setting, with many people coming for a mix of education, 
relaxation, socialising, organised activities and events. 

Because of the small size of the site, care needs to be taken to ensure that the 
heritage features are not compromised by the type and scale of any activities that 
can occur. With this space restriction, there is limited ability to cater for large or 
multiple events needing separate spaces without compromising further the historic 
heritage features of the reserve.

4.4 Location and access

Woodlands is located in a rural setting being approximately 19 km north east of 
Hamilton City central, and 12 km south east of Taupiri. The homestead located on 
Whitikahu Road just off Gordonton Road (State highway 1B) with Gordonton (3km) 
being the nearest settlement.

Access to Woodlands is predominantly via private vehicle, with no current public 
transport or footpath access provision to this reserve. The Waikato Regional Council 
does not currently have a bus route that runs from Hamilton to Taupiri via 
Gordonton. 

There is a critical need to balance the location and design of parking facilities to 
ensure that they do not detract from the heritage values of this important historic 
setting.
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5.0 Management Objectives and Policies

The vision for Woodlands Estate is:

To maintain the homestead and garden, 
being a historic house and a garden of significance 
that brings meaning and beauty, 
recognises and conserves its unique heritage, 
invites community engagement 
and is accessible to all.

The following objectives and policies will be used to guide management, 
development, protection and maintenance of Woodlands Estate. 

This section should be read in conjunction and cross referenced with:

 the Waikato District Council General Policies Reserve Management Plan, and 
 the Conservation Plan and its policies.

The driveway entrance to the homestead.
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Objective 1 – Historical Significance

To conserve and maintain the historical significance of Woodlands Estate.

Policies

Heritage Features

1. Protect the heritage values of Woodlands through:

1.1 Ensuring all new structures and buildings do not detract from the 
heritage features and values of the reserve and are consistent with an 
updated conservation plan.

1.2 Ensuring new structures do not detract from the heritage features of the 
reserve and are consistent with reference to policies of the Conservation 
Plan. 

1.3 New proposals for grounds, structures, buildings and activities will 
require a heritage impact assessment to be undertaken and considered 
by appropriately qualified persons with recommendations to decision 
makers.

2. Maintain the gardens to ensure their significant heritage features are retained 
acknowledging their continued recognition as a “Garden of National 
Significance” through the New Zealand Gardens Trust.

3. Ensure renewal and/or maintenance activities is consistent with the historic 
values of Woodlands reserve.

Conservation Plan

4. Ensure reference is made to the Conservation Plan to address the whole of 
the reserve, recognising the heritage values of the location, including 
recommendations for;

4.1 Significant views to the primary elevations of the house should be 
maintained, as should the landscape setting of the house.

4.2 Any new structures proposed within the grounds of the property should 
be designed to be compatible with, and sympathetic to the architectural 
qualities and heritage features of the house and its surrounds, and 
should be located so as to minimise visual or physical intrusion.

4.3 Maintaining garden as heritage setting for the homestead.
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Historic Trees

5. All historic and notable trees shall be protected and management to recognise 
their role as historic and landscape features.

6. The historic trees should be managed and maintained to ensure their survival 
for as long as practicable and only be removed where they are assessed or 
diseased beyond remediation. Removal will also require archaeological 
advice. Trees will only be removed where they pose a danger to public safety, 
harbouring disease or require removal due to damage or old age.

One of many mature Oaks in the Woodlands garden area.

Water Features

7. Manage water quality through a range of strategies and measures including 
but not restricted to; minimising sediment deposition, silt traps, riparian lake 
edge planting, small scale artificial wetlands, or water stirring devices.
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Explanation:
Features of the homestead and site and their inter-relationship need to be 
protected for an understanding of the past use of the homestead for visitors 
appreciation of the historic and cultural values associated with the site. The 
garden has continued to evolve over time, so there are many layers that 
contribute historically to the values currently associated with it,  and has 
changed from what was originally planted in the 1880’s. The significant and 
identified trees and shrubs will be protected and incorporated into aspects of 
any interpretive (explanation) of past use of the site.

Operating the homestead as a museum has limitations due to difficulties with 
security and surveillance, however provides an appropriate setting for the 
display of information and interpretation relating to the Woodlands estate.

Management of the homestead and grounds also needs to take into account 
the wider impacts of the reserve, including water quality of the feature lakes of 
the gardens. The waterway that feeds these lakes comes from adjacent 
farmland, through the lakes and then onto Komakorau Stream. Council and the 
Woodlands Trust will continue to ensure that a high level of water quality is 
maintained through different measures and activities including water run-off 
control and other possible mechanical activities.
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Objective 2 – Access and Activities. 

To provide for events and activities that raise the profile of the reserve in a 
way that does not compromise its heritage fatures.
[This section should be read in conjunction with the General Policies Reserve Management 
Plan and Conservation Plan].

Policies

Public Access and Use

8. Encourage public use consistent with the objective of preserving the historic 
and landscape features of the reserve

9. Encourage public access to, and enjoyment of, Woodlands historic 
homestead, and gardens ;

9.1 Allow and facilitate controlled public access and use within a level that 
maintains and does not impact or detract from the heritage features and 
character of the property,

9.2 Provide  for recreation opportunities which do not conflict with the 
heritage features or identified features and attractions of the reserve.

10.Promote an awareness and appreciation of the cultural values and history of 
the reserve through interpretation and signage 

11.Allow for pedestrian only access through the garden area of the reserve.

12.Control the access road so that public access and use is managed to best 
meet all objectives of the reserve.

Events and Temporary Activities

13.Promote events and activities especially with a heritage, botanical or 
community focus that;

13.1 Focus on the heritage features of the homestead and its surrounds,

13.2 Are at a scale appropriate to the reserve and heritage setting.

14.Take appropriate precautions to avoid effects on archaeological values while 
providing for temporary structures associated with events and temporary 
activities including but not restricted to mobile food units, stages, marquees.
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15.Take appropriate precautions when allowing for sections of the reserve to be 
closed off for private events and/or functions, or for the development and 
maintenance without impinging public use and enjoyment of other parts of the 
reserve.

16.All events larger than 500 people will require notification to Council as an 
event to ensure public notification and rules are applied (Refer “General 
Policies Reserve Management Plan” document section on Events).

Function centre area beside Woodlands homestead
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Prohibited Activities

17.The following activities are not seen as consistent with Woodlands use and 
values and are therefore not allowed, unless part of a permitted event:

17.1 Overnight camping

17.2 Horse riding

18.The following activities are not seen as consistent with Woodlands use and 
values and are therefore not permitted:

18.1 Freedom camping

18.2 Scattering of ashes

Explanation:
Activities and events on the grounds of Woodlands need to be managed to 
ensure that users appreciate and protect the historic and cultural features of 
the homestead and gardens.

It is noted that all visitors come to Woodlands via private vehicle. There is 
currently no public transport available to, or footpaths giving access to 
Woodlands. These alternative access options are outside of the plan scope, 
whilst Council can review these in future planning with other activities, 
including roading upgrades and public transport reviews.

There is limited 24 hour surveillance of the reserve, therefore any activities 
that occur outside of normal opening hours, may require additional staffing to 
manage. Where temporary events are proposed, or the use of temporary 
structures are required, the prior written permission of Council must be 
obtained. 

For example marquees bigger than 99m2 require a temporary building 
consent from Council.  Events with large numbers of people will also require 
additional toilet facilities.

Some activities are not seen as being consistent with the heritage values of 
the homestead and gardens, and these are identified in part. With referral to 
other possible activities, reference needs to be made to the General Policies 
Reserve Management Plan document. New development identified in the 
Concept plan may require further assessment with regard to any impacts on 
the heritage features of Woodlands.
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Objective 3 – Community and Commercial Involvement

To provide opportunities for community involvement in the reserve and for 
social or commercial enterprise to return value to the reserve.
[This section should be read in conjunction with the General Policies Reserve Management 
Plan and Conservation Plan].

Policies

Community Activities

19.Enable opportunities for the local community to become engaged in 
maintaining the gardens and bush area of Woodlands Estate through guided 
volunteer programmes / friend’s group and/or other similar support networks. 

20.Allow for the opportunity of sponsorship and donations to the Woodlands 
estate where they align with the heritage values and these benefit the reserve. 

Commercial Activities

21.Enable opportunities for social and commercial enterprise including a café 
where the enterprise: 

21.1 supports and respects the heritage, ecological and community values of 
the park; 

21.2 enables the enjoyment of the public of the reserve; and 

21.3 aligns with the vision for the reserve. 

22. Individual commercial operations including leases and licenses must be 
endorsed by the Gordonton Woodlands Trust Board and be pursuant to 
Section 58A of the Reserve Management Act, with all leases and sub leases 
to have final written approval from Council. Leases should include constraints, 
to ensure that activities do not detract from the heritage features.

    [Refer to General Policies – Section 7 Occupation of Reserves]
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Use of Cricket Oval

23.The cricket oval will be the only permitted sporting facility on the reserve, 
where;

23.1 Cricket practice and organised games will be subject to a booking 
process through the Gordonton Woodlands Trust Board

23.2 Any cricket games of a district wide level will require approval by the 
Gordonton Woodlands Trust Board

24.That, where possible any proposed uses of the cricket oval is organized so 
that the public may still gain access to the homestead and garden complex.

25.That any proposed use of the oval will not detrimentally affect the long-term 
public use of the reserve or the physical resources of the reserve, or the 
heritage features of the place.

Cricket pitch with café located on edge of the oval 

Explanation

Woodlands was initially set up to be self-supporting, with the Gordonton 
Woodlands Trust Board seeking financial and practical assistance in order to 
maintain and develop the Reserve. The Trust continues to seek funding support 
to maintain the homestead and other heritage development, with the Council 
managing the gardens and grounds. Any support to the future development of 
Woodlands is most welcome by the Gordonton Woodlands Trust Board.

The acknowledgment of sponsorship and donations shall be discreet and shall 
not detract from the historic and cultural setting of the reserve. 
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Objective 4 – Woodlands Trust

To ensure the Gordonton Woodlands Trust Board develop maintain and 
manage Woodlands in such a manner that the historic and aesthetic values of 
the house and site be preserved and that public access and enjoyment 
encouraged.
[This section should be read in conjunction with the General Policies Reserve Management 
Plan and Conservation Plan].

Policies

Gordonton Woodlands Trust Board Role

26.Ensure the maintenance and management of the buildings is in keeping with 
the Conservation Plan, the ICOMOS New Zealand Charter for the 
Conservation of Places of Cultural Heritage value (revised 2010) and heritage 
best practice.

27.Develop a financial strategy to generate funding, including to capture the 
receipt of financial aid to further Woodlands and the Trusts objectives and 
future development.

28.Manage any investments that provide for the future maintenance, 
conservation and management of Woodlands; including the investment of 
monies, purchase or improvement of land.

29.Ensure the ongoing conservation, repair and maintenance of the homestead. 

30. Insure the homestead and buildings including contents against loss or 
damage by fire or any other means. 

31.Develop and ensure a risk management plan is in place.

32.Discharge out of income or capital all outgoings properly payable by the 
property in respect of buildings.

33.Report yearly as required to the Council as to the conduct, funds received, 
funds spent and any other matters as required in the Trusts management of 
the property.
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Agreements Between Waikato District Council and Gordonton Woodlands 
Trust

34.Review and update any agreements between the Council and the Trust to 
ensure that these are relevant, reflect changing circumstances, roles and 
responsibilities. 

Explanation

The Gordonton Woodlands Trust Board was set up after public consultation to 
support the maintenance and development of Woodlands. Their role has been to 
develop, maintain, promote and encourage interest in the heritage values associated 
with Woodlands, and the ongoing future of Woodlands.

The Trust also has the objective to raise money to manage the property, to maintain 
its heritage features and setting. Any funds raised by the Trust can be used in 
furthering and carrying out the objectives of the Trust, including investment of any 
money, or in the purchase or improvement of land or property to enhance the public 
use experience of the reserve. 

The Gordonton Woodlands Trust Board is made up of representatives of community 
members. Refer to Appendix 3 for details of roles and responsibilities of Council and 
Trust. 
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Objective 5 – Partnership and Development: 

To work in partnership with key stakeholders to ensure the ongoing 
development of Woodlands, whilst maintaining its heritage features and 
providing a safe and enjoyable recreation reserve for visitors.

[This section should be read in conjunction with the General Policies Reserve Management 
Plan and Conservation Plan].

Concept Plan

35.A concept plan (refer Appendix 4) outlines the proposed enhancement of the 
reserve. This has been prepared with input from mana whenua (Ngaati 
Wairere – Hukanui Marae), trust board, communities of interest, HNZPT and 
heritage and conservation landscape professionals including consideration of:

a. Improved public access, including layout of paths and tracks.

b. Improved parking layout options for cars and buses.

c. Develop improved access through the reserve from carparks to 
homestead.

d. Develop provision of additional public toilets away from homestead and 
café precincts (ideally in North-East area).

e. Development of a heritage themed children’s playground that 
enhances family use of Woodlands. 

f. Investigate relocation of the workshop and storage areas. 

g. Development of garden plant collections that provide public interest.

h. Development of garden features that reflect heritage values and have 
public appeal.

i. Undertake a feasibility study for the development of a heritage archive 
facility and homestead office to be built alongside the homestead.
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Partnerships

36.Council will work collaboratively with Waikato-Tainui, Ngaati Wairere, 
Gordonton Woodlands Trust and the community to achieve the ambitions of 
this plan. This may include planning, funding and development of areas within 
Woodlands, including garden and building development, cultural locations, 
and/or park development.

37.Work alongside Mana Whenua – Ngaati Wairere to understand their desires 
for Woodlands.

38.Engage with stakeholders to ensure any proposed development will meet the 
needs of the community and visitors. 

39.Work with stakeholders to ensure Woodlands is a user-friendly venue for 
events.

Explanation

Woodlands is a key historical site of European significance, particularly of the 
homestead. To continue to attract people to this location, the Woodlands Trust 
and Council need to be able to plan ahead to continue to develop the gardens 
as a key heritage site of interest and importance to the wider region. This may 
include restoration, or development of features or displays that attract a wider 
range of people to visit. Any future development needs to be balanced and 
assessed in relation to existing significant plantings and vegetation.

In 1991, a concept plan outlined the future proposed development of the 
reserve, based on a ‘Turn of the Century” theme. at the aim was not to re-
create a historical theme, but to reflect the ambiance of this particular age 
through the reconstruction of the homestead and interpretive garden themes. In 
reviewing the existing plan, it was identified that a new updated concept plan 
based on available historical planting was needed to provide a context for 
proposed new developments to Woodlands that would attract a wider range of 
visitors to this heritage setting. A cautious approach is required. Respect must 
be had for the authenticity of heritage features and care taken not to obscure 
their provenance.

It is noted that when events such as weddings or funerals are held at 
Woodlands, that there is often limited parking for both attendees and the 
general public. A review of the parking and layout of the carpark/s is required to 
better accommodate vehicles. This may include the purchase of additional 
adjacent land to allow for overflow parking and the future establishment of new 
features that are in keeping with the heritage values of Woodlands. Parking has 
to be balanced with maintaining heritage setting and values.
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The existing workshop and storage area restricts public flow from the carpark 
and into the gardens -  relocation of these buildings to an alternative location 
would encourage more people to explore more of the gardens from the café or 
homestead. The Café has become a major drawcard for many visitors, and to 
maintain this as a drawcard for Woodlands, further development / upgrades of 
the café facilities, surrounds, and underground services are required.

A proposed children’s playground with a nature / garden theme has been 
identified as an option to provide for additional enjoyment. This may be located 
in a central area of the gardens or along a linear path encouraging children and 
families to explore and discover each site. The design and location of any 
playground and associated structures will have to be carefully considered for 
their impact on heritage values, including the homestead.

For some visitors, the many different paths may cause some confusion as to 
what route to follow, whilst other paths restrict the passage of wheelchairs and 
push chairs. The development of an all-weather circuit path would encourage 
wider use an enjoyment of the gardens. New paths should be kept to a 
minimum. The materials of any new paths should reflect existing information 
relating to the historical landscape, design, and avoid any archaeological 
remains.

Discussion has been undertaken around the development of a heritage archive 
centre to hold and maintain early records of the development of Woodlands and 
the wider district. 

Partnerships with Hapuu, iwi, park users, and the wider community are 
essential to ensure that the needs of these groups of people are represented 
and understood in any future development and use of Woodlands.
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6.0 Implementation

40.Council will seek to implement this management plan through;
a. working with Gordonton Woodlands Trust,

b. working with local community groups to develop and maintain the 
area,

c. seeking funding from external sources for capital development 
works.

Explanation
This management plan identifies developments that may occur but they do not 
commit Council to undertake any specific works. This implementation will require 
advice and direction from heritage professionals to ensure the protection and 
retention of heritage features.

Council will allocate funds as it considers appropriate through the Annual and Long 
Term Plan process, which involves public submissions, and in consultation with the 
Gordonton Community Board. 

Funding from external sources for specific projects may influence the order in which 
works are undertaken.

Reconfiguration of the carpark will provide for more structured parking particularly during high use 
periods.
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Appendix 1 – Legal Descriptions

Woodlands
LOT 1 DPS 62416 
LOT 1 DPS 48035 
Vested as Historic Reserve

LOT 1 DPS 85485
Held in Fee Simple
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Appendix 2 - Heritage New Zealand Historic Place Listings

Woodlands Homestead - HNZPT Listing 155, Category 1

Woodlands homestead built in the 1870’s
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Appendix 3 – Roles and Responsibilities of Council and Gordonton Woodlands 
Trust 

Waikato District Council

Owner of historic property known as 
Woodlands Estate Historic Reserve 

Work in partnership with Gordonton 
Woodlands Trust Board to develop 
objectives and future development options

Responsible for major capital expenditure 
items to homestead e.g. painting, roof 
repairs

Maintenance of Woodlands grounds: 
including garden staff and garden 
maintenance and development

Maintain landscaped areas, carparks, 
paths, service areas, gates and fences.

Preparation of reserve management plan 
to provide current and future direction and 
development of Woodlands

Note: The Council provides annual funding 
to the Gordonton Woodlands Trust Board 
to support the public use and enjoyment of 
Woodlands. 

Gordonton Woodlands Trust Board 

Lessee of historic property known as 
Woodlands Estate Historic Reserve

Sustain a Trust board to develop, maintain 
and manage Woodlands Estate

Where possible to undertake activities to 
ensure Woodlands is self supporting

Raise funds to further Woodlands 
objectives and development

Manage any investments that provide for 
future developments

Maintain homestead building with a 
minimum of $2m insurance public risk 
policy.

Insure all fixtures, fittings, plant, 
equipment and chattels in the building  
against loss, damage or destruction.

Day to day maintenance of homestead 
and subsidiary buildings, including minor 
repairs, glass replacement, plumbing and 
electrical in good condition, maintain storm 
and wastewater systems (including 
downpipes and gutters).

Removal of all rubbish generated through 
activities in the buildings

Replacement of carpets / floor coverings, 
internal fittings

Pay all outgoings for telephone, gas, 
power charges, water sanitation including 
sewerage, rates in respect of building 
premises

Report yearly to Council on the activities, 
conduct and any other matters as required 
in the Trusts management of the property
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Appendix 4 - Concept plan for future development of Woodlands Estate

Through the review of this reserve management plan, the Council and the 
Woodlands Trust sought public feedback and input into a concept plan that was 
developed for Woodlands Estate.

This concept built on the previous plan for Woodlands, where Peter Searle a 
nationally recognised landscape architect, designed a setting befitting to a European 
homestead and heritage of the site based on a “turn of the century” theme. 

The concept plan outlines the desired development / upgrades proposed for 
Woodlands. It should be noted that any development is subject to funding being 
available for the particular project.

Short term projects: undertaken 1-3 years (as from 2020/21 financial year)
Medium term projects: undertaken in 4-7 years
Long term projects: undertaken in 8-12 years 

The concept plan identifies works in two parts; hard development where structures 
and surfaces are proposed or to be renewed, and soft development including garden 
and lawn refurbishments and improvements.

Please refer to the concept plan for full details.
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Open Meeting 

To Infrastructure Committee 
From Roger MacCulloch 

General Manager Service Delivery 
Date 30 November 2020 

Prepared by Ross Bayer 
Team Leader Roading 

Chief Executive Approved Y 
DWS Document Set # INF2020 

Report Title Waikato District Alliance GAIN Share Distribution 

1. EXECUTIVE SUMMARY

The purpose of this report is to obtain Council approval to distribute Council’s share of the 
Waikato District Alliance (WDA) GAIN share as recommended by the WDA Principal’s 
Group (PG). 

The WDA PG consists of six senior executives, three each from both Council and Downer 
(Tony Whittaker, Roger MacCulloch, Jackie Bishop, Craig West, Chris Edsel, George Leidig). 

The 2018/19/20 WDA GAIN share for the reinvestment in the network is $151,945. It is 
recommended that this reinvestment be apportioned as follows: 

• Tuakau Pavers Project $151,945.

2. RECOMMENDATION

THAT the report from the General Manager Service Delivery be received; 

AND THAT the Infrastructure Committee recommend to Council that the WDA 
GAIN share of $151,945 be distributed as follows: 

• Tuakau Pavers Project $151,945. 

3. BACKGROUND

The WDA PAIN/GAIN share European Foundation for Quality Management (EFQM) model 
was included in the Alliance and NZTA contract agreements with Council to drive value for 
money and an excellent organisation culture. 

It was envisaged that any GAIN share would be reinvested into the road network subject to 
the Principal’s Group approval.  
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The EFQM model drives continuous improvement so that the quantum of GAIN share 
increase and the probability of a PAIN share decreases over time. The process requires 
significant commitment from the WDA leadership team and has demonstrated value to date. 
 
The annual PAIN or GAIN is calculated from a combination of the performance on scheduled 
PAIN/GAIN items and the Framework score. 

4. DISCUSSION 

4.1 2017/18 PAIN/GAIN SHARE 

In 2018/19/20, WDA produced a GAIN of $240,094 which $151,945 is available to Council to 
reinvest on the network ($88,149 has been distributed to Downer’s and other supply 
partners). 
 
The WDA Principal’s Group which consists of six senior executives, three each from both 
Council and Downer, have recommended distribution of the Council GAIN share of $151,945 
as follows: 
 
• Tuakau Pavers Project  $151,945 

 
This project is for the application of friction surfacing for the Tuakau Pavers which resolves a 
long standing health and safety issue with the slippery pavers that are currently in place along 
the main street. 

5. CONCLUSION 
 
The WDA PAIN/GAIN share model drives value for money, continuous improvement and 
organisational excellence. 
 
The proposed reinvestment in the network is based on the prioritised needs of the network 
and has been approved by the PG and verified by Council’s Roading Management Accountant.  

6. ATTACHMENTS 
 
N/A 
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Open Meeting 

To Infrastructure Committee 
From Roger MacCulloch 

General Manager Service Delivery 
Date 30 November 2020 

Prepared by Megan May  
Community Connections Manager  

Chief Executive Approved Y 
Reference  # INF2020 
Report Title Re-allocation of Boat Ramp Budget 

1. EXECUTIVE SUMMARY

In the current financial year there is $337,993 allocated to building a new boat ramp at 
Whatawhata. This was consulted through the Long Term Plan (LTP) and aligns with the boat 
ramp feasibility study which was completed in 2017. 

The Whatawhata Residents and Ratepayers Association (also known as the Whatawhata 
Community Association) have recently contacted the Community Connections Team 
requesting that the boat ramp budget be re-allocated to a playground in their community.  

The purpose of this report is to discuss the merits of this proposal and seek approval to re-
allocate these funds as requested by the Community Group. 

2. RECOMMENDATION

THAT the report from the General Manager Service Delivery be received; 

AND THAT the Infrastructure Committee approves that $337,993 from budget 
1BR10000-0221 (District-Wide Boat Ramps) be re-allocated to build a playground 
in Whatawhata. 

3. BACKGROUND

In April 2017 Bloxam Burnett and Olliver Ltd were engaged to carry out a feasibility study on 
boat ramps throughout the District. The findings of this study supported planning for the 
current LTP. 

The report identified the local community’s support of a WDC operated boat ramp in 
Whatawhata for waka ama, duck shooting, pleasure craft as well as emergency service access. 
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Ramp access in this location was also identified as being of strategic importance during 
consultation with NZ Police’s Waikato Search and Rescue Sergeant to provide response 
capabilities within this limited access catchment along with Fish and Game, for shooter/fishing 
access and the Waikato Regional Council, for river management and monitoring access.  

It was anticipated that the boat ramp would likely be utilised by smaller power boats for 
activities such as site seeing, duck shooting, fishing, and jet boating with non-motorised craft 
such as kayaks, waka ama and paddle boards. 

As a result of this recommendation, $337,993 was allocated in the current financial year to 
build a new boat ramp in Whatawhata. This project is district-wide funding from Loan Funding. 

Since this time, the desires of the community have changed and the need for a boat ramp is 
no longer supported by the Whatawhata Residents and Ratepayers Association.  The New 
Zealand Police, Fish and Game and Waikato regional council have not been approached for 
comment on this proposal.  If supported, further engagement with these parties would occur. 

4. DISCUSSION AND ANALYSIS OF OPTIONS

4.1 DISCUSSION 

For the past three years the Whatawhata Community and the local Ward Councillor have 
indicated a desire for a playground in the Whatawhata Village.  This was elevated to Council 
in relation to the disposal of playground equipment that was removed from The Point 
Playground in Ngaruawahia.  At that time, it was determined that the equipment didn’t meet 
the needs of the community but, the discussion highlighted the communities desire to have a 
playground in their area. 

The WDC Playground Strategy identifies that a new playground is not due to be built until the 
2033/34 financial year. This strategy is due to be reviewed and it is anticipated that this project 
will move sooner due to growth that has occurred in the area. 

The Local Area Blueprint for Whatawhata does not identify a desire for a playground to be 
built.  Staff understand that an additional blueprint workshop was completed by the community 
outside of formal process.  Results of this process are not known but may include support for 
a playground. 

At this stage, the community have carried out consultation with members of the public who 
supported the proposal and have identified the Whatawhata Domain as the preferred location 
of a playground.  Staff have concerns at this location due to the design of the road and the 
high volume of traffic utilising the road.  Initial conversations with Roading staff have suggested 
that an agreement may be reached with New Zealand Transport Agency which would allow 
an island to be installed to increase safety for pedestrians crossing the State Highway.  If this 
report is supported, this option would be investigated further when identifying potential 
locations. 
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In addition to this, the Strategic Property Team have made preliminary investigations on 
alternative locations within the village area. This will also be progressed, if the report is 
supported, to provide options which can be shared with the wider community before the 
project commenced.  As Waikato District Council owns minimal parcels of land within the 
Whatawhata village, it is likely that property may need to be purchased.  The cost of this would 
need to be incorporated into existing budgets.  

4.2 OPTIONS 

Option 1: Do not reallocate budget to develop a playground in Whatawhata 
Discussions with members of the community have suggested that there is a 
desire to build a playground instead of a boat ramp. 

This option is not recommended.  

Option 2: Reallocate budget from the District Wide Boat ramp budget to develop a 
playground in Whatawhata. 

This option is recommended.  

Staff consider that Option 2 is the preferred option as it reflects the request received from 
the community. 

5. CONSIDERATION

5.1 FINANCIAL 

1BR10000-0221 District-Wide Boat Ramps has $337,993.00 available. This budget is loan 
funded.  If a new playground was built in Whatawhata, loan funding would be required and 
therefore this budget can be utilised for is purpose. 

5.2 LEGAL 

Infrastructure Committee has delegation to approve the resolution. 

5.3 STRATEGY, PLANS, POLICY AND PARTNERSHIP ALIGNMENT 

This proposal does not align with the 2017 Waikato District Council Playground Strategy or 
the 2017 Waikato District Council Boat Ramp Feasibility Study. 
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5.4 ASSESSMENT OF SIGNIFICANCE AND ENGAGEMENT POLICY AND OF EXTERNAL
STAKEHOLDERS 

Highest 
levels of 

engagement 

Inform Consult Involve Collaborate Empower 

Tick the appropriate 
box/boxes and specify 
what it involves by 
providing a brief 
explanation of the tools 
which will be used to 
engage (refer to the 
project engagement 
plan if applicable). 

Informal consultation has occurred and was completed by the Community Group.  Formal consultation 
has not occurred.  This would include consultation with NZ Police, Fish and Game, Waikato Regional 
Council and other key stakeholders. 

State below which external stakeholders have been or will be engaged with: 

Planned In Progress Complete 
√ Internal 
√ Community Boards/Community Committees 

Waikato-Tainui/Local iwi 
(provide evidence / description of engagement and response) 

Households 
Business 
Other Please Specify 

6. CONCLUSION

The Whatawhata Community Association have formally requested that the budget allocated 
to build a boat ramp at Whatawhata in the current financial year be re-allocated to build a 
playground. Council approval is required to progress this proposal.  If supported, location 
options will be investigated and communicated to key stakeholders. 

7. ATTACHMENTS

• Email received from Davina Crouch, on behalf of the Whatawhata Community Association
requesting reallocation of budget.

√
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From: Secretary WRRA
To: Megan May
Cc: Noel Smith; McLennan, Glenn; Davina Crouch
Subject: Whatawhata Community Funding
Date: Tuesday, 3 November 2020 11:11:02 pm

03 November 2020

Re: Whatawhata Community Playground Funding - Request to reallocate Boat Ramp Funding.

Tēnā koe Megan,

I am writing to confirm that at the Whatawhata Community Association (Whatawhata Residents
and Ratepayers Association Inc) monthly committee meeting held on 09 September 2020 the
following resolution was passed with unanimous support;

That the Whatawhata Community Association, on behalf of the Whatawhata community,
would prioritise a community playground ahead of the currently funded boat ramp and
ask that Waikato District Council transfer the funds from a boat ramp reserve to a
Whatawhata community playground reserve fund.

I would therefore like to formally request, on behalf of the Whatawhata Community Association,
that the funds currently allocated by Waikato District Council for a boat ramp in Whatawhata, be
reallocated to a Whatawhata community playground reserve fund, with the express purpose of
achieving a community playground project for Whatawhata.

If you have any queries relating to this resolution please do not hesitate to get in touch.

We look forward to continuing to work together with you and your staff to achieve a community
playground in Whatawhata.

Ngā mihi,

Davina Crouch

Secretary

Whatawhata Community Association
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Open Meeting 
 

To Infrastructure Committee 
  From  Roger MacCulloch 

General Manager Service Delivery 
Date 30 November 2020 

Prepared by Ross Bayer 
Roading Team Leader  

Chief Executive Approved Y 
DWS Document Set # INF2020 

Report Title Elmwood Lane Project  

1. EXECUTIVE SUMMARY 
The purpose of this report is to obtain approval to progress the Elmwood Lane project which 
is the construction of a new public road on land currently in private ownership jointly by eight 
parties.  
 
Agreement of the parties (owners) will be required for the change of ownership to Council 
legal road reserve from a private Right of Way.  
 
To date there has been only limited consultation with the landowners and the level of support 
for the proposal is unclear.  
 
This project is deemed necessary to allow development within 5-6 of the properties which 
are joint owners of the ROW. Under the original scheme for this area development of these 
properties was contingent on access via Redwood Grove. In fact, a Development Contribution 
Catchment was put in place for the purpose of these properties contributing to the cost of 
building Redwood Grove. It is considered this option was lost when development of one of 
the properties bounding Redwood Grove was approved without Council preserving the 
potential road corridor off Redwood Grove. The owner of the property which retains 
ownership of the potential road corridor is unlikely to allow development even through 
acquisition via the Public Works Act (PWA). 
 
There will likely be financial consequences for Council should the full costs of the proposal 
(including recovery of the historical costs of building Redwood Grove) not be able to be 
recovered from those who wish to develop using the proposed new road. 
 
2. RECOMMENDATION 
 
THAT the report from the General Manager Service Delivery be received; 
 
AND THAT the Infrastructure Committee provides guidance to staff on the next 
steps in regard to this Elmwood Lane project. 
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3.  CONCEPT 
 
The owners of some of the properties who access Newell Road  via Elmwood Lane, a private 
ROW, wish to develop their properties (subdivide) but are prevented from doing this as they 
have no direct access to a public road for any newly created lots. 
 
The background to this issue is provided in Attachment 1. 
 
The plan in Attachment 2 is a concept for the conversion of an existing private jointly owned 
ROW to public road. The plan shows there will be unequal distribution of the loss of land 
across the current owners and the benefit will also be unevenly allocated as this is directly 
related to the number of lots that can potentially created from each existing lot. 
 
The cost of this project is estimated at between $1.0m and $1.5m depending on acquisition 
costs and planning and legal fees associated with the project.  
 
It is possible that not all parties will agree to the conversion of a privately owned ROW to 
public road and this means there is a possibility the Council may have to advance this project 
through application of the Public Works Act 1981. 
 
4.  PLANNING ISSUES 
A submission to the District Plan Review has been received which is relevant to the discussion 
on this project. The submission is supported by the owners of fourteen properties on 
Redwood Grove and 256 Newell Road, and seeks to remove the provision of access via 
Redwood Grove, for development purposes, on the basis that a viable alternative is the 
construction of a public road on Elmwood Lane. The scope provided by the Proposed District 
Plan and the submissions is only to retain or delete all or part of the indicative road off 
Redwood Grove. The actual forming of the road and changes to the landowners’ titles is a 
process which sits outside the District Plan.  
 
The submission was discussed in the recent section 42A report on infrastructure, where the 
author recommended rejecting the submission, unless the road access can be agreed before 
the Hearings Panel make their decision on the Proposed District Plan. The independent 
hearings panel who are hearing and deciding the Proposed District Plan is required to make a 
decision on this submission (and all other submissions) by 18 September 2021. 
 
5. RISKS  
The risks associated with this project are as follows: 
 
• Not all landowners of the ROW agree to the proposal 
• The recovery of Development Contributions does not meet the capital cost 
• The project is delayed by legal action 
• Reputational risk if compulsory acquisition of land is required 
• Financial cost if remedy is sought by landowners who have lost development rights  

 
6. ATTACHMENTS 
 
Attachment 1 – Background Information 
Attachment 2 - Elmwood Lane Land Requirement Plan 
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Redwood Grove / Elmwood Lane / Ryvington Lane subdivision Issue 

There have been a number of issues raised through the submission process relating to Elmwood Lane 
and Redwood Grove.  These submissions largely relate to the following issues: 

• Elmwood Lane is shown as an indicative road location and intent important on the District Plan 
maps,  but some properties that currently have access via Elmwood Lane are within the 
Tamahere sub-catchment A area which requires that any future subdivision of land be subject to 
development contributions associated with the cost recovery for the construction of Redwood 
Grove. 

•  A total of 25 properties currently have interests over Elmwood Lane and only seven of these 
have physical access to Elmwood Lane, while 18 properties have easement rights over Ryvington 
Lane, Newell Road or Redwood Grove.  The surplus interests are the result of an oversight 
where existing easements were not surrendered when subdivisions were being undertaken.  

• Potential access to properties adjacent to Elmwood Lane has been secured via an indicative road 
from Redwood Grove.  The land owners affected by the location of the indicative road object to 
this.  

• Some affected land owners want Council to designate Elmwood Lane and construct it as a public 
road.  

• Elmwood Lane is only 12.6m wide and the District Plan requires an approximately 20m wide 
road reserve for a public road.  Compliance cannot be achieved as a standard Country Living 
Road cross section but in the event of an application being lodged an alternative can be 
considered at time of consenting. 
 

 
Figure 1:  District Plan Map showing the location of Redwood Grove, Elmwood Lane and Ryvington Lane.  The blue dashed line shows 
the location of the indicative road that can provide access to land adjacent to Elmwood Lane. 

Elmwood 
Lane 

Ryvington 
Lane 

Redwood 
Grove 

Version: 1, Version Date: 18/11/2020
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Indicative Roads 

Elmwood Lane (a 12.6m wide private right of way) and Redwood Grove (public road constructed by 
Council) are both no exit roads located off the southwestern side of Newell Road in the Tamahere 
Country Living Zone (see figure 1 above) and are both currently shown as indicative roads (location 
and intent important) on District Plan policy maps 19, 22 and 24.  (Redwood Gr indicative road was 
removed through PC3) 

The indicative road notation over Redwood Grove will be removed under Plan Change 3 as it has now 
been constructed as a public road.  There is no intention to remove the indicative road notation over 
Elmwood Lane as this indicates where the road would be required if it is constructed as a road 
sometime in the future.  In addition, there is an indicative road alignment from Redwood Grove that 
secures future access to properties adjacent to the western side of Elmwood Lane. 

Construction of Elmwood Lane as a Public Road 

Should land owners along Elmwood Lane wish to have Elmwood Lane constructed as a road, this 
could be undertaken through a subdivision process.  In order to achieve this, all land owners with an 
interest over Elmwood Lane would need to be a party to the subdivision and agree to surrender their 
easement interests over Elmwood Lane to allow it to be constructed as a road.  Relevant land owners 
would also need to agree to surrender their Right of Way strips and to transfer additional land to 
provide for a full 20m wide road reserve.  Although some of the properties on the western side of 
Elmwood Lane are within the Tamahere sub-catchment A area (Redwood Grove development 
contribution area), the development contributions that apply to Redwood Grove would not apply to 
any new subdivision where access is provided via Elmwood Lane.  

If land owners adjacent to the western side of Elmwood Lane choose to subdivide their land utilising 
access through the indicative road from Redwood Grove they would need to construct the road as 
part of the subdivision process and would be subject to payment of the Tamahere sub-catchment A 
area development contributions. 

It is acknowledged that obtaining agreement from 25 land owners with easement interests over 
Elmwood Lane will most likely be a significant task and for this reason the indicative road that 
secures alternative access to land adjacent to the western side of Elmwood Lane via Redwood Grove 
should not be removed.  Access to these properties via Redwood Grove currently provides the best 
access solution, given the current situation. 

Council acquiring Elmwood Lane for Public Road under the Public Works Act 1981 

If Elmwood Lane land owners wish Council to acquire Elmwood Lane through the Public Works Act 
1981 and construct it as a public road they would need to lodge the request through the Long Term 
Plan (LTP) process.  All 25 land owners would need to agree to surrender their various interests over 
the lane by entering into an agreement with Council to transfer land and easement interests to 
Council for the formation of a road.   

Acquiring the road through the Public Works Act cannot be resolved through the plan change process 
under the RMA.  The issues would involve the Land Transfer Act 1952, the Local Government Act 
2002 and the Public Works Act 1981, and are therefore outside of the scope of Plan Change 3. 

Version: 1, Version Date: 18/11/2020
Document Set ID: 2945567
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Open Meeting 
 

To Infrastructure Committee 
From Roger MacCulloch 

General Manager Service Delivery 
Date 30 November 2020 

Prepared by Phil Ellis 
 Solid Waste Team Leader 

Chief Executive Approved Y 
Reference  # INF2020; GOV1318  
Report Title  Inorganic Kerbside Collection 

 
1. EXECUTIVE SUMMARY 
Council currently offers an annual inorganic kerbside collection service to its urban residents.  
 
The service has a number of issues associated with its delivery which are detailed further in 
the report.    
 
The purpose of this report is to seek feedback from Council on whether to continue offering 
the inorganics service in the future.  

2. RECOMMENDATION 
 
THAT the report from the General Manager Service Delivery be received; 
 
AND THAT the Infrastructure Committee agrees that Council consults with the 
public, as part of the Long Term Plan 2021-31, on whether to continue to deliver 
the Inorganic Kerbside Collection service after July 2021 (Option 2 in the staff 
report). 

3. BACKGROUND 
 
Cost of Service 
In the current Long Term Plan an inorganic collection has been budgeted for all ten years 
(2018-28), allowing $331,000 in 2021/22, increasing over the period to $384,000 in 2027/28. 
An inorganic collection was not delivered in 2018 and as a result rates were remitted to those 
who would have normally received the service.  
 
Due to operational reasons (Covid-19) the 2019/20 collection was completed in 2020/21 
(commenced July 2020 and completed mid-September 2020). A budget of $330,000 was 
included in the current LTP for year 2019/20, however the cost to deliver the service was 
$395,000. We anticipate the 2021/22 collection will take place in the second quarter of 2021. 
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Issues with Service  
Although staff acknowledge the service is popular with residents, a number of issues are 
associated with the delivery of the service.  
 
1. Inconsistent with Waste Management and Minimisation Plan (WMMP) 

The WMMP has a target to reduce waste to landfill by 10% per capita by 2024. The 
inorganic collection is inconsistent with this target as it encourages waste to landfill. As 
the service is currently delivered, there is no separate collection of potentially re-usable 
items.  
 

2. Health and Safety 
The manual handling of heavy and bulky items poses a significant risk to contractors. In 
addition to this, working on the roadside in adverse conditions introduces the critical risk 
of vehicle vs pedestrian, including the contractors. Recent changes to the Code of 
Temporary Traffic Management have increased costs due to the need for a trailing vehicle 
on certain roads.   

 
3. Scavengers 

Material being placed on roadside tends to attract scavengers who sort through the waste 
looking for items of value, often leaving a mess, however it does result in some diversion 
of material that would otherwise go to landfill. 
 

4. Illegal Dumping 
Material piled up on kerbside encourages illegal dumping. Reports have been received 
(particularly in the northern areas) of people from outside of the District dumping trailer 
loads of waste on roadside.   

 
5. Compliance with Rules 

Although the service is for domestic waste, there are many items that are unable to be 
collected through the service. Examples include but are not limited to glass, garden waste, 
bricks and concrete, asbestos, e-waste, fridges, tyres etc. Despite information stating this 
being included in the promotional material, many people still put out items such as these 
for collection. Although this then technically becomes illegal dumping, the issues these 
items create still need to be actioned usually resulting in items being collected anyway, 
increasing costs.  
 
In addition to this, the rules state that the collection pile must be no more than 2m long, 
1m wide and 1m high however its not uncommon for piles of waste larger than this to be 
put out for collection. Although this again is technically illegal dumping, action must be 
taken to remedy the non-compliance.  
 
Residents are asked to put out their inorganic material for collection on the Sunday of the 
week before their collection is due. Despite this, it is not uncommon for items to be put 
out after the truck has been. This has resulted in instances where collection vehicles have 
visited some streets up to three times, incurring significant extra cost. 
 

6. Communication 
The service is promoted via Council’s website, Facebook page, the Link newsletter and a 
pamphlet drop. Despite a range of communication methods being used, it appears as 
though many people did not see any of these notices resulting in numerous calls to the 
contact centre and requests for service, often after the service had taken place. This put 
additional strain on staff resourcing.  
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7. Delivery of Service 
The number of contractors willing to take up the contract to deliver the service is 
becoming increasingly limited. Currently Metrowaste is the only contractor willing to 
deliver this service in the Waikato district.  
 

8. Cost to Deliver Service 
Due to increased landfill costs arising from the increase in the waste minimisation levy and 
traffic management costs (as mentioned in point 2) the cost to deliver this service is likely 
to increase substantially over the next funding period. Landfill costs will potentially increase 
from $90,000 to $150,000 and service costs to $340,000, taking the total cost to 
approximately $490,000 per annum by 2024. 
 

9. Risk to the public during the time of the collection 
The inorganic collection places items on the roadside that can cause harm to the public. 
While Council does issue guidelines around what can be placed on the roadside for 
inorganic collection in an attempt to manage/mitigate the risk, in practice it is very difficult 
to control.  
  

What are other Councils doing? 
WDC is the only Council that offer a full kerbside inorganic service. 
 
The only other ‘waste to landfill’ inorganic kerbside model offered, is to a small settlement of 
Whiritoa beach community in the Hauraki district. The rest of the Hauraki district does not 
receive this service. 
 
South Wairarapa District Council offered a kerbside service until June 2020, this has now been 
discontinued due to health and safety and non-compliance issues. 

4. DISCUSSION AND ANALYSIS OF OPTIONS 

4.1 DISCUSSION 

As the current means of delivering the service is fraught with issues, alternative delivery 
methods have been considered.  
 
Booking System 
Under a booking system, residents would contact the call centre and effectively book in for 
an inorganic collection. Waste for collection is set aside within the property boundaries. 
Auckland Council currently use this method to deliver their inorganic collection service.  
 

Pros Cons 
Avoids roadside clutter, 
unsightliness, illegal dumping and 
scavenging.  

Considerably more expensive than existing method of 
delivery.  

The collection can be spread out 
over a longer period of time. 

Encourages waste to landfill and therefore doesn’t 
align with WMMP. Service can still be abused. 

Potential (although limited 
opportunity due lack of 
infrastructure) to recover re-
usable items. 

May require dedicated vehicles and team. Requires 
greater administrative support and will cause in 
increase in contact centre volumes.  
Very little interest from contractors to undertake the 
service. 
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Pros Cons 
 Requires greater administrative support and will cause 

in increase in contact centre volumes. 
 Very little interest from contractors to undertake the 

service.  
 
Consideration was given to a booking system in the last LTP consultation, but was not 
progressed due to projected high costs and potential issues with entering private properties. 
 
Voucher System 
Residents would receive a voucher for a free drop off at a transfer station. 
 

Pros Cons 
Easy to administer Poor infrastructure coverage across the district 

would mean inequal access to the service. Many 
residents would have to travel considerable distances 
to a transfer station. May be possible to reach 
agreement with neighbouring councils to access a 
facility.  

Potentially lower cost than 
current means of delivering 
service. 

Residents who do not have access to a vehicle would 
not be able to utilise the service, disadvantaging 
people without trailer or vehicle access and possibly 
elderly and people with disabilities 

No reliance on contractor to 
deliver service. 

Voucher would be sent to property owner, therefore 
no guarantee the service would be available to the 
tenant (if applicable). 

 Risk of people contacting call centre due to not 
receiving their vouchers or losing them, increasing 
pressure on existing staff resources.   

 Delivery of service look different but encourages 
waste to landfill and therefore doesn’t align with 
WMMP. 
Voucher system easily abused similar to stickers, 
voucher would have to be very secure to disable fraud 

4.2 OPTIONS 

Under the current LTP, there is one remaining collection which is scheduled to take place in 
mid-2021 before the new LTP takes effect. 

Option 1: Discontinue the service in year 1 of the upcoming Long Term Plan 
(2021/22) without consulting the public.  

 
 Although there are no explicit legal requirements to consult, public views must 

be taken into consideration if Council wish to cease the service. A decision to 
cease the service without public consultation does not align with Council’s 
Significance and Engagement Policy. See the ‘Strategy, Plan, Policy and 
Partnership Alignment’ section of this report for specific details on how this 
option conflicts with Council’s Significance and Engagement Policy.  
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 Under option 1, the service would cease as of year 1 of the 2021 Long Term 
Plan (financial year 2021/22) without public consultation.  

 
 Staff do not recommend this option.  
 
Option 2: Consult on discontinuing the service 
 
 Under option 2 consultation with the public would take place. There would 

only be two options – to continue the service including a rate increase to cover 
the true cost of the service, or to discontinue the service, from year 1 of the 
2021 Long Term Plan (financial year 2021/22). Consultation would likely take 
place during consultation on the Long Term Plan 2021-31. 

 
 Staff would support this option. 
 
Option 3: Consult on alternative delivery methods in addition to consultation 

on the service as it is currently delivered, and to discontinue the 
service. 

 
 Under this option 4 options would be included for public consultation. These 

options would likely include: 
 

1. Status Quo including a rate increase to cover true cost of service 
2. Booking system as described in the ‘discussion’ section of this report 
3. Voucher system as described in the ‘discussion’ section of this report 
4. Discontinue to service as of year 1 of the Long Term Plan 2021-31 (financial 

year 2021/22). 
 

 Staff do not support this option for the following reasons: 
 

• A booking system would be more expensive than the existing system 
because of the need for a permanent crew with a dedicated vehicle and 
administrative backup. 

• There are difficulties with fair cost recovery, so residents who elect to not 
use the service aren’t charged. 

• The current contractor has expressed reluctance to offer a booking service. 
• There is insufficient infrastructure to support a voucher system with many 

residents in the district without easy access to a vehicle or transfer station. 

5. CONSIDERATION 

5.1 FINANCIAL 

The financial implications of the service moving forward must be taken into consideration as 
the cost of the service has, in recent years been considerably more than budgeted for and is 
likely to continue to increase.  

5.2 LEGAL 

The views of the public must be taken into consideration when determining the future of the 
services and we recommend that this occur through a formal consultation process in the 
upcoming Long Term Plan. 
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5.3 STRATEGY, PLANS, POLICY AND PARTNERSHIP ALIGNMENT 

Waste Management and Minimisation Plan 
The current method of delivering this service does not align with Council’s WMMP which 
aims to reduce waste to landfill. Section 2.5 of the WMMP includes a target of a ‘10% reduction 
in per capita rubbish to landfill’. 
 
Significance and Engagement Policy 
A decision to cease the service without consultation does not align with Council’s Significance 
and Engagement Policy. A decision to change the way the service is delivered or to cease the 
service triggers Council’s Significance and Engagement Policy due the following clauses: 
 
- Whether the proposal is a decision that will affect a large portion of the community 
- Whether the proposal affects the level of service of a significant activity 
- Whether community interest is high 
- Whether the likely consequences are controversial 

5.4 ASSESSMENT OF SIGNIFICANCE AND ENGAGEMENT POLICY AND OF EXTERNAL 
STAKEHOLDERS 

See the section above regarding alignment with Council’s Significance and Engagement Policy.  

6. CONCLUSION 
Due to the issues associated with the inorganic kerbside collection, staff are requesting 
Council to consider the future of the service including possible alternative options to delivering 
the service, or to cease the service following consultation through the Long Term Plan 
2021-31. 

7. ATTACHMENTS  
N/A 
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Open Meeting 
 

To Infrastructure Committee 
From Roger MacCulloch 

General Manager Service Delivery 
Date 30 November 2020 

Chief Executive Approved Y 
Reference # INF2020 
Report Title Service Delivery Projects Report - November 2020  

1. EXECUTIVE SUMMARY 
 

November 2020 has been a busy month for project managers and support staff involved in the 
delivery of the Capital Works Programme with ongoing development of the programme, 
project and procurement plan approvals, tendering / award of significant projects (e.g. Te Awa 
Cycle Trail), initiation of others (River Road roundabout, Ngaruawahia Cricket Nets, 
Centennial Park Toilets) and completion / close outs (e.g. Ngaruawahia Cemetery entrance 
upgrade, The Point Toilet Upgrade in Ngaruawahia, and Cliff St Jetty Repairs in Raglan).  A full 
list of the projects being worked on and their status is attached. 
 
From a project management framework perspective, Kirsty Wellington, our new Project 
Management Office (PMO) Manager, has settled in well and is working with relevant staff on 
the CAMMs upgrade (Council’s project management software which is moving to a cloud 
based platform with greater functionality).  Kirsty is also working closely with business owners, 
portfolio managers, programme managers and project managers to ensure consistent use of 
the systems in place, the quality of the data entered into the system, and projects are being 
managed appropriately. 
 
With regard to reporting templates, format and content, there are several improvements we 
would like to make.  However, until the new version of CAMMs has been rolled out in the 
new year, there is little point in investing time and effort into the old reporting system.  In 
saying this, a new column has been added to the Project status report attached which clarifies 
the WDC / NZTA funding split for roading projects, as requested at the last Infrastructure 
Committee meeting.  

 
If you have any questions about specific projects, please send them to the General Manager 
Service Delivery prior to the meeting – these will be responded to separately. 
 
2. RECOMMENDATION 
 
THAT the report from the General Manager Service Delivery be received. 
 
3. ATTACHMENTS 
 Work Programme Dashboard 
 Project Status Report 
 Infrastructure Committee Actions Register – 19 October 2020 
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Row Category Fin
Year IPM # Project Name Sponsor Project

Phase Overall Status Schedule Scope / 
Quality Budget Re-

sources Risk Issues Engage-
ment

Forecast
Finish

%
Compl

Approved 
Budget

Actuals
YTD NZTA funding (if any) Comment

1 Co-design and 
Delivery

18/19 PR-1136 LTP2018 Mercer Community Facility Megan May PLAN On Track G G G G G G G 16-Feb-2021 16% 50,000 10,442 N/A

Draft feasibility investigation to be revisited as Mercer Community Committee rejected the preferred site and suggested other site 
options which the current resources are insufficient and acquiring the property has no certainty. WDC Funding Manager Nick 
Johnston in discussion with the local councillors and the Mercer Fire Station for options to purchase or lease the property or come 
up with an arrangement/agreement to preserve community use of the facility.

2 Co-design and 
Delivery 17/18 PR-1236 CF2017 Whatawhata Community 

Facility Megan May PLAN On Track G G G G G G G 13-Aug-2021 58% 0 32,258 N/A Resource consent application granted 27/10/2020. Waiting on funding approval from Lotteries Commission. Preliminary drawings 
discussed with the steering group and presented at the community gala on 15/11/2020.

3 Co-design and 
Delivery

19/20 PR-1242 CF2017 Tuakau Library Sue O'Gorman PLAN On Track G G A G A G G 28-Jun-2021 66% 1,656,907 81,239 N/A

Tender has closed and we received 5 tenders which are currently being evaluated. The contract will be awarded to the successful 
tenderer in November. The Library moved to the hall and is offering all library services. 

4 Co-design and 
Delivery 17/18 PR-1260 CF2017 Pokeno Sports ground 

Munro Block Megan May EXECUTE On Track A G G G G G G 24-Jun-2021 70% 0 156,204 N/A The contract is approximately 30% complete. Extensive subsoil drainage areas now complete and the cut to fill crews are now able 
to include these areas in their operation which will speed productivity up.

5 Co-design and 
Delivery

19/20 PR-1358 LTP2019 District Wide Skateparks - 
Tuakau

Megan May INITIATE Monitor Closely A G A G A G G 31-Jan-2022 81% 358,050 4,154 N/A

Steering Group and Onewhero Tuakau Community Board have approved the 2D design. The 3D design is due to be completed in 
December.  Due to the time frame of getting the approved design back and going out to tender, the build will not take place until 
next summer. It is not possible to construct prior to next summer as the winter weather conditions prevent the contractors to carry 
out this type of works. Procurement, and Legal are currently working on the multi party funding agreement.

6 Co-design and 
Delivery 19/20 PR-1362 LTP2019 Raglan Walkways Megan May INITIATE On Hold A G G G G A G 24-Feb-2020 0% 51,150 0 N/A Engagement with local Hapu underway to determine priorities for spend

7 Co-design and 
Delivery 19/20 PR-1517 Tamahere Fitness Trail Megan May PROPOSAL On Track G G G G G G G 08-Apr-2021 20% 89,254 20,292 N/A The project has been scoped and will be included in the playground contract, the estimated construction date is to be confirmed 

once a contractor has been engaged.  

8 Co-design and 
Delivery 20/21 PR-1585 Pokeno Structure Plan - Bunds Jackie Bishop EXECUTE On Track G G G G G G G 30-Jun-2021 0% 346,380 0 Nil Works being done by developer with cost share input from WDC (circa $100k)

9
Co-design and 

Delivery 20/21 PR-1586 Pokeno Structure Plan - Intersection 
upgrade Helenslee/Pokeno Jackie Bishop EXECUTE On Track G G G G G G G 30-Jun-2021 0% 211,889 0

A component of the Pokeno Upgrade 
project includes roading rehab which will 
attract subsidy of 52%.Exact proportion is 
not yet known and is pending final design 
and pricing

Part of the Pokeno Urban Upgrade project to be completed this year.  For the Pokeno upgrade project, a schedule will be issued to 
WDA for pricing in November. Construction will start in February of 2021. This project includes completion of the Hitchen Road 
intersection, Helenslee Road intersection and finishes just past the primary school. Detailed design will be delivered by the end of 
November. Negotiation with adjacent land owners will take place in November/December. Budget memo required to formalise the 
funding buckets. Budget for whole project is circa $1.75m

10
Co-design and 

Delivery 20/21 PR-1588 Pokeno Structure Plan - Pokeno road Jackie Bishop EXECUTE On Track G G G G G G G 30-Jun-2021 5% 868,852 7,253

A component of the Pokeno Upgrade 
project includes roading rehab which will 
attract subsidy of 52%.Exact proportion is 
not yet known and is pending final design 
and pricing

Part of the Pokeno upgrade project. 2020/21 budget - $868,852. For the Pokeno upgrade project, a schedule will be issued to WDA 
for pricing in November. Construction will start in February of 2021. This project includes completion of the Hitchen Road 
intersection, Helenslee Road intersection and finishes just past the primary school. Detailed design will be delivered by the end of 
November. Negotiation with adjacent land owners will take place in November/December. Budget memo required to formalise the 
funding buckets. Budget for whole project is circa $1.75m

11 Co-design and 
Delivery

20/21 PR-1616 Pokeno Structure Plan - Intersection 
upgrade Munro/Pokeno

Roger MacCulloch PLAN Deferred G G G G G G G 30-Jun-2022 0% 155,188 0

Nil currently but NZTA have asked for this 
to be put up as a safety project which will 
then attract 76% subsidy funding. 

NZTA have asked for this to be included in an SSI project with 76% FAR. Planning and design and land purchase spend this year 
(circa $150k) with the balance and construction in next LTP. 
Budget - $155,188

12
Co-design and 

Delivery 20/21 PR-1619
Pokeno Structure Plan - Helenslee 

road Roger MacCulloch PLAN Deferred G G G G G G G 30-Jun-2022 0% 865,000 0
Nil Project has been delayed until plan change is implemented, expected potentially beyond 2022/23. There are some minor works to 

be completed by the developer this FY. 

13
Co-design and 

Delivery 20/21 PR-1620 Pokeno Structure Plan - Munro Road Roger MacCulloch PLAN Deferred G G G G G G G 30-Jun-2022 0% 825,990 0
Nil New culvert/bridge and road widening. Planning spend this year circa $100k, but bulk of spend for construction is 2021/22. 

14
Co-design and 

Delivery 20/21 PR-1621 Pokeno Structure Plan - Great south 
road Roger MacCulloch PLAN On Hold G G G G G G G 30-Jun-2022 0% 744,015 2,505

Nil Rephased to future years and LTP. Not intending to spend this year, and whilst Countdown supermarket site works are occurring. 
Pending confirmation with developer. 

15 Co-design and 
Delivery

19/20 PR-1625 Lake Hakanoa Playground Megan May PROPOSAL On Track A G G G A G G 30-Apr-2021 26% 0 -1,492 N/A

An engagement day was held on the 22nd October, this saw the engagement team go to schools, early childhoods and the Huntly 
Library for the evening, this was to get feedback on the two concept designs. Engagement day went well and feedback has been 
collated and provided to the designer. Project Manager will receive final design by mid November.

The final co-designed concept will be used to form part of the District Wide contract.

16 Co-design and 
Delivery

20/21 PR-1632 Tamahere Performance Platform Megan May PROPOSAL On Track G G G G G G G 28-Jun-2021 0% 0 0 N/A

Steering Group and Project Manager's first meeting will take place the beginning of November. The objective is to understand 
where the project is at and what has been communicated to the Tamahere Community, this will help form part of the engagement 
plan. Project team to hold an engagement day to understand the communities wants and desires around the stage design. The 
feedback will be collated and this will help form part of the concept design.    

17 Co-design and 
Delivery 20/21 PR-1640 Raglan playgrounds - Lorenzen Bay 

Raglan Megan May INITIATE Off Track R G G G G G G 30-Jun-2021 0% 104,755 0 N/A Lorenzen Bay Playground - to be incorporated into the playground contract

18
Co-design and 

Delivery 20/21 PR-1641
District Wide Skate Parks - Raglan 

Skatepark Path Connection Megan May INITIATE On Track G G G G G G G 24-Nov-2020 0% 41,902 0 N/A Projected has been scoped and incorporated into the schedules of the Playgrounds and Minor Works Contract.
Construction date planned for June

19 Community Led and 
Delivered

19/20 PR-1478 Huntly Memorial Hall Stage 2 Megan May PLAN On Track G G G A G G G 20-Nov-2020 87% 0 0 N/A
Hand basin installations, painting of door architraves, additional railings on the roof, tinting of windows and other minor tasks still to 
be completed. Project is slowly progressing due to resource constraints. A soft target date for completion is the end of October.

20
Community Led and 

Delivered 20/21 PR-1552 Raglan Wharf 2020 Roger MacCulloch PROPOSAL On Track G G G G G G G 18-Aug-2020 0% 0 0 N/A
Project Manager engaged.  Community workshops complete and PM will begin preparing the project brief based on feedback.  
Minor works due to commence week beginning 24 August 2020 to replace fenders and undertake pile repair investigations.

21 Core Services-BAU 18/19 PR-1131 LTP2018 Lake Puketirini ROW 
Access Nicolas Wells PLAN On Track G G G G G G G 13-Dec-2018 0% 0 0 N/A

22 Core Services-BAU 18/19 PR-1138 LTP2018 Jackson Street Cemetery Megan May CLOSE On Track G G G G G G G 06-Nov-2020 100% 175,000 219,048 N/A

Contract 18/153 was awarded to Dempsey Wood Civil for $194,494.03

All project works are complete.
This project provided the opportunity to undertake the essential rehabilitation and upgrade of the existing Jackson Street cemetery 
access road, including kerb/edging to alleviate the current edge break and widen to allow dual access in/out of the cemetery, which 
offered a proactive response to the ageing, undersized and poor condition of the existing cemetery entrance and access road.

With an upgrade to the access road, there is opportunity to provide a dual entry and exits for visitors, increase performance in 
drainage, a quality pavement condition for use and overall improvement for all users.

23 Core Services-BAU 18/19 PR-1150 LTP2018 Recladding of Ngaruawahia 
Office Megan May PLAN On Track G G G G G G G 13-Dec-2018 0% 150,000 0 N/A Inspection of exterior cladding has now been completed and awaiting the report.  This report will detail the condition of the current 

cladding as well as recommendations of replacement/repair

24 Core Services-BAU 17/18 PR-1245 CF2017 Tuakau Land Purchase - 
neighbourhood park Nicolas Wells INITIATE Completed G G G G G G G 13-Dec-2018 0% 0 0 N/A Currently in due diligence period for land purchase

25 Core Services-BAU 17/18 PR-1267
Toilet Refurbishments - Pokeno & 

The Point Megan May EXECUTE On Track G G G G G A G 13-May-2021 98% 83,185 251,294 N/A

Ngaruawahia Toilets at The Point are now open as of 13th November, after staff worked to resolve all issues (quality related to 
workmanship by ESN and also water flow issues) Code of Compliance Certificate was issued on 13/11/2020.
Pokeno Toilet is now known to not be suitable for refurbishment due to the existing structure being constructed untreated (non-
structural) timber. Interim public toilets have been organised while the existing public toilet demolition is undertaken, and design and 
procurement of the new toilet facility occurs.
Pokeno Toilet is now removed from this Refurbishment Package.

26 Core Services-BAU 19/20 PR-1360
LTP2019  Centennial park public 

toilet manufacture Megan May CLOSE On Track A G G G G G G 22-Feb-2021 100% N/A

Following a lengthy tender period and further design negotiation, Permaloo ltd have been awarded Contract 18/010 Centennial park 
Toilet manufacture for $100,000.00

The toilet manufacture is complete with delivery set for November 23rd

A separate contract are in place for the installation works (Allens United Earthworks & Drainage Ltd)

27 Core Services-BAU 20/21 PR-1361
LTP2018 District Wide Walkways - 

Rotokauri Megan May PLAN On Track G G A G A G G 07-May-2021 0% 214,431 0 N/A  Engineered design of proposed walkway is now complete. Engagement with Ngaati Maahanga currently underway.  Awaiting 
formal response from Iwi before proceeding but it is unlikely that this project will progress in the current financial year.

Council Infrastructure Projects Status Report (19 November 2020)
STATUS Areas



28 Core Services-BAU 19/20 PR-1394 Huntly Railway Facility - Park & Ride Vishal Ramduny EXECUTE On Track G G G G G G G 02-Dec-2020 84% 267,902 160,707

Project includes 100% NZTA subsidy for 
some below track opex  infrastructure 
costs which will become KiwiRail assets 
($1.9m) as WDC is just a pass-through 
conduit for KiwiRail funding. Other 
infrastructure above track of $817k is 
funded at 76% subsidy (value $621k).  
NB this CAMMs project does not seem to 
pick up the full breakdown of costing 
applied to this project and requires 
reconciliation. Reuben Rink is the PM.  

Construction is on track for an End of November completion. With just some minor works planned for December. 
Blessing of the Station by local Iwi is planned for 10th December.
The Start of the Train Service will likely be delayed till February 2021, with a tentative date for an Opening Ceremony of 13/14 
February 2021.
WDC staff are working closely with WDA to monitor construction scope and cost to ensure we come in under budget.
Funding is via roading budget as a conduit only.

29 Core Services-BAU 20/21 PR-1480 Horsham Downs Link Road Jackie Bishop PLAN Monitor Closely A G A G A A G 29-Nov-2021 15% 2,917,883 -10,410

NZTA proportion is $1.5m currently 
based on a $2.9m budget.  However new 
project costs have recently been agreed 
and approved with NZTA, taking budget 
to $4.15m. NZTA proportion of this is 
expected to be $2.1m. 

NZTA funding has been approved subject to sign off by Tainui for the first right of refusal which is planned for the Tainui Board at 
end of November. Budget is expected to be $4.15m in total which will require additional local share circa $500k - Council paper to 
14th December meeting. Detailed design and value engineering has been completed but not yet finalised.  WSP has been engaged 
to formalise agreement in principle with adjacent land owner for fill for earthworks, in consultation with WDC legal. Construction is 
planned to be completed by end of 2021, but this will be updated once bulk earthworks are underway. Project is being externally 
procured by Community Projects team on behalf of roading with a two stage procurement - ROI followed by RFT. ROI will be issued 
in November.

30 Core Services-BAU 19/20 PR-1484 Mangawara Stream Bridge Jackie Bishop EXECUTE On Track G G G G G G G 24-Dec-2020 99% 116,182 22,602 52% or $60,415 Construction is complete and project is in close out phase

31 Core Services-BAU 19/20 PR-1485 Te Awa Cycleway - Hamilton to 
Cambridge section

Jackie Bishop EXECUTE Monitor Closely A G G G A A G 30-Jun-2021 15% 4,258,515 112,935

52% or $2.4m. NB remaining local share 
component is being funded via Provincial 
Growth Fund.

Design and associated property agreements for route security are completed and the project is in the procurement phase - separate 
procurements for gully and road sections. Gully section ROI completed and shortlisted with RFT issued. RFT for the road section 
has been issued and is closing mid November. Provincial growth fund has funded the local share - funding agreement pending 
finalisation and side agreement with Waipa and Hamilton - giving us a saving of $2m. Some residual issues with Hamilton works 
interface requiring resolution. 

32 Core Services-BAU 20/21 PR-1558
 WEX - NZTA vesting of old state 

highway to WDC - Rangiriri, Huntly 
and SH1B

Jackie Bishop EXECUTE Monitor Closely G G A G G G G 30-Jun-2022 5% 0 0

Nil. Capital value of NZTA ex-SH assets 
coming to WDC only.

NZTA driven process and business case. Expectation is Rangiriri section ($2,450,000) and Huntly section ($10,800,000) will vest this 
financial year and SH1B ($26,839,500) in 2021/22 financial year. Staff are involved in a number of workshops working through the 
extent of construction to be done by NZTA before handover. There are some key milestones including the reconfiguration of the 
Huntly Main Street which will require input from the community. *NB Budget valuation has come in from NZTA value of revocation is 
approx double for what has been allowed in our budget. Huntly expected to be circa $24m; and SH1B circa $54m

33 Core Services-BAU 20/21 PR-1559 Huntly Central Interchange local road Roger MacCulloch PLAN Deferred G G R G G G G 30-Jun-2025 0% 2,088,968 0

Nil. Funding not yet agreed with NZTA. This has been discussed with the NZTA and the Mayor at a walkover in July 2020.  This project will now intersect with McVie Road.    
NZTA does not currently support capital spend, but does support future proofing (i.e. hold as land so don't build out ability to do 
later).  To be firmed up for LTP. Capex spend will NOT be spent this year. 
Budget - $3,306,568

34 Core Services-BAU 20/21 PR-1562 Sealed Road Re-surfacing Jackie Bishop EXECUTE On Track G G G G G G G 30-Jun-2021 35% 6,148,859 2,328,263
52% or $3.2m

This is the annual resurfacing program managed by the WDA.  Work commenced in September and is currently on plan.

35 Core Services-BAU 20/21 PR-1563 Drainage Renewals Jackie Bishop EXECUTE On Track G G G G G G G 30-Jun-2021 20% 1,256,300 256,459
52% or $653k

This is the annual drainage renewal program managed by the WDA. Forward program determined by network need and agreed 
between WDC and WDA

36 Core Services-BAU 20/21 PR-1564 Pavement Rehabilitation WDA 
managed

Jackie Bishop EXECUTE On Track G G G G G G G 30-Jun-2021 30% 6,550,041 1,610,531
52% or $3.4m

"This is the annual pavement rehabilitation program managed by the WDA. Forward program determined by network need and 
agreed between WDC and WDA. Work started in August and is currently on plan. Related project PR-1565

37 Core Services-BAU 20/21 PR-1565 Pavement Rehabilitation WDC 
Managed 

Roger MacCulloch PLAN On Track G G G G G G G 30-Jun-2021 2% 375,043 15,062

52% or $195k

This is part the annual pavement rehabilitation program managed by the WDA. This budget allocation has been retained by WDC 
until the December program review with WDA as to network need 
* related project PR-1564.

38 Core Services-BAU 20/21 PR-1566 Mercy Ferry Road Bridges Roger MacCulloch EXECUTE On Track G G G G G G G 24-Dec-2020 10% 50,000 11,462
52% or $26k

This is the Kopukopu bridge repair which is being done as a variation to the original Mercer Ferry Bridge Contract. Expected to be 
completed before Christmas.

39 Core Services-BAU 20/21 PR-1567 Bridge renewals Jackie Bishop EXECUTE On Track G G G G G G G 30-Jun-2021 25% 1,016,278 227,539
52% or $528k

This is the annual bridge component replacement work which include culverts and guardrail replacements as well as bridge 
renewals. Typically delivered by WDA. Forward program being agreed between WDC and WDA. Good progress has been made on 
the programme year to date.

40 Core Services-BAU 20/21 PR-1568 Traffic services capital Jackie Bishop EXECUTE On Track G G G G G G G 30-Jun-2021 30% 466,677 132,269
52% or $242k

This is the annual traffic services capital program delivered by the WDA (e.g. signage). Its a combination of planned and unplanned 
works. Work is progressing.

41 Core Services-BAU 20/21 PR-1569
Harrisville Road Bridge 

Replacements Jackie Bishop PLAN Monitor Closely A G G G G A G 30-Jun-2021 0% 2,216,484 0

52% or $1.15m

Project was originally re-phased to 2020/2021 due to HPMV route reassessment and in conjunction with review of the transportation 
layout for Pokeno and Tuakau for LTP and in  light of Waikato 2070.  Beca engaged to finalise this and is occurring now. Two 
bridges need to be replaced and design and build documentation is being developed. Timing currently being reviewed including 
whether it proceeds this year and whether both bridges or just one.

42 Core Services-BAU 20/21 PR-1570
Low Cost/Low Risk projects WDA 

Managed Jackie Bishop EXECUTE On Track G G G G G G G 30-Jun-2021 25% 2,170,687 528,868
66% or $1.4m

Suite of LCLR projects, including safety projects. Budget has been split this financial year between WDA delivery (PR-1570) and a 
portion to go out for procurement and market testing (PR-1571). WDA been given a programme and is on plan. Related project PR-
1571

43 Core Services-BAU 20/21 PR-1571
Low Cost/Low Risk projects WDC 

Managed Jackie Bishop PLAN Monitor Closely A G G G G G G 30-Jun-2021 5% 1,269,161 0
66% or $843k

Suite of LCLR projects, including safety projects. Budget has been split this financial year between WDA delivery (PR-1570) and a 
portion to go out for procurement and market testing (PR-1571). Detailed design is currently being finalised procurement will follow 
this. Related project PR-1570

44 Core Services-BAU 20/21 PR-1572 Travers road minor improvements Jackie Bishop EXECUTE Monitor Closely A A G G G A G 30-Sep-2020 0% 128,758 66% or $85k

Travers Rd Shared Walkway / Cycleway Project - Stage 2. Previous Stage was PR-1262 (CF2017 Te Kauwhata Walkways (Stage 1 
Travers Rd)) of Travers Rd Path was completed by WDA. This project is the Residual Budget following Stage 1 and has been 
transferred from WDA managed budget back to WDC Roading for the Community Projects, to progress further design and 
construction of the Path along Travers Rd, between Moorfield Rd and Wayside Rd.
2020/21 budget - $128,758

45 Core Services-BAU PR-1573 Emergency works - future events 
WDC Managed

Jackie Bishop PLAN On Track G G G G G G G 30-Jun-2021 10% 685,587 0 52% or $356k

This is the annual allocation for responding to storm events/repairs. Spent as needed. Any works are typically undertaken by WDA. 
Of this budget, Koheroa Road slip is committed with design and estimate complete (circa $450k) and pending procurement. Some 
repairs also required on SH22. 

46 Core Services-BAU 20/21 PR-1574 Emergency works - future events 
WDA Managed Jackie Bishop PLAN On Track G G G G G G G 30-Jun-2021 80% 150,000 139,296 52% or $78k Annual allocation to WDA for emergency response - Budget subject to a budget review memo $150k linked to PR-1573

47 Core Services-BAU 20/21 PR-1575
Planning for 

Whangarata/Pokeno/Buckland Jackie Bishop PLAN On Track G G G G G G G 30-Jun-2021 0% 309,973 0 52% or $161k Planning and concept design related to works required to service growth and industrial development in Pokeno/Tuakau. 
2020/21 budget - $309,973. Unlikely to spend whole amount with any residual carried over for works component.

48 Core Services-BAU 20/21 PR-1576 Te Kauwhata road upgrade Jackie Bishop PLAN On Track G G G G G G G 30-Jun-2021 0% 30,660 0 52% or $16k Budget allocated to investigating options for upgrade of main street. Future construction cost not yet known.

49 Core Services-BAU 20/21 PR-1578 Minor maintenance upgrade works Roger MacCulloch PLAN On Track G G G G G G G 30-Jun-2021 20% 42,170 23,624 Nil
Budget allocation for design and works required to address any ad hoc legal issues arising during the year. Allocation reassessed 
each year as part of carry forwards.

50 Core Services-BAU 20/21 PR-1579 Fraser Road Footpath Jackie Bishop PLAN On Track G G G G G G G 30-Jun-2021 0% 55,000 0 Nil

Footpath required to connect to new subdivision in Pokeno. A short section will be built this year. Yet to be designed. Works 
expected to be delivered by WDA.

51 Core Services-BAU 20/21 PR-1580 New Footpaths Roger MacCulloch EXECUTE Monitor Closely A A G G G G G 30-Jun-2021 3% 522,242 36,750 Nil

Construction of new footpaths with program agreed between WDC and WDA, and works delivered by WDA. Programme is 
finalised, detailed design is lagging.

52 Core Services-BAU 20/21 PR-1581 Bus Shelters Jackie Bishop EXECUTE On Track G G G G G G G 30-Jun-2021 5% 26,115 1,621 Nil
Installation of new bus shelters across the district. Works undertaken by WDA. Program yet to be agreed between WDC and WDA
2020/21 budget - $26,115

53 Core Services-BAU 20/21 PR-1582
Tamahere Structure plan - Extension 
of Annebrook road due to closure of 

SH
Jackie Bishop EXECUTE On Track G G G G G G G 30-Jun-2021 12% 362,472 41,910

Nil currently, but now being funded from 
LCLR so will receive 52% subsidy or 
$338k. Pending budget review memo.

Design is being finalised November. Will be delivered by WDA as a variation with construction starting in early 2021 to fit in with 
completion of WEX project and NZTA works around Tamahere. TCE is being negotiated with WDA in December. Funding Shortfall 
of $300k has been resolved by applying NZTA subsidy to the project via LCLR. Total budget will be circa $650k. Budget memo 
required to formalise this. 



54 Core Services-BAU 20/21 PR-1583
 Pokeno structure plan Hitchen road 

2 (upgrade) Jackie Bishop EXECUTE On Track G G G G G G G 30-Jun-2021 0% 90,149 0

A component of the Pokeno Upgrade 
project includes roading rehab which will 
attract subsidy of 52%.Exact proportion is 
not yet known and is pending final design 
and pricing

Value left on Hitchen Rd intersection and will be used toward the Pokeno Rd rehab and upgrade. Budget - $90,149. For the Pokeno 
upgrade project, a schedule will be issued to WDA for pricing in November. Construction will start in February of 2021. This project 
includes completion of the Hitchen Road intersection, Helenslee Road intersection and finishes just past the primary school. 
Detailed design will be delivered by the end of November. Negotiation with adjacent land owners will take place in 
November/December. Budget memo required to formalise the funding buckets. Budget for whole project is circa $1.75m

55 Core Services-BAU 20/21 PR-1584 Pokeno Structure Plan - Intersections Roger MacCulloch PLAN On Hold G G G A A G G 30-Jun-2022 0% 1,280,587 0 Nil Future Pokeno Structure Plan works including Pokeno Rd bridge; new Bridge Rd intersection and land, and Dean Road off-ramp. 
Not intending to spend this year - rephased to 2021/22. Pending confirmation with the developer.

56 Core Services-BAU PR-1587
Pokeno Structure Plan - 

Helenslee/Munro intersection 
upgrade

Roger MacCulloch PROPOSAL On Hold G G G G G G G 30-Jun-2022 0% 216,525 0 Nil
Not intending to spend this year - re-phased to 2021/22. Pending confirmation with developer.

57 Core Services-BAU 20/21 PR-1591 River/Horotiu Bridge Road 
intersection - construction

Jackie Bishop EXECUTE On Track G G A G G G G 29-Jan-2021 20% 1,150,000 
(TBC) 

0 76% or $870k

Construction (WDA delivering) commenced in November and expected to be operational by Christmas, with final completion in 
January. Funding is via enhanced FAR 76% approved by NZTA. Circa $990,000 build cost; and $1.15m overall. Budget review 
memo required to formalise funding which is why budget is amber.

58 Core Services-BAU 20/21 PR-1594 Raglan Structure Plan - Opotoru bay 
road

Roger MacCulloch EXECUTE On Track G G G G G G G 30-Dec-2020 0% 2,727,090 0 Nil
" Vested Assets final timing to be agreed with the developer. Need to seek guidance from Land developer Engineers re the timing

59 Core Services-BAU 20/21 PR-1595 Raglan Structure Plan - Raglan 
bridge and causeway

Roger MacCulloch EXECUTE On Track G G G G G G G 30-Dec-2020 0% 3,333,110 0 Nil.
" Vested Assets final timing to be agreed with the developer. Need to seek guidance from Land developer Engineers re the timing

60 Core Services-BAU 20/21 PR-1596 DW closed landfill renewals Roger MacCulloch EXECUTE Monitor Closely G G G G G G G 30-Jun-2021 11% 53,279 0 N/A

"Closed Landfill leachate pumping stations and telemetry.  Allocation is for replacement as needed as they typically run to fail and 
costs can be significant. Having pumps in situ is a condition of Resource Consents.

61 Core Services-BAU 20/21 PR-1597 Replacement litter bins Roger MacCulloch PLAN On Track G G G G G G G 30-Jun-2021 0% 15,667 0 N/A

"Replacement of old/damaged public litter bins as budget allows

62 Core Services-BAU 20/21 PR-1598 DW transfer stations capital work Roger MacCulloch PLAN On Track G G G G G G G 30-Jun-2021 0% 62,288 0 N/A

Capex works for transfer stations. This year it will include upgrade of Te Uku Recycling drop-off; asset renewal and reconfiguration 
of Huntly traffic flow.

63 Core Services-BAU 20/21 PR-1599
Huntly resource recovery centre 

upgrade Roger MacCulloch PLAN On Track G G G G G G G 30-Jun-2021 0% 103,324 0 N/A
Upgrade of Huntly transfer station to a resource recovery centre. LTP commitment is in FY22. Prep work required including concept, 
resource consent and design and reconfiguring site to improve resource recovery.

64 Core Services-BAU 20/21 PR-1600 Te Kauwhata Structure Plan Roger MacCulloch EXECUTE Monitor Closely A A A A A A A 30-Jun-2021 0% 451,041 0 Nil
Final costs being negotiated with developer (negotiations finalised by December) partial payment has been made to developer for 
lowering Travers Road.

65 Core Services-BAU 20/21 PR-1601
Te Kauwhata Structure Plan - Scott 

road upgrade (HIF) Vested Roger MacCulloch PLAN Monitor Closely A A G G G A A 30-Jun-2022 0% 1,239,581 0 Nil Works associated with Lakeside development. Although spend is not expected  this year it is pending confirmation with developer. 
Scoping exercise to be carried out with the developer as they have plans for upgrade of Scott Road intersection this financial year. 

66 Core Services-BAU 20/21 PR-1602
Horotiu Structure Plan RD2A (stage 

b) Roger MacCulloch EXECUTE Off Track A A R A R A A 30-Jun-2021 0% 12,879 0 Nil
Final cost to be confirmed with developer who is building, but expected to be overbudget circa $1m compared to budget model. 
Project is near completion. Related - PR-1610; PR-1612

67 Core Services-BAU 20/21 PR-1603 Horotiu Structure RD2B construction 
cost Roger MacCulloch EXECUTE Off Track A A R A R A A 30-Jun-2021 0% 110,000 0 Nil Ross Bayer waiting on confirmation of completion date and costs from developers. Budget may not be sufficient. Related PR-1612. 

68 Core Services-BAU 20/21 PR-1604 Horotiu Structure Plan - RD2A (stage 
b) land purchase Roger MacCulloch EXECUTE On Track G G G G G G G 30-Jun-2021 0% 520,000 0 Nil Related to PR-1602. Land purchase cost is expected to be close to this budget. Near to completion.

69 Core Services-BAU PR-1605 Horotiu Structure Plan - RD3 (stage 
a) construction cost Roger MacCulloch PROPOSAL Monitor Closely G A A G A G G 29-Jan-2021 0% 500,000 0 Nil Road is at the roundabout and links north parallel to railway. The final decision on construction on this road will depend on pump 

station design. Needs to be worked through with POAL and Northgate. 

70 Core Services-BAU 20/21 PR-1606 Horotiu Structure Plan - RD3 (stage 
b) construction cost

Roger MacCulloch PLAN Deferred G G R G A A G 30-Jun-2022 0% 1,200,000 0 Nil

The road is the link to Horotiu Road which crosses private property. To be worked through with Northgate. Land purchase and 
construction cost will exceed budget. Wont' be occurring this year. 

71 Core Services-BAU 20/21 PR-1607
Horotiu Structure Plan - RD3 (stage 

a) land purchase Roger MacCulloch PLAN On Track G G G G G G G 30-Jun-2021 0% 175,000 0 Nil
Road is at the roundabout and link north parallel to railway. This required to be completed for construction of the pump station. To 
be worked through with POAL and Northgate. Related to PR-1605. 

72 Core Services-BAU 20/21 PR-1608 Horotiu Structure Plan - RD3 (stage 
b) land purchase

Roger MacCulloch PLAN Monitor Closely A G G G G G G 30-Jun-2022 0% 400,000 0 Nil

Land purchase related to road link to Horotui Road which crosses private property. To be worked through with Northgate. Expected 
to be at or close to this budget, but spend may be this year if need for pump station.

73 Core Services-BAU 20/21 PR-1609 Horotiu Structure Plan - RD1C - land 
purchase Roger MacCulloch EXECUTE On Track G G G G G G G 30-Dec-2020 0% 90,000 0 Nil Dependent on the developer for the timing of the vesting - but we have paid for the road 

74 Core Services-BAU 20/21 PR-1610 Horotiu Structure Plan - RD2A (stage 
a) construction cost Roger MacCulloch EXECUTE Off Track G G R G G G G 30-Jun-2021 0% 575,000 0 Nil Partial payment made. Awaiting final costing and vesting likely to be above budget.

75 Core Services-BAU 20/21 PR-1611 Horotiu Structure Plan - RD2A (stage 
a) land purchase Roger MacCulloch EXECUTE On Track G G G G G G G 31-Dec-2020 0% 210,000 0 Nil Dependent on the developer for the timing of the vesting - but we have paid for the road 

76 Core Services-BAU 20/21 PR-1612 Horotiu Structure Plan - RD2B 
residual land purchase Roger MacCulloch EXECUTE On Track G G G G G G G 31-Dec-2020 0% 230,000 0 Nil Land has been paid for just waiting on vesting process.

77 Core Services-BAU 20/21 PR-1613 Horotiu Industrial Park Vested Assets 
(Northgate)

Roger MacCulloch EXECUTE Monitor Closely A A A A A A A 31-Dec-2020 0% 7,531,000 0 Nil
Vesting yet to formally occur. Costs remain until vesting complete. Some issues still resolving for safety audit. Cost over-run of 
underpass changing to overbridge  has been funded out of DW roading reserve by virtue of council resolution.

78 Core Services-BAU 20/21 PR-1614
Pokeno Structure Plan - Level 

crossing road Roger MacCulloch PLAN Monitor Closely A A A A A A A 30-Jun-2021 0% 440,000 0 Nil
This is cost of land vesting. This is an LTP project planned for 2020/21 FY and includes $20k for land (Dean Martin land) from Great 
South Road up MacDonald Road. Vesting value is still to be agreed with developer. Section of road currently owned by Hynds, 
currently in dispute.

79 Core Services-BAU 20/21 PR-1615
Pokeno Structure Plan - Intersection 

upgrade dean road off ramp Roger MacCulloch PLAN On Hold G G G G G G G 30-Jun-2022 0% 107,582 0 Nil
Related to PR-1584. Not intending to spend this year. Pending confirmation with developer.

80 Core Services-BAU 20/21 PR-1617
Pokeno Structure Plan - Intersection 

upgrade Pokeno/great south road Roger MacCulloch PLAN On Hold G G G G G G G 30-Jun-2022 0% 417,794 0 Nil
Not intending to spend this year. Pending confirmation with developer and community
Budget $417,794

81 Core Services-BAU 20/21 PR-1618 Pokeno Structure Plan - Pokeno 
market square development Roger MacCulloch PLAN On Hold G G G G G G G 30-Jun-2022 0% 1,493,979 0 Nil Not intending to spend this year. Pending confirmation with developer and community. Will include rehab. Budget - $1,493,979

82 Core Services-BAU 20/21 PR-1623 DW transfer stations capital work - 
Facility Maintenance 

Roger MacCulloch PLAN G G G G G G G G 30-Jun-2021 0% 52,224 0 N/A

Budget allocation is for renewal/replacement of transfer station assets as needed. 

83 Core Services-BAU 20/21 PR-1627 Ngaruawahia aquatic centre Megan May INITIATE On Track G G G G G G G 26-Aug-2020 0% 30,010 0 N/A Annual renewal programme Ngaruawahia Aquatic Centre

84 Core Services-BAU 20/21 PR-1630
Renewal of parks and reserves 

carparks, park furniture and 
walkways

Megan May INITIATE On Track G G G G G G G 30-Jun-2021 0% 5,326,763 1,157,410 N/A

Total renewal budget is made up of numerous projects - carpark renewals, general park renewals, furniture replacements etc.
Carpark renewals are managed by Projects team, Park renewals being delivered by a number of suppliers including citycare and 
other suppliers.
$200k of quotes received for work and will be awarded in the coming month.

85 Core Services-BAU 20/21 PR-1631
District Wide sports grounds -Court 

renewals Megan May INITIATE On Track G G G G G G G 30-Jun-2021 0% 446,967 0 N/A
Sports Courts renewals - districtwide.  Locations to be confirmed.  Possibly Dr Lightbody, Kainui tennis Courts, Huntly East Tennis 
Courts

86 Core Services-BAU 20/21 PR-1633 Entrance way Te Mata Cemetery Megan May CLOSE 26-Aug-2020 0% 0 0 N/A

87 Core Services-BAU 20/21 PR-1635
Renewal of parks and reserves 

carparks, park furniture and 
walkways - Ngaruawahia

Megan May INITIATE On Track G G G G G G G 30-Jun-2021 0% 366,643 0 N/A
$100k allocated to various renewals of park assets.  May not require full budget

88 Core Services-BAU 20/21 PR-1636 Pokeno walkways DC funded Megan May PROPOSAL On Track G G G G G G G 27-Aug-2020 0% 0 0 N/A
"Pokeno structural plan - Fully committed for Reserve Paths (see Pokeno Parks developer schedule)
For development related costs"

89 Core Services-BAU 20/21 PR-1637
Pokeno parks and reserves - 
Developer contribution costs. Megan May INITIATE On Track G G G G G G G 27-Aug-2020 0% 0 365,761 N/A

Already Committed $100,805 to pay Pokeno DFH Invoice '7-2020' 
For development related costs
Development Contribution

$105k spend approved 25/06/2020 from budget code RG10090 C000 0121.  $26k deficit from that budget which can be shifted to 
this budget"

90 Core Services-BAU 20/21 PR-1642
Raglan parks and reserves - 

Resurfacing Whale Bay Scenic Res. 
Carpark

Megan May INITIATE On Track G G G G G G G 30-Jun-2021 0% 0 0 N/A
Variation Order provided to Alliance. Budget already committed to complete the project.



91 Core Services-BAU 20/21 PR-1643 Ohinewai parks and reserves - 
Rivercare partnership project

Megan May INITIATE On Track G G G G G G G 30-Jun-2021 0% 0 0 N/A

This is a staged project and match funding will be provided to Rivercare to assist with work once completed.  Consultation on project 
was completed through the Natural Reserves Management Plan engagement/submission process.  Since then, further engagement 
has occurred with the Ohinewai Hall Committee and a site visit is planned to provide more detail to those parties.  

92 Core Services-BAU 18/19 PR-1652 Rangiriri Cemetery Megan May PROPOSAL On Track G G G G G G G 09-Jul-2021 5% 0 185,253 N/A

The project has just been initiated. Te Kauwhata Community Board have been advised that the works that is being undertaken at the 
Rangiriri cemetery on Te Wheoro Road is operational (extending the two driveways to connect to each other and creating new car 
parks).  Iwi have been engaged with, advising them that works is going to be undertaken in 2021. Iwi and WDC will work together 
closer to the time to hold a Karakia before earthworks begins.

93 Council Led with 
Engagement

18/19 PR-1105 LTP2018 Tuakau Playground Megan May INITIATE Deferred A G G G G G G 30-Jun-2021 0% 208,191 2,376 N/A

Project delayed due to lack of suitable land available to build in the right place.  Land has now been purchased.  Development and 
playground project to be completed in future years.  Current budget identified as surplus in current financial year.  Additional budget 
requested in upcoming LTP to complete playground once site is developed.

94 Council Led with 
Engagement

18/19 PR-1107 LTP2018 Huntly Grandstand Roof 
Replacement

Megan May PLAN On Hold G G G G G G G 26-Jan-2021 61% 14,474,252 9,163,072 N/A

Project commencement date is delayed.  Awaiting on Transpower engineers to provide approval and methodology for WDC 
contractors to work within the safe working distances from overhead transmission lines.  Transpower has been made aware of the 
urgency and the impacts caused from the transmission lines.  Transpower have indicated a response plan will be provided by the 
20th of November. 

95 Council Led with 
Engagement 18/19 PR-1129 LTP2018 CCTV Megan May INITIATE On Track G G G G G G G 30-Jun-2021 0% 60,000 25,233 N/A Strategy in development to best use multi-year funding. Also see PR-1340.

96 Council Led with 
Engagement

19/20 PR-1316 Elbow Boat Ramp Upgrades Megan May INITIATE On Track G G G G G G G 28-May-2021 41% 351,202 2,300 N/A
Aka Aka Community consultation meeting set for 11 November,  present boat ramp findings , costings and design options.  Detailing 
set to be completed end of November.  T+T engaged for detail designs and engineer to oversee construction.
Procurement planning scheduled for end of  November.

97
Council Led with 

Engagement 19/20 PR-1317
LTP2019  District Wide Halls - 

Earthquake Strengthening Megan May INITIATE On Hold R R A G A A G 15-Jan-2021 0% 9,621 8,839 N/A

This is a capital budget for strengthening works on hall identified as earthquake prone. As the seismic assessment work is not yet 
complete, Council has not yet agreed a policy for dealing with earthquake prone buildings. There is insufficient resources or funding 
to do every building, therefore will require prioritization. 

Project currently on hold until further scoping is received.

Handed back to Facilities Team until budget can be provided.

98
Council Led with 

Engagement 19/20 PR-1340 LTP2019 - CCTV Megan May INITIATE Off Track G R G G G R G 13-Jul-2018 9% N/A

Strategy in development to best use multi-year funding. Also see PR-1129

Awaiting Project team direction from Focus Digital Report. 
All costs and actions included.

28/8/2020 - Niall to touch base with Sponsor & Owner as Gavin B was tasked with investigating an independent audit of our existing 
system to create a starting point.
5/11/2020 - project handed back to Facilities Team until a project brief can be prepared.

99
Council Led with 

Engagement 19/20 PR-1479 LTP2019 Playground Renewals Megan May INITIATE On Track G G G G A G G 24-Mar-2021 59% 302,808 -1,492 N/A

Project Manager is working on the contract documentation. The final concept design will come out of the Lake Hakanoa playground 
Detail design. The tender will be advertised in December with award time in February.

The budget will be reviewed annually, to include each additional year’s worth of installation work which will be detailed as a 
schedule to the contractor.  During the contract term it is anticipated that the contract value may need to be altered to allow for 
changes in budgets and potentially to allow for any external funding/grants that communities may contribute to each project.

100 Council Led with 
Engagement

19/20 PR-1497 Woodlands Fence Upgrade Megan May PROPOSAL On Track G G G G G G G 16-Jan-2020 0% 114,065 6,000 N/A
"Project Underway - Design being developed for the Music Lawn and Wall, Going to tender in Early FY2020/21 This is for the 
existing Huntly Brick fence project.  Quotes required to determine budget needed.  Remaining funds to support RMP development

101 Council Led with 
Engagement 20/21 PR-1557 Pokeno Tennis Refurbishment 

20/020 Megan May PROPOSAL On Track G G G G G G G 30-Jun-2021 0% 0 0 N/A Beginning of procurement and project planning. 

102 Council Led with 
Engagement 20/21 PR-1622 Tuakau Structure Plan - E1 Collector Jackie Bishop PLAN Deferred G G G G G G G 30-Jun-2022 0% 1,939,200 0 Nil It is expected that some concept planning may occur this year (circa $100k), but bulk of spend/construction has been re-phased to 

future years. 

103
Council Led with 

Engagement 20/21 PR-1628 Tuakau aquatic centre Megan May INITIATE On Track G G G G G G G 26-Aug-2020 0% 200,000 0 N/A
Tuakau Aquatic renewal programme
Improve entrance to facility to make it more inviting and for security reasons. Replace roof of plant room and office/changing rooms. 
Investigate option to replace starter blocks.

104 Council Led with 
Engagement PR-1629 Tuakau Memorial Hall -Earthquake 

Strengthening Megan May INITIATE Off Track A R G G G R G 26-Aug-2020 0% 208,897 0 N/A The Steel framed windows of the Hall have been identified as a risk , a Detailed Seismic Assessment is about to be undertaken at 
which stage seismic strengthening  will be identified.

105 Council Led with 
Engagement 20/21 PR-1634 District Wide toilets - Te Kowhai Megan May INITIATE On Track G G G G G G G 28-Aug-2020 0% 1,026,854 132,150 N/A Scoping study to be completed to identify water source and waste water treatment options.  

106 None 18/19 PR-1106 LTP2018 Tamahere Sports Ground 
Car Park Megan May CLOSE Completed G G G G G G G 15-Nov-2019 100% 550,000 518,674 N/A Car park is 100% complete. Linked to PR-1258 now 100% complete. Awaiting as-built and completing asset data forms.

107 None 18/19 PR-1109 LTP2018 Asbestos Register Megan May PLAN On Track G G G G G G G 28-Feb-2022 3% 150,000 5,220 N/A Remaining identified buildings have been surveyed and results have been forward to Asset Team. Project now handed back to 
Community Connections for rescoping.

108 None 18/19 PR-1115 LTP2018 Lake Waikare Reserve and 
Walkways Megan May CLOSE Completed G G G G G G G 04-Mar-2019 100% 238,496 119,985 N/A

109 None 18/19 PR-1119 LTP2018 Whangarata Cemetery Megan May EXECUTE On Track G G G G G G G 16-Jun-2021 77% N/A

Contract Planning is underway, for procuring contractors as soon as possible and commence construction early in 2021.
Staff are investigating innovative procurement solutions to deliver the project in the 20/21 financial year.
Resource consent has been granted. ELT have requested further consultation with funeral director regarding crematorium. 
Final construction drawings are complete with technical specifications. Documentation will be included in a  contract development. 
Intersection still needs minor upgrade as part of physical works following WDA rehabilitation and alignment improvements.

110 None 18/19 PR-1121 LTP2018 District Wide Skateparks Megan May CLOSE Completed G G G G G G G 08-Oct-2019 100% 36,000 39,074 N/A Raglan project completed and As-builds supplied  

111 None 18/19 PR-1123 LTP2018 Ngaruawahia Library Fitout Megan May PLAN Deferred R A A G R G G 30-Jun-2021 8% 750,000 26,767 N/A

Project transferred from Community Projects back to Community Facilities as Projects cannot progress this until library location and 
scope of works can be provided. This is following extended discussions around the format and location of the library, and linked to 
the Ngaruawahia Hall project  - rebuild or replace.

Councillor engagement required to progress

112 None 18/19 PR-1126 LTP2018 District Wide Community 
Centres Seismic Works 

Megan May PLAN On Hold A G R G A G G 01-Jul-2020 19% 100,000 299 N/A

This project is on hold and requires funding.

This is Capital - can be used for strengthening work that can be completed as part of renewal works. 
Awaiting funding from LTP.

113 None 18/19 PR-1128
LTP2018 Tuakau Dog Pound 

Property Nicolas Wells PLAN Deferred R G G G A G G 10-Sep-2021 3% 350,000 0 N/A
With Parks & Facilities for land options.  Paul W starting initial discussions around potential designers. Procurement Manager has 
advised not to progress design until land requirements have been purchased to determine any restrictions for the designer t meet. 
Place project on hold till land is meet or decision made to progress with obtaining design. 

114 None 18/19 PR-1130 LTP2018 Strategic Land Purchases Nicolas Wells INITIATE On Track G G G G G G G 13-Dec-2018 0% 0 0 N/A

115 None 18/19 PR-1134 LTP2018 Huntly Memorial Hall Megan May CLOSE On Track G G G G G G G 22-Jun-2020 100% 273,679 132,983 N/A All works associated to the first schedule have been completed.

116 None 18/19 PR-1135 LTP2018 Ngaruawahia Memorial Hall 
Earthquake Strengthening

Megan May PLAN Deferred R G G G A G G 30-Jun-2021 2% 20,000 1,085 N/A

External bricks are not tied into the structure. No further work can be carried out until a decision is made on the future of the hall. 
This project is linked to the Ngaruawahia Library project as there may be a common solution to both projects.

117 None 18/19 PR-1137 LTP2018 Cemetery Renewals District 
Wide

Megan May PLAN Completed G G G G G G G 13-Dec-2018 0% 115,491 64,381 N/A

2018/19 Cemeteries Renewals
Project completed

Additional berms completed as required.

118 None 18/19 PR-1140 LTP2018 Playground Renewals Megan May CLOSE On Track G G G G G G G 22-Nov-2019 100% 331,000 275,257 N/A

This Project comprises of two projects
 
1) The Point playground which has been complete and As-built supplied.

2) Opuatia and Naike playground contract has been awarded. off site construction is underway with on site construction starting mid 
October. Completion Date November.



119 None 18/19 PR-1146
Toilet Installations - Centennial Park, 

Ngaruawahia Megan May EXECUTE On Track G G G G G G G 05-Feb-2021 83% 2,515,635 1,130,857 N/A

Allens United have completed out 90% of all contract works (Tuakau toilet, Tuakau WW disposal point, Tuakau Library WW reroute 
and enabling works at Centennial Park) with the exception of re-establishing to undertake the installation of the ablution block at 
Centennial Park, Ngaruawahia. The installation of the ablution block will take place in November 2020, due to a delay in funding 
approval along with a long lead manufacture period. Allens United have submitted and have had accepted a quote to re-establish 
and undertake the works at a later date.

[COVID-19 Civil Emergency Lock-down]: Following the circumstances associated with the COVID-19 virus and the level 4 isolation 
requirements imposed by the NZ government Allens united have managed to undertake enabling works within the road corridor in 
preparation for the ablution block to be installed in July 2020. Footpaths, pipeline installation and trenches (road and berm) have 
been reinstated in full prior to shut-down and fully destabilising from site on Tuesday 24th March.

The final project works are suspended until the toilet manufacture is complete and ready to be delivered to site.

120 None 18/19 PR-1163 LTP2018 Raglan Wharf Megan May PLAN On Hold G G G G G G G 09-Sep-2020 57% 112,601 49,345 N/A Project to be consolidated with Raglan Wharf PGF project .

121 None 17/18 PR-1223 Ngaruawahia Memorial Hall 
Refurbishment

Megan May INITIATE On Hold A A A G A A G 26-Jul-2018 0% N/A

Also see PR-1239.  Projects transferred back to Community Connections for guidance on how to progress this project, due to 
increase in budget requirements for remedial earthquake strengthening work required and the impact (increased of $750k costs) on 
the Library budget.

Asbestos removal completed.
Destructive assessment undertaken to identify seismic integrity. Identified the lack of presence of brick ties and not all brick ties were 
connected to the framing. Assessment of the buildings structural integrity in the event of a moderate earthquake to be revised. 
Taking a very conservative measure building is unlikely to meet the minimum requirements. Suggested solutions are for the 
connection of ties to the framing, either by removal of the inner linings, removal of the external brick cladding. Both options will have 
positive and negatives. Given the age of the building and energy performance and current building code requirement to look at lining 
with building paper, upgrade of electrical and insulating the building whilst working within the cavity would be a viable option. Will 
have an impact on scope and cost and time for the contract. Initial ROC to complete the work are at $700,000 for the entire building, 
almost double the initial budget. Has the impact of reducing the overall spend on the library as both facilities a sharing a budget.  

The project has been placed on hold while a Ngaruawahia Hall and Library Steering Group is formed to develop an options report 
for the hall and library.

122 None 18/19 PR-1225
Acoustic Panel Installation Call 

Centre Megan May CLOSE Completed G G G G G G G 02-Nov-2018 100% 592,978 543,030 N/A
Acoustic panels have been installed in call centre works complete

123 None 17/18 PR-1234 CF2017 District wide boatramps Megan May CLOSE Completed G G G G G G G 01-Jun-2020 100% 128,347 45,586 N/A Minor works to Mercer boat ramp to be completed end of May. Discussions with developer on going for new Mercer boat ramp. Les 
Batkin is complete. Manu Bay minor works are complete. Narrows is complete. Project completed

124 None 17/18 PR-1238 CF2017 - Front office upgrade Megan May CLOSE Completed G G G G G G G 28-Jun-2019 100% 168,840 169,285 N/A All works are complete.

125 None 17/18 PR-1239 CF2017 Ngaruawahia Library & Hall Megan May PLAN On Hold R R R A A A A 30-Jun-2021 16% 1,901,280 99,099 N/A

Also see PR-1223, Projects transferred back to Community Connections for guidance on how to progress this project, due to 
increase in budget requirements for remedial earthquake strengthening work required and the impact (increased of $750k costs) on 
the Library budget.

Registrations of Interest are complete.  4 successful ROI's have been notified.  2 unsuccessful have been notified.  Asbestos report 
received confirming sub floor asbestos present.  Waiting to find out decontamination  / removal options.

Asbestos removal undertaken and completed received. Destructive assessment undertaken to identify seismic integrity. Identified 
the lack of presence of brick ties and not all brick ties were connected to the framing. Assessment of the buildings structural integrity 
in the event of a moderate earthquake to be revised. Taking a very conservative measure building is unlikely to meet the minimum 
requirements. Suggested solutions are for the connection of ties to the framing, either by removal of the inner linings, removal of the 
external brick cladding. Both options will have positive and negatives. Given the age of the building and energy performance and 
current building code requirement to look at lining with building paper, upgrade of electrical and insulating the building whilst working 
within the cavity would be a viable option. Will have an impact on scope and cost and time for the contract. Initial ROC to complete 
the work are at $700,000 for the entire building, almost double the initial budget. Has the impact of reducing the overall spend on 
the library as both facilities a sharing a budget.  

The project has been placed on hold while discussions are held by WDC Property team with developer to investigate options for 
combined library/hall facility.

126 None 17/18 PR-1241 CF2017 Meremere Library new build Megan May CLOSE Completed G G G G G G G 30-Oct-2019 87% 481,367 511,873 N/A Physical building works & capitalisation complete.  Submitted to Megan May for Sign Off

127 None 17/18 PR-1243 TIF Raglan - Main Beach Toilet Megan May CLOSE Completed G G G G G G G 31-Oct-2019 99% 134,561 1,083,277 N/A All complete.

127 None 17/18 PR-1252 CF2017 Seismic Assessments Megan May CLOSE Deferred G G G G G G G 24-Jan-2020 3% 554,809 103,134 N/A

Asbestos testing has been done for the remaining identified buildings.

Project handed back to Facilities (Gavin B) 17/08/2020 as no budget was allocated for the next phase of work (Detailed Seismic 
Assessments).

128 None 17/18 PR-1255 CF2017 District Wide Playgrounds Megan May CLOSE Completed G G G G G G G 10-Dec-2019 100% 196,852 61,829 N/A

129 None 17/18 PR-1258
CF2017 Tamahere Rec Reserve 
including waste water treatment 

system for future toilet
Megan May CLOSE On Track G G G G G G G 10-Oct-2019 100% 3,702,137 4,554,314 N/A Complete

130 None 17/18 PR-1262
CF2017 Te Kauwhata Walkways 

(Stage 1 Travers Rd) Megan May CLOSE On Track G G G G G G G 12-Dec-2019 100% 36,929 51,251 N/A

Stage 1 Travers Rd Works with Alliance are completed. The Stage 1 section is from Te Kauwhata Road to Moorefield Rd has been 
completed.
Variation with WDA will be ended. ($456k spend for 563m of path constructed)
$126k still available for this project but insufficient to complete under the current design.  Alternative design will be sought and 
further funding will need to be allocated through the LTP to complete this project. Then construction to Wayside Road and restart.

131 None 17/18 PR-1263 CF2017 Kiingitanga Lights Megan May CLOSE Completed G G G G G G G 13-Dec-2018 100% 59,306 41,029 N/A

132 None 17/18 PR-1264
CF2017 Upgrade of accessway in 
Kopua Reserve (under C17-155) Megan May CLOSE Completed G G G G G G G 12-Oct-2018 96% 62,482 203,596 N/A

NOV: Construction Complete, Waiting on Fulton Hogan to submit As-builts for Kopua Carpark Upgrade (Contract 17 155 East St 
Raglan Cemetery)
SEPT: Construction complete, discussions to be had around where savings could be used.

133 None 17/18 PR-1271 CF2017 Tamahere & DW P&R 
ETC/ER bundle Megan May CLOSE Completed G G G G G G G 20-Dec-2018 100% 559,407 491,676 N/A All works complete including defects.

134 None 18/19 PR-1294 LTP 2018 - Parks and Reserve Car 
Park Renewals Megan May CLOSE Completed G G G G G G G 13-Dec-2018 100% 5,075,225 4,077,245 N/A Project completed.

135 None 18/19 PR-1300
LTP2018 Onewhero - Responsible 

Camping upgrades - WW Temporary 
Staging

Megan May EXECUTE On Track G G G G G G G 22-Oct-2020 93% 159,480 232,878 N/A
Construction of the final stage has been complete. Some defects have been raised and rectified with system fully operating. Final 
documentation including Producer Statement 4 is being provided to allow final Code of Compliance.

136 None 18/19 PR-1300
LTP2018 Onewhero - Responsible 

Camping upgrades - WW Temporary 
Staging

Megan May EXECUTE On Track G G G G G G G 22-Oct-2020 93% 159,480 232,878 N/A
Construction of the final stage has been complete. Some defects have been raised and rectified with system fully operating. Final 
documentation including Producer Statement 4 is being provided to allow final Code of Compliance.

137 None 18/19 PR-1306
Raglan Kopua Holiday Park 
Stormwater Management Pam Ryan CLOSE On Track G G G G G G G 12-Nov-2019 48% 0 0 N/A

Following budget review the project has been deferred indefinitely. 
- detailed engineering design is complete
- resource consent remains in place for five years

138 None 19/20 PR-1331 LTP2019 Reroofing of Ngaruawahia 
Office Megan May INITIATE On Track G G G G G G G 30-Jun-2021 0% 153,300 0 N/A Budget has been reallocated to office refurbishment.  Roof repairs will be funded from PR-1150

139 None 19/20 PR-1342 LTP2018 Saulbery Road 
Roundabout Nicolas Wells EXECUTE Completed G G G G G G G 02-Jul-2019 100% 0 0 N/A Land purchase completed

140 None 18/19 PR-1352 Raglan Coastal Reserves 
Management Plan Roger MacCulloch EXECUTE On Track G G G G G G G 18-Mar-2021 40% 0 0 N/A Second round of consultation delayed due to Covid.  Due to start consultation in October.

141 None 19/20 PR-1353 Woodlands Reserve Management 
Plan Ian Cathcart EXECUTE On Track G G G G G G G 25-Jun-2020 95% 0 0 N/A Progress delayed due to Covid 19

142 None 19/20 PR-1356 LTP2019 Sports Grounds Lighting - 
Dr John Lightbody Megan May CLOSE On Track G G G G G G G 20-Jul-2020 100% 314,553 100,366 N/A Project now complete

Waikato District Alliance has commissioned the sportsfield lights as at 2 July 2020.

143 None 19/20 PR-1435 Huntly Community CCTV Sarah Quinn INITIATE Monitor Closely G G G G G G G 30-Jul-2019 0% 0 0 N/A

7/10/2020
Cameras have been installed in a majority of the locations through the Huntly CBD & Huntly West.  SaferCities working with NZ 
Police to get the Recorder installed in the Huntly Police Station, other outstanding items is the commissioning of cameras on a 
couple private buildings and final configuration (in addition to testing end to end once Recorder is installed).  Physical Works will be 
complete when install contractor comes back to Huntly to install at the rail station in 4 weeks,  Recorder install & configuration tbc 
but around the same time hopefully

144 None 20/21 PR-1503
Perry Bridge - Off Grid  Power 

System Replacement Jackie Bishop PROPOSAL On Track A G G G G G G 10-Feb-2020 0% N/A 28/8/20 - WDC have accepted Neo Consultings 'Offer of Service' to explore the requirements and costings of a grid tied solution
29/10/20 - Awaiting WEL Networks to provide Fee Offer to design POS connection



145 None 19/20 PR-1508 District Tree Maintenance Contract 
2021 Megan May PROPOSAL On Track G G G G G G G 15-Mar-2021 0% 0 0 N/A Asset capture/cleanse underway to provide accurate information for procurement - Procurement plan now complete

146 None 20/21 PR-1509 Rotokauri Area Speed Amendments 
2020 Gareth Bellamy PROPOSAL 10-Mar-2020 0% 0 0 N/A

147 None 19/20 PR-1511 Huntly Property Works Nicolas Wells PROPOSAL 16-Mar-2020 0% 0 0 N/A

148 None 17/18 PR-1514 Manu Bay Breakwater Megan May PROPOSAL On Track G G G G G G G 19-Oct-2020 80% 247,685 39,829 N/A Physical works completed.  Monitoring systems in full operation measuring and recording changes.  Regular checks and rock 
maintenance of the boat ramp from monthly to weekly.  Next progress report planned for early February.

149 None 19/20 PR-1553 Hukanui Park Playground Megan May PROPOSAL On Hold G G G G G G G 27-May-2021 1% 302,808 -1,492 N/A

Topological survey has been completed to assist with concept plans. The survey has identified that services run through the 
proposed location for the playground. In order for this project to proceed an overall concept plan for Hukanui Park needs to be 
completed.

150 None 20/21 PR-1654 District Wide Carpark Renewals Megan May EXECUTE On Track G G G G G G G 30-Jun-2021 5% 0 0 N/A

Project planning is underway with staff currently focused on scope and design of the Carpark Renewal site, in accordance with 
project brief and discussions with the Project Sponsor.
The sites consist of Hoods Landing Carpark Renewal, The Elbow Carpark-Access Renewals, Ngaruawahia Dog Exercise Area 
Carpark, Pokeno Recreation Reserve Carpark, Te Akau Community Centre Carpark Renewal, and Waipa Esplanade South 
Carpark Redesign and Upgrade. (Subject to funds availability)
Contract Planning is also underway to combine the works with ready-to-go designs for Papahua Walkway and Tamahere – Wiremu 
Tamahana Dr Upgrade.

151 Stalled Projects 18/19 PR-1120
LTP2018 Fairfield Park Basketball 

Court Megan May PLAN On Hold R A R G A A A 14-Jun-2019 63% 30,000 0 N/A

Tender and contract documents prepared, waiting for Strategic Property to confirm land status.
Negotiations are progressing with Land Information New Zealand ( LINZ) in order to resolve legacy ownership issues ( which stem 
back in time to when the Power station development commenced) and finalise the cadastral survey of the property boundaries. 
Ideally this work should be completed before the construction tender can be let ( to ensure that the project does not inadvertently 
encroach onto Crown owned/crown administered land); 
Project has been handed back to Open Spaces team until land ownership issues are resolved.  

152 Stalled Projects 19/20 PR-1330 LTP2019 Tuakau Dog Pound 
Extension

Megan May INITIATE On Hold R R A G A G A 28-Nov-2019 0% 1,462,278 0 N/A

Awaiting decision on centralized or distributed animal pounds. If distributed, then need to confirm location and carry out land 
purchase.

Project handed back to Facilities Team until land purchase is complete.

153 Stalled Projects 19/20 PR-1357 LTP2019 Raglan Sports Ground Megan May INITIATE On Track G G G G G G G 08-Jul-2019 0% 447,563 0 N/A

Sports field utilisation study complete which shows that there are adequate sports field available in Raglan.  Upgrade to existing 
assets may be beneficial to allow for maximum use.

Project handed back to Open Spaces until brief can be developed.



Infrastructure Committee Actions Register – 19 October 2020

Action To Action Update/Response
1. Earthquake – Prone Building and Asbestos Assessment 

Update
 Staff to provide information to elected members on any

perceived risk of earthquake damage.

 Staff to provide information to Maraes to help them
understand implications for their buildings.

Megan May

See detailed report “Earthquake-Prone Building and Asbestos 
Assessment Update” and attachments in the 19 October 2020 
Infrastructure Committee Agenda.

The Building Quality Manager advised against providing information 
to maraes. This information is on the Ministry of Business, 
Innovation and Employment (MBIE) website and is updated 
regularly.

2. Rephasing of Roading Capex Expenditure
Staff to provide information to elected members on the 
projects budget split between Waikato District Council and 
NZTA. 

Jackie 
Bishop Completed, see Service Delivery Capital Works Programme 

2020/21 report which is included in the 30 November 2020 
Infrastructure Agenda.

3. Service Delivery Project Status Report – September 
2020
Staff to provide information to elected members on budget 
codes and the project name against that code. 

Roger 
MacCulloch

Budget codes are not part of the WDC project management system 
and are only used for operational purposes.
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Open Meeting 
 

To Infrastructure Committee 
From Vishal Ramduny 

Acting General Manager Community Growth  
Date 16 November 2020 

Chief Executive Approved Y 
DWS Document Set # GOV1318 / 2942904 

Report Title Minutes of the Waikato Regional Transport 
Committee held on 2 November 2020 

1. EXECUTIVE SUMMARY 
 
The purpose of this report is to provide the Infrastructure Committee with the (unconfirmed) 
minutes of the Waikato Regional Transport Committee (RTC) meeting held on 2 November 
2020.    
 
Cr Eugene Patterson is Council’s representative on the RTC. 

2. RECOMMENDATION 
 
THAT the report from the Acting General Manager Community Growth be 
received. 

3. ATTACHMENT 
 
Unconfirmed Minutes of the Waikato Regional Transport Committee held on 2 November 
2020 
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Doc # 17560827 

Waikato Regional Council 

Regional Transport Committee 

OPEN MINUTES 

Date: 
Location: 

Monday, 2 November, 2020, 9:30 am 
Council Chamber 
Waikato Regional Council 
401 Grey Street, Hamilton East 

Members Present: Cr H Vercoe - Chair (Waikato Regional Council) 
Cr A Strange - Deputy Chair (Waikato Regional Council) 
Cr A O'Leary (Hamilton City Council) 
Mayor T Adams (Hauraki District Council) 
Mayor A Tanner (Matamata-Piako District Council) 
Cr R Dow (Otorohanga District Council) 
Cr K Taylor (Alternate - Taupō District Council) 
Cr T Fox (Thames Coromandel District Council) 
Cr E Patterson (Waikato District Council) 
Cr G Webber (Waipā District Council) 
Cr P Brodie (Waitomo District Council) 
S Mutton (Waka Kotahi NZ Transport Agency) 
Inspector J Penno - Waikato Region Road Policing Manager (non-voting 
advisor, non-member) 

Staff Present: M Tamura - Manager Integration and Infrastructure (Waikato Regional 
Council) 
N King – Team Leader, Transport and Infrastructure, Science and Strategy 
(Waikato Regional Council) 
S McLeay - Democracy Services Team Lead (Waikato Regional Council) 
N Hawtin - Democracy Advisor (Waikato Regional Council) 
Mayor J Shattock (South Waikato District Council) 
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Meeting commenced at 9:30am 
 

1. Apologies 

RTC20/41 
Moved by: Cr H Vercoe 
Seconded by: Cr A Strange 

Resolved (Section A under delegated authority) 

That the apologies of Cr B Machen (South Waikato District Council) and Mayor D Trewavas 
(Taupō District Council) be accepted. 

The motion was put and carried 
 

2. Confirmation of Agenda 

RTC20/42 
Moved by: Cr H Vercoe 
Seconded by: Cr A Strange 

Resolved (Section A under delegated authority) 

That the agenda of the meeting of the Regional Transport Committee of 2 November 2020, 
as circulated, be confirmed as the business for the meeting. 

The motion was put and carried 
 

3. Disclosures of Interest 

 There were no disclosures of interest. 

 

4. Confirmation of Minutes 

RTC20/43 
Moved by: Cr A Strange 
Seconded by: Cr A O'Leary  

Resolved (Section A under delegated authority) 

That the minutes of the Regional Transport Committee meeting held on 28 September 
2020 be confirmed as a true and correct record.  

The motion was put and carried 
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5. Waka Kotahi New Zealand Transport Agency – report 

Waka Kotahi New Zealand Transport Agency Acting Director Regional Relationships (Upper 
North Island) (S Mutton), provided a verbal update on current Agency initiatives. The following 
was noted: 

a. A member requested an update regarding communication about a speed reduction 
surrounding the state highway and local schools. 

b. A member requested further updates and action on road issues relating to Taupō district 
which have resulted in near misses. 

c. Members noted several bridges required painting. They were looking dilapidated. It was 
suggested that there should be discussions on whether the painting of bridges could be a 
collaborative project with volunteers. 

d. Members noted that there had been a rise in road use in some rural areas due to Covid-
19.  The condition of some roads and infrastructure required review. 

e. A member questioned whether the connections and on-ramps for the Hamilton 
Expressway would be completed on the opening at the end of 2021. 

f. Staff noted that they did not have that information present at the meeting, however it 
was standard practice for highways to be fully completed when opened. 

RTC20/44 
Moved by: Cr E Patterson  
Seconded by: Mayor A Tanner 

Resolved (Section A under delegated authority) 

1. That the report Waka Kotahi New Zealand Transport Agency – report (Regional 
Transport Committee 2 November 2020) be received. 

The motion was put and carried 
 

6. Update on Government Policy Statement on Land Transport 2021 

Team Leader Transport and Infrastructure, Science and Strategy (N King) presented the 
report.   

a. Two members noted that they were unhappy and disappointed that there was $100 
million not going into local roads and especially state highways. Funding needed to be 
realistic. 

RTC20/45 
Moved by: Cr P Brodie 
Seconded by: Mayor A Tanner 

Resolved (Section A under delegated authority) 
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1. That the report Update on Government Policy Statement on Land Transport 2021 
(Regional Transport Committee 2 November 2020) be received. 

The motion was put and carried 
 

7. Development of Waikato Regional Land Transport Plan 2021 

Special Projects Advisor (B McMaster) presented the report. The following was noted: 

a. There was support for the draft headline targets for Strategic Corridors and Economic 
Development, and Climate Change and Environmental Sustainability. 

b. Members questioned the Access and Mobility target to increase public transport boarding 
by 4.24 percent per annum by 2030. Staff noted that this was based on draft corporate 
targets. Members also discussed the potential benefit of having a target for this area that 
is wider than public transport and regionally relevant. It was considered that the Regional 
Connections Committee would be well placed to recommend an appropriate target. 
Further detail would be provided at the next meeting. 

c. Members also questioned the draft Road Safety target. More detail was required as to 
how zero fatalities could be achieved. Staff noted road safety and the target to achieve 
zero fatalities was based on five key factors modelled to achieve the required change and 
that the Waka Kotahi Investment Programme is set out to make it clear which investments 
from the National Land Transport Fund are intended to contribute to road safety Targets 
would need to be amended as new information became available over time. 

d. A member questioned whether it was possible to alter the reference year for the road 
safety target given that 2018 was an especially bad year for road safety so a reduction 
against 2018 is less ambitious than if another year was taken as a baseline. 

e. Staff noted that there was alignment with national and regional road safety strategies but 
agreed that more could be done. It was agreed that more work would be done and 
brought back to the committee. 

RTC20/46 
Moved by: Mayor T Adams 
Seconded by: Cr R Dow  

Resolved (Section A under delegated authority) 

1. That the report Development of Waikato Regional Land Transport Plan 2021 (Regional 
Transport Committee 2 November 2020) be received. 

2. That the Committee note the draft continuous improvement projects as submitted by 
Approved Organisations in the region. 

3. That the Committee note the draft Headline targets for inclusion in the draft Regional 
Land Transport Plan. Further information will be provided to the Committee for 
adoption at the next meeting. 
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4. That the Committee request advice from the Regional Connections Committee on a 
headline target to include in the Regional Land Transport Plan for Access and Mobility. 

The motion was put and carried 
 

8. Regional Road Safety Report 

Senior Policy Advisor - Transport Relationships (R Cook) and the New Zealand Police (J 
Penno) representative presented the report.  The following was noted: 

a. A member suggested an increase in fines for speeding offences as a means of reducing road 
accidents and fatalities. Staff advised that a change in fines was an issue best raised with 
central governmental. It was noted that Waka Kotahi NZ Transport Agency was currently 
conducting a review of all transport fines. 

The members were notified the R Cook had handed in her resignation. The members of the 
committee extended their appreciation to her significant contribution in both road safety 
and the regional cycle trails over the last four years. 

RTC20/47 
Moved by: Mayor A Tanner 
Seconded by: Cr E Patterson  

Resolved (Section A under delegated authority) 

1. That the Regional Road Safety Report (Regional Transport Committee 2 November 
2020) be received. 

The motion was put and carried 
 

9. Transport Choices report 

Senior Policy Advisor - Transport Relationships (R Cook) presented the report. The following 
was noted: 

a. Staff noted that there was discomfort about bringing the cycle projects under ‘one roof’. 
The moved raised issues to be resolved such as how would the work on each trail be 
organised and what organisations would be involved. A coordinated approach may be 
challenging for organisations new to this type project. 

b. Members highlighted the benefits of receiving a sector overview including the impact of 
the increase in e-bike usage and the creation of more accessible transport options. 

c. The trail projects had brought forward remedial action on related work such as upgrading 
tracks and bridges in areas that may have been lower priority. 

d. Members noted that the trails bring benefit to the community. They support businesses 
and provide affordable activities for families. Safety is improved by keeping cyclists away 
from high speed traffic. 
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RTC20/48 
Moved by: Mayor T Adams 
Seconded by: Cr T Fox  

Resolved (Section A under delegated authority) 

That the Transport Choices report (Regional Transport Committee 2 November 2020) be 
received. 

The motion was put and carried 
 

RTC20/49 
Moved by: Mayor A Tanner 
Seconded by: Cr E Patterson  

Resolved (Section A under delegated authority) 

That the Committee extends the time before a break beyond the two-hour timeframe set 
by Standing Orders 4.2. 

The motion was put and carried 
 

10. Transport Planning and Projects Report update 

The report was taken as read. 

RTC20/50 
Moved by: Mayor A Tanner 
Seconded by: Cr P Brodie 

Resolved (Section A under delegated authority) 

That the Transport Planning and Projects Report update (Regional Transport Committee 2 
November 2020) be received. 

The motion was put and carried 
 

11. Regional Public Transport Projects update 

Senior Policy Advisor (V Kuo) presented the report. The following was noted: 

a. A member requested further information on the renegotiation of the Thames connect 
contract. 

b. Staff confirmed that there was additional funding budgeted in the coming Long-Term Plan 
for further service enhancement in Thames. More information could be provided to the 
next meeting. 
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RTC20/51 
Moved by: Mayor A Tanner 
Seconded by: Cr A Strange 

Resolved (Section A under delegated authority) 

That the Regional Public Transport Projects update (Regional Transport Committee 2 
November 2020) be received. 

The motion was put and carried 
 

12. Regional transport issues forum 

The Committee discussed local issues. Members discussed the need for further underpasses 
due to increasing traffic volumes. Members shared information on how their districts had 
enforced and assisted farmers in their construction.   

RTC20/52 
Resolved (Section A under delegated authority) 
That the report Regional transport issues forum (Regional Transport Committee 2 
November 2020) be received. 

The motion was put and carried 

Meeting closed at 12:02pm 
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Open Meeting 
 

To Infrastructure Committee 
From Clive Morgan 

General Manager Community Growth 
Date 9 November 2020 

Prepared by Vishal Ramduny 
 Strategic Projects Manager 

Chief Executive Approved Y 
Reference # GOV1318 / 2942827 
Report Title Name of the railway station at Huntly  

1. EXECUTIVE SUMMARY 
 
At its meeting of 27 October 2020, the Huntly Community Board considered a proposal from 
the local Tangata Whenua Working Group to name the Huntly railway station ‘Raahui 
Pookeka’.    
 
Donald Turner, Waikato-Tainui’s representative on the Hamilton to Auckland Rail 
Governance Working Group, attended the board meeting to speak to the proposal. 
 
The proposal from the Huntly Tangata Whenua Working Group to name the station Raahui 
Pookeka was one of three options considered by the board. The other two names were: 

• Option 2: Huntly station  
• Option 3: Huntly | Raahui Pookeka station. 

 
Option 3 is consistent with the naming convention (English name first and then Te Reo) 
proposed for the two Hamilton railway stations. 
 
After deliberation on the matter the board resolved that ‘Raahui Pookeka – Huntly’ be the 
preferred name of the railway station at Huntly. This is a variation of the third option but with 
the Maori name of the town first followed by the European name.   
 
The purpose of this report is for the Infrastructure Committee to consider the 
recommendation from the Huntly Community Board for the railway station at Huntly to be 
called Raahui Pookeka | Huntly station. 
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2. RECOMMENDATION 
 
THAT the report from the General Manager Community Growth be received. 
 
AND THAT the Infrastructure Committee receive the recommendation from 
the Huntly Community Board that the name of the railway station at Huntly be 
Raahui Pookeka | Huntly. 
 
AND THAT the Infrastructure Committee recommends to Council that the 
railway station at Huntly be named the _____________________ station. 

3. BACKGROUND AND DISCUSSION 
 
Donald Turner, Waikato-Tainui’s representative on the Hamilton to Auckland Rail 
Governance Group, tabled a paper at the August 2020 meeting of the governance group for 
the name of the railway station at Huntly to be Raahui Pookeka. At that time, it was noted 
that Waikato District Council’s position was for the name of the station to reflect the official 
name of the town ie Huntly. 
 
However, at the Waikato-Tainui – Waikato District Council Joint Management Agreement 
meeting held on 14 October 2020 Donald Turner raised the matter of the name of the station 
at Huntly. Mayor Allan Sanson directed staff to take a paper to the Huntly Community Board 
on the matter and for Donald Turner to speak to the proposal (see attachment) from the 
Tangata Whenua Working Group. The proposal explains the rationale for local iwi wanting 
the name of the station to reflect the town’s Maori history and heritage. Waikato-Tainui also 
issued a letter in support of local iwi’s aspirations for the name of the station (attachment). 
 
The proposal from the Tangata Whenua Working Group recommends the railway station be 
named ‘Raahui Pookeka’. The staff report to the community board included this name as well 
as two other options for the board to consider: 

• Option 2: Huntly  
• Option 3: Huntly | Raahui Pookeka station. 

 
Option 3 is consistent with the naming convention being used by Hamilton City Council for 
its two railway stations which are as follows: 

• Hamilton | Kirikiriroa | Frankton 
• Hamilton | Rotokauri. 

 
After deliberating on the matter, the Huntly Community Board resolved that ‘Raahui Pookeka 
- Huntly’ be the preferred name of the station, as this name better reflects the town’s; a) 
Maori and b) subsequent European heritage. 
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KiwiRail does not have a station naming policy but it is something which KiwiRail has 
acknowledged is needed. Staff understand that, in the meantime, the KiwiRail Executive will 
be meeting (on 17 November) with a view to provide direction on the station naming matter.  
KiwiRail has nevertheless indicated that its preference is for a consistent naming convention 
for stations servicing Te Huia where double barrel (English and Te Reo) names are used.   
 
Council needs to decide on the name for the railway station at Huntly.   

4. ASSESSEMENT OF SIGNIFICANCE AND ENGAGEMENT 
AND OF EXTERNAL STAKEHOLDERS 
 

Highest 
levels of 

engagement 
 

Inform Consult Involve Collaborate Empower 

 
Local mana whenua was engaged, and the matter was also discussed at the Waikato-Tainui – 
Waikato District Council Joint Management Agreement meeting held on 14 October 2020.  
The proposal from the Huntly Mana Whenua Working Group was considered by the Huntly 
Community Board on 27 October 2020.    
 
As far as the assessment of Council’s Significance and Engagement Policy is concerned, the 
matter does not trigger any matters of significance contained in the policy. 

5. CONCLUSION 
The Infrastructure Committee is requested to consider the recommendation from the Huntly 
Community Board for the name of the railway station at Huntly.   

6. ATTACHMENTS 
 

1. Proposal from the Huntly Mana Whenua Working Group 
2. Letter of support from Waikato-Tainui 

 
 

√ 
 

√ 
 
 

√  
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07 858 0430  •   0800 TAINUI  •  reception@tainui.com • waikatotainui.com 

4 te ara o Bryce, Pouaka Taapeta 648, Kirikiriroa 3204, Aotearoa  

19 October 2020 

Huntly Community Board 
By Email and Letter  

HAMILTON – AUCKLAND RAIL STATION NAMING 

He hoonore, he korooria, he maungaarongo ki te whenua, he whakaaro pai ki ngaa tangata 
katoa.  Paimaarire.  

Waikato Tainui support the positive work that has been progressed with regard to Hei Awarua 
ki te Ora Hamilton to Auckland Corridor, however the issue of the Rail Station naming has been 
brought to our attention.   

Local Marae and tribal members have raised the issue through our Rail Governance 
Representative Donald Turner.   We also raised the matter at our Waikato District Council 
Co-Governance meeting on 14 October 2020.  

Waikato-Tainui support Iwi and Manawhenua involvement in decision-making. Our  Marae and 
tribal members have worked with the Waikato-Tainui Rail Governance Representative and 
provided their support for the Tangata Whenua Working Group report, through the Chairs of: 

• Waahi Paa
• Kaitumutumu
• Te Ohaaki
• Matahuru
• Te Kauri
• Taupiri ; and
• Waahi Whaanui Trust.

Our Marae are the heartbeat of the Iwi and our tribal members. We support their decision and 
recommendation.  

Naaku noa, naa 

Rukumoana Schaafhausen 
CHAIR, TE ARATAURA  
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Open Meeting 

To Infrastructure Committee 
From Gavin Ion 

Chief Executive  
Date 23 November 2020 

Prepared by Lynette Wainwright 
Committee Secretary 

Chief Executive Approved Y 
Reference # GOV1318 
Report Title Exclusion of the Public 

1. RECOMMENDATION

THAT the public be excluded from the following parts of the proceedings of this 
meeting. 

The general subject of each matter to be considered while the public is excluded, the reason 
for passing this resolution in relation to each matter, and the specific grounds under section 
48(1) of the Local Government Official Information and Meetings Act 1987 for the passing of 
this resolution are as follows: 

General subject of each 
matter to be considered 

Reason for passing this 
resolution in relation to 
each matter 

Ground(s) under section 
48(1) for the passing of this 
resolution 

PEX Item 1 
Confirmation of Minutes 

Good reason to withhold 
exists under Section 6 or 
Section 7 Local 
Government Official 
Information and Meetings 
Act 1987 

Section 48(1)(a) 

PEX Item 2.1 
Purchase of Land – 128 
Bollard Road, Tuakau 

PEX Item 2.2 

Land Exchange under the 
Public Works Act 1981 – 
Further Information 

PEX Item 2.3 

Solid Waste Contracts 
Renegotiation 

PEX Item 2.4 

Tamahere Community Hub 
lease opportunity 
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This resolution is made in reliance on section 48(1)(a) of the Local Government Official 
Information and Meetings Act 1987 and the particular interest or interests protected by 
Section 6 or Section 7 of that Act which would be prejudiced by the holding of the whole or 
relevant part of the proceedings of the meeting in public, as follows: 

Item No. Section Interest 

PEX Item 1 
Confirmation of 
Minutes 

Refer to the previous Public Excluded reason in the 
agenda for this meeting. 

PEX Item 3.1 

Purchase of Land 
– 128 Bollard
Road, Tuakau 

7(2)(b)(ii) To protect information where the making available of 
the information would be likely unreasonably to 
prejudice the commercial position of the person who 
supplied or who is the subject of the information. 

7(2)(i) To enable the Council to carry out, without 
prejudice or disadvantage, negotiations (including 
commercial and industrial negotiations). 

PEX Item 3.2 

Land Exchange 
under the Public 
Works Act 1981 
– Further 
Information 

7(2)(a) 

7(2)(b)(ii) 

To protect the privacy of natural persons, including 
that of deceased natural persons. 

To protect information where the making available of 
the information would be likely unreasonably to 
prejudice the commercial position of the person who 
supplied or who is the subject of the information. 

PEX Item 3.3 

Solid Waste 
Contracts 
Renegotiation 

7(2)(b)(i) 

7(2)(j) 

To protect information where the making available of 
the information would disclose a trade secret. 

To prevent the disclosure or use of official 
information for improper gain or improper 
advantage. 

PEX Item 2.4 

Tamahere 
Community Hub 
lease opportunity 

7(2)(b)(ii) To protect information where the making available of 
the information would be likely unreasonably to 
prejudice the commercial position of the person who 
supplied or who is the subject of the information. 
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