
Waikato District Council 
Waters Governance Board 1 Agenda: 23 February 2021

Agenda for a meeting of the Waters Governance Board to be held in the Committee Rooms 1 
& 2, District Office, 15 Galileo Street, Ngaruawahia on TUESDAY, 23 FEBRUARY 2021 
commencing at 10.30am. 

1. APOLOGIES AND LEAVE OF ABSENCE

2. CONFIRMATION OF STATUS OF AGENDA

3. DISCLOSURES OF INTEREST 5 

The Register of Interests document is attached for the Board’s information.

4. CONFIRMATION OF MINUTES

Meeting held on Tuesday, 8 December 2020 10 

5. ACTIONS 18 

6. REPORTS

6.1 Te Kauwhata – Wastewater Treatment Plant Upgrade 
Membrane Aerated Bio Reactor Trial 22 

6.2 Te Akau Water Treatment Plant – Chlorate and Bromate 
Non-Compliances and Operational Limitations Update 27 

6.3 Three Waters Performance Report for December 2020/January 2021 32 

6.4 Risk Register Update 56 

6.5 Health and Safety Audit 62 

7. EXCLUSION OF THE PUBLIC 64 

GJ Ion 
CHIEF EXECUTIVE 
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Waikato District Council 
Waters Governance Board 2 Agenda: 23 February 2021 

TERMS OF REFERENCE AND DELEGATION 

 

Reports to: The Council 

Chairperson: Ms Rukumoana Schaafhausen 

Membership: Mr Garth Dibley 
 Mr David Wright 
 Mr Gavin Ion (Chief Executive) 

 Ms Jackie Colliar (Board Intern) 

Meeting frequency: Monthly 

Quorum: A majority of members (excluding the Board Intern) 

 
 

The Waters Governance Board is a subordinate decision-making body of the Waikato District Council 
established under Schedule 7 of the Local Government Act 2002. 

Purpose and Terms of Reference: 

1. To provide governance and oversight of the development and implementation of the Council 
contract with Watercare Services Limited (‘Watercare’).  

2. To ensure the activity goals are clearly established, and strategies are in place for achieving them.  

3. To establish policies for strengthening the performance of the water activity including ensuring 
management and the contractor are proactively seeking to build the business through innovation, 
initiative, technology, new products and the development of its business capital.  

4. To monitor the performance of management through the Chief Executive.  

5. To ensure high standards of health & safety are maintained by management and Watercare and 
undertaking appropriate due diligence.  

6. To decide on whatever steps are necessary to protect the Council’s financial position and the ability 
to meet its debts and other obligations when they fall due, and ensuring that such steps are taken.  

7. To ensure the water activity’s financial statements are true and fair and otherwise conform to law.  

8. To ensure the water activity adheres to high standards of ethics and corporate behavior.  

9. To ensure the water activity has appropriate risk management/regulatory compliance policies in 
place.  

10. To look to improve environmental outcomes from this activity.  

11. To consider kaitiakitanga as part of decision-making.  

12. To monitor and ensure Watercare are meeting their obligations.  

13. To report to Council twice yearly on progress with Waters’ Management.  

14. To provide innovation and ideas that could improve profitability, service levels or environmental 
outcomes.  
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15. To hold Watercare to account over the delivery of the operational and capital programmes. 

16. To work with Council to agree the overall funding requirements of the business.  

17. To undertake any other matters considered relevant by the Board or referred to the Board by the 
Council. 

The Board is delegated the following powers to act: 

• Agree the form of the transactional arrangement with Watercare.  

• Negotiate with Watercare and recommend to Council the final, or any amended, contract value for 
waters management.  

• Conclude the contract (after Council approval of contract value) and terms and conditions, including 
any amendments, with Watercare.  

• Ensure that transitional contract requirements are met by Watercare and Council. 

• Hold Watercare to account for their performance at all levels.  

• Monitor and oversee the performance of staff and Watercare in terms of the water activity.  

• Consider and ensure improvements or innovation are implemented by Watercare or through the 
Chief Executive as appropriate.  

• Approve changes to the operation of the contract with Watercare.  

• Develop strategies to improve contractual performance or to improve business practices.  

• Recommend to Council infrastructure strategy and Asset Management Plans for adoption. 

• Develop an annual works programme (operating and capital) and submit to council for final approval. 

• Approve alterations and transfers within the programme of capital and operational works as 
prepared for the Long Term Plan and Annual Plan, subject to the overall scope of the programme 
remaining unchanged and the programme remaining within overall budget. 

• Set and ensure Watercare’s adherence to health and safety requirements, and wellbeing practices. 

• Set and maintain standards of ethics and corporate behavior. 

• Consider development opportunities for the Waters’ business.  

• Define and set levels of service for Waters’ management now and in the future.  

• Responsible for the financial performance of the contract and operation.  

• Approve and/or amend existing or new contracts relating to the delivery of three waters’ services 
and operation unless additional funding by the Council is required or the approval or amendment is 
inconsistent with Council Policy. 

• Recommend to Council any new or additional funding requirements over and above that contained 
within the Long Term Plan.  

• Develop plans to improve the overall resilience of the Waters’ networks and allow for growth.  
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• Consider the impact of growth on the Waters’ infrastructure.  

• Implement and monitor the risk management framework for the waters’ management and activity. 

• Approve the annual and half yearly financial statements for the Waters’ operation and provide any 
relevant commentary to the Council. 

• Annually review the Board composition, structure and succession and make recommendations to 
council on these matters.  

• Ensure the Waters’ business delivered by Watercare provides value for the community in terms of 
the four wellbeings.  

• Determine the approach for resource consent applications for the Waters’ business, and monitor 
progress of those applications on behalf of the Council. 

• Review and monitor existing strategic resource consents. 

• Ensure that Kaitiakitanga and environmental outcomes are key decision making considerations for 
the Board.  

• Uphold the vision and strategy of the Waikato-Tainui Raupatu Claims (Waikato River) Settlement 
Act 2010. 
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Open Meeting 
 

To Waters Governance Board 
From Ian Cathcart 

Special Infrastructure Projects Manager 
Date 12 February 2021 

Prepared by Lynette Wainwright 
Committee Secretary 

Chief Executive Approved Y 
Reference # GOV1301 
Report Title Register of Interests 

1. EXECUTIVE SUMMARY 
 
A copy of the Register of Interests is attached for the Board’s information.  The register will 
be updated following receipt of information during the year. 

2. RECOMMENDATION 
 
THAT the report from the Special Infrastructure Projects Manager be received. 

3. ATTACHMENTS 
 
Register of Interests 
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Register of Interests – Waters Governance Board 
 
Ruku Schaafhausen 
 
Companies and Trusts Te Waharoa Investments Ltd 

AgResearch 

Miro Hautupua Ltd 

Te Whakakitenga O Waikato Inc 

Member of Te Arataura 

Community organisations Equippers Trust 

Tindall Foundation 

Princes Trust New Zealand 

Other appointments Waikato Regional Council – Co-Governance 
Committee 

Waipa District Council – Co-Governance 
Committee 

Waikato District Council – Co-Governance 
Committee 

Hamilton City Council – Co-Governance 
Committee 

Waikato Plan Leadership Committee  

Chair, Freshwater Iwi Leaders Group  

Property within the District Nil 

Any other interests Nil 

 
 
Garth Dibley 
 
Companies and Trusts Water New Zealand – Director 

Community organisations 
(membership) 

Electricity Networks Association – member 

E-Charge working group – MfE member 

Other appointments SmartCo – Chairperson 

Property within the District Yes - Tamahere 

Any other interests Nil 
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David Wright 

 
Companies and Trusts Director, David Wright Limited 

Trustee, Tervuren Trust 

Trustee, Solomon Islands Tourism 
Infrastructure Development Fund 
(Incorporated) 

Chief Executive, Red Meat Profit Partnership 

Chair of Waimea Water Ltd 

Chair, Solomon Islands Airport Corporation 
Limited 

Haapa Research Limited 

Community organisations Chair, Tokelau Renewable Energy Steering 
Group 

Member, Audit and Risk Committee, Internet 
New Zealand Incorporated 

Other appointments Chair, Central Air Ambulance Rescue 
Limited 

Chair, Search and Rescue Services Limited 

Property within the District Nil 

Any other interests Nil 
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Gavin Ion 
 
Companies and Trusts Trustee and Beneficiary in a family trust 

Community organisations Member Swimming Waikato Technical Panel 

Member Swimming New Zealand Technical 
Advisory Committee 

Chairperson Swimming Waikato 

Member of the Waikato Regional Sports 
Facility Plan Steering Group 

Member of Institute of Directors 

Member of International City Managers’ 
Association 

Member of Chartered Accountants of 
Australia and New Zealand 

Member of Business Leaders Health & Safety 
Forum Steering Group 

RMA Commissioner 

Member of the Waikato Caring for 
Communities Committee 

Other appointments Chief Executive, Waikato District Council 

Director, Waikato Local Authority Shared 
Services Limited 

Chair, Audit & Risk Committee (WLASS) 

Property within the District Nil 

Any other interests Nil 
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Jackie Colliar 
 
Companies and Trusts Te Whakakitenga O Waikato Inc 

Member of Te Arataura 

Community organisations Nil 

Other appointments Trustee and Chair of Taniwha Marae  

Waipa District Council – Co-Governance 
Committee 

Waikato Regional Council – Co-Governance 
Committee 

Waikato River Authority Board Member 

Property within the District Nil 

Any other interests Employee of Hamilton City Council  

Project Lead for the Subregional Three 
Waters project on behalf of Future Proof 

Project Manager of the Hamilton Waikato 
Metro Wastewater Detailed Business Case 
Project 
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Page 1  Version 4.0 

Open Meeting 
 

To Waters Governance Board 
From Gavin Ion 

Chief Executive 
Date 12 February 2021 

Prepared by Lynette Wainwright 
Committee Secretary 

Chief Executive Approved Y 
Reference # GOV1301 
Report Title Confirmation of Minutes 

1. EXECUTIVE SUMMARY 
 
To confirm the minutes of the Waters Governance Board meeting held on Tuesday, 8 
December 2020 

2. RECOMMENDATION 
 
THAT the minutes of the meeting of the Waters Governance Board held on 
Tuesday, 8 December 2020 be confirmed as a true and correct record of that 
meeting. 

3. ATTACHMENTS 
 
WGB Minutes – 8 December 2020 
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Waikato District Council 
Waters Governance Board 1  Minutes: 8 December 2020 

MINUTES of a meeting of the Waters Governance Board Meeting of the Waikato District 
Council held in Committee Rooms 1 & 2, District Office, 15 Galileo Street, Ngaruawahia on 
TUESDAY, 8 DECEMBER 2020 commencing at 9.03am. 
 

Present: 
 
Ms R Schaafhausen (Chair) 
Mr D Wright (via audio visual) 
Mr G Dibley 
Mr GJ Ion (Chief Executive, Waikato District Council) 
Ms J Colliar (Intern) [from 9.07am] 
 

Attending: 
 
Ms S Danks (Waikato Business Manager, Watercare) 
 
Mr I Cathcart (Special Infrastructure Projects Manager) (via audio visual) 
Ms C Nutt (Waters Contract Relationship Manager) 
Ms A Diaz (Chief Financial Officer) 
Mr C Bailey (Finance Manager) 
Mr V Ramduny (Strategic Projects Manager) 
Mrs LM Wainwright (Committee Secretary) 

APOLOGIES AND LEAVE OF ABSENCE 

All members were present. 

CONFIRMATION OF STATUS OF AGENDA ITEMS 

Resolved: (Mr Ion/Ms Schaafhausen) 
 
THAT the agenda for a meeting of the Waters Governance Board Meeting held 
on Tuesday, 8 December 2020 be confirmed and all items therein be considered 
in open meeting with the exception of those items detailed at agenda item 7 
which shall be discussed with the public excluded. 
 
CARRIED WGB2012/01 
 

Ms Colliar entered the meeting at 9.07am during discussion on the above item and was 
present when voting took place. 
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DISCLOSURES OF INTEREST 

There were no disclosures of interest. 

CONFIRMATION OF MINUTES 

Resolved: (Mr Dibley/Mr Ion) 
 
THAT the minutes of a meeting of the Waters Governance Board Meeting held 
on Thursday, 22 October 2020 be confirmed as a true and correct record of that 
meeting. 
 
CARRIED WGB2012/02 

REPORTS 

Actions Register 
Agenda Item 5 

The Special Infrastructure Projects Manager and Ms Danks (Waikato Business Manager, 
Watercare), supported by the Chief Executive, noted the following matters in relation to the 
Te Kauwhata Wastewater Treatment Plant consent project: 
 

• A letter had been sent to Ngaa Muka Development Trust confirming the interim 
solution to improve compliance at the treatment plant. 

  
• The treatment plant consultation group would meet early in 2021 to form the 

governance steering group and set the terms of reference.  The existing consultation 
group would form the basis of the governance group and would incorporate 
representation from the Waters Governance Board.  Discussions would be held on 
the involvement of other parties. 

 
ACTION: Staff to forward a copy of the letter and draft terms of reference to the Board 

before the meeting being held with mana whenua on Wednesday, 16 
December 2020. 

 
ACTION: Staff to provide Mr Wright with the contact details for Te Rua Waikato, Ngaa 

Muka Development Trust and Wahi Whanui. 
 
Resolved: (Ms Schaafhausen/Mr Dibley) 
 
THAT the report from the Special Infrastructure Projects Manager be received. 
 
CARRIED WGB2012/03 
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Hamilton-Waikato Metropolitan Area Wastewater Project Update 
Agenda Item 6.1 

The Strategic Projects Manager, supported by the Chief Executive and Ms Colliar, took the 
report as read and noted the following matters: 
 

• The project was underway and would provide a preferred solution for the southern 
metropolitan wastewater service by the end of December 2020 and would deliver 
the detailed business case for the southern metropolitan area by May 2021.  
Partnership funding had been secured through the Governance Waters Reform to 
support the project work. 

 
• The Governance Group had approved the project investment objectives, key 

performance indicators (KPIs) and Multi Criteria Analysis (MCA) (subject to minor 
amendments) for the detailed business case. 
 

• The Governance Group had endorsed the wastewater treatment performance 
standards to be used for the long and short-listed options assessments. 
 

• The detailed business case for the north would commence early in 2021.  Funding 
allocation principles would need to be worked through. 

 
• A preferred contracting structure had been identified and put to the control group.  

PwC had completed work on debt treatment and the options to remove debt off 
Council’s balance sheet. 
 

• Waipa District Council would decide in March 2021 whether to support the project.   
 
Resolved: (Ms Schaafhausen/Mr Wright) 
 
THAT the report from the Waikato District Council Chief Executive be 
received; 
 
AND THAT the Waters Governance Board note: 
 

a. the short-listed wastewater servicing options and process undertaken to 
determine these options; and 

 
b. that Waikato District Council staff are working with Hamilton City 

Council and Waipa District Council staff to align individual 2021-31 LTP 
funding requests to implement a new southern wastewater facility, 

 
as further detailed in the staff report. 
 
CARRIED WGB2012/04 
 
 
The Board then considered Item 7 in advance of the other reports in the Open Agenda.  
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EXCLUSION OF THE PUBLIC 
Agenda Item 7 
 
Resolved: (Mr Ion/Ms Schaafhausen) 
 
THAT the public be excluded from the following parts of the proceedings of this 
meeting. 
 
The general subject of each matter to be considered while the public is excluded, the reason 
for passing this resolution in relation to each matter, and the specific grounds under section 
48(1) of the Local Government Official Information and Meetings Act 1987 for the passing of 
this resolution are as follows: 
 
General subject of each 
matter to be considered 

Reason for passing this 
resolution in relation to 
each matter 

Ground(s) under section 
48(1) for the passing of this 
resolution 

 
PEX Item 1 
Confirmation of Minutes 

 
Good reason to withhold 
exists under Section 6 or 
Section 7 Local 
Government Official 
Information and Meetings 
Act 1987 

 
Section 48(1)(a) 

PEX Item 2 
Actions 
 

  

PEX Item 3.1 
Contract Financial Report – 
October 2020 
 

  

PEX Item 3.2 
Proposal to vary Agreement 
due to the Three Waters 
Reform 
 

  

PEX Item 3.3 
3 Waters Long Term Plan 
Scenario Recommendation 
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This resolution is made in reliance on section 48(1)(a) of the Local Government Official 
Information and Meetings Act 1987 and the particular interest or interests protected by 
Section 6 or Section 7 of that Act which would be prejudiced by the holding of the whole or 
relevant part of the proceedings of the meeting in public, as follows: 
 

Item No. Section Interest 

PEX Item 1 
Confirmation of 
Minutes 

 Refer to the previous Public Excluded reason in the 
agenda for this meeting. 

PEX Item 2 
Actions Register 

 Refer to the previous Public Excluded reason in the 
agenda for this meeting. 

PEX Item 3.1 
Contract Financial 
Report – October 
2020 

7(2)(a) To protect the privacy of natural persons, including 
that of deceased natural persons. 

 7(2)(b)(i) To protect information where the making available of 
the information would disclose a trade secret. 

 7(2)(b)(ii) To protect information where the making available of 
the information would be likely unreasonably to 
prejudice the commercial position of the person who 
supplied or who is the subject of the information. 

 7(2)(j) To prevent the disclosure or use of official information 
for improper gain or improper advantage. 
 

PEX Item 3.2 
Proposal to vary 
Agreement due to 
the Three Waters 
reform 

7(2)(b)(ii) To protect information where the making available of 
the information would be likely unreasonably to 
prejudice the commercial position of the person who 
supplied or who is the subject of the information. 

 7(2)(j) To prevent the disclosure or use of official information 
for improper gain or improper advantage. 
 

PEX Item 3.3 
3 Waters Long 
Term Plan 
Scenario 
Recommendation 

7(2)(b)(ii) To protect information where the making available of 
the information would be likely unreasonably to 
prejudice the commercial position of the person who 
supplied or who is the subject of the information. 

 7(2)(j) To prevent the disclosure or use of official information 
for improper gain or improper advantage. 

 
AND THAT Ms Danks be permitted to remain at this meeting, after the public 
has been excluded, because of her knowledge of Watercare. This knowledge, 
which will be of assistance in relation to the matter to be discussed, is relevant 
to that matter because of Watercare’s role and responsibility for those matters. 
 
CARRIED WGB2012/05 
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Following the conclusion of the public excluded session, the Board considered the following 
items. 

REPORTS CONTINUED 

Three Waters Performance Report for October 2020 
Agenda Item 6.2 

Ms Danks (Waikato Business Manager, Watercare) noted the following matters: 
 

• One health & safety incident had occurred in November 2020.  The machinery issue 
noted in the report had been rectified. 

 
• A “man down” system would be rolled out to Waikato District Council. 

 
• Each Friday morning, all Watercare staff met to discuss health & safety issues.  The 

need to carry personal safety equipment at all times would be covered. 
 

• A full Three Waters Performance Report would be submitted in February 2021. 
 

• Due to Chorus damage when installing fibre cabling, a dry weather overflow had 
occurred in Tuakau. 
 

• Watercare would order the UV equipment for Te Kauwhata.  There was a 25-27 
week stand down period due to shipping delays. 
 

• A geotech survey had been carried out in Te Kauwhata. 
 

• The interim consent for Meremere had been granted. 
 

• An outbreak of botulism had occurred at Te Kauwhata. 
 

 
Resolved: (Mr Ion/Ms Schaafhausen) 
 
THAT report from the Special Infrastructure Projects Manager be received. 
 
CARRIED WGB2012/06 
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2021 Schedule of Meetings 
Agenda Item 6.3 

Resolved: (Mr Ion/Ms Schaafhausen) 
 
THAT the report from the Chief Executive be received; 
 
AND THAT Waters Governance Board approves the schedule of Board 
meetings for 2021 as follows: 
 

• Tuesday, 23 February, 
• Tuesday, 30 March, 
• Tuesday, 18 May, 
• Tuesday, 29 June, 
• Tuesday, 10 August, 
• Tuesday, 21 September, 
• Tuesday, 2 November, and 
• Tuesday, 14 December, 

 
noting that each meeting will be scheduled to commence at 10.00am. 
 
CARRIED WGB2012/07 
 

Resolutions WGB2012/08 – WGB2012/13 are contained in the public excluded section of these 
minutes. 
 

There being no further business the meeting was declared closed at 12.23pm. 

 

Minutes approved and confirmed this                        day of                                        2021. 
 

 

 

Rukumoana Schaafhausen 
CHAIRPERSON 
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Open Meeting 
 

To Waters Governance Board 
From Ian Cathcart 

Special Infrastructure Projects Manager 
Date 12 February 2021 

Prepared by Lynette Wainwright 
Committee Secretary 

Chief Executive Approved Y 
Reference # GOV1301 
Report Title Actions Report 

1. EXECUTIVE SUMMARY 
 
To update the Waters Governance Board on actions arising from previous meetings. 

2. RECOMMENDATION 
 
THAT the report from the Special Infrastructure Projects Manager be received. 

3. ATTACHMENTS 
 
Actions Register 
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Waters Governance Board
Actions Register

OPEN MEETING

Meeting 
Date Action To Action When Status

20/11/19 The Board to be provided with:

 The proposed Te Kauwhata water take consents
strategy.

Ian 
Cathcart/

Watercare

November 2020

Now March 
2021

Richard Bax engaged to work with 
TKWA and include the Mid Waikato 
Servicing Strategy outcomes in securing a 
new consent.

After workshop late 2020 Watercare 
were proposed to complete the consent 
application with TKWA. In January 2021 
they declined to complete that work. The 
consent process is now back with TKWA. 
Once the water supply contract is signed 
(95% complete) WDC will continue 
engagement with TKWA to secure the 
water take.

20/12/19  The Minister of Local Government to be invited
to the next meeting of the Board. The Chief
Executive to outline the urgency and the reasons
for her attendance - funding to explore projects
and potential changes with water entities.

G Ion December 2020 To agree with the Board a suitable date 
to meet with the Minister.

Presentation to be prepared to form base for 
discussions with LG Minister

 Council’s arrangements with Watercare –
learnings and successes to date.

 Data on potential regulatory (cost) impact on the
ratepayer as a consequence of the proposed
water regulations.

 Impact of Council assuming some responsibility
for private water supplies.

Version: 1, Version Date: 11/02/2021
Document Set ID: 3006516
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Waters Governance Board
Actions Register

Meeting 
Date Action To Action When Status

 Contribution towards Council/Watercare
transition costs.

 The Lead we are providing on co-governance for
3 waters by Council and Iwi.

 Funding from central government towards the
sub-regional 3 waters study.

Affordability – rates rebates and financial hardship

Included as part of Council’s application 
for Reform Economic Stimulus Funding.

11/2/2019 Investigation into forums held by other Councils in 
respect of engagement with mana whenua. Iwi and 
Community Partnerships Manager, Sam Toka, to 
present the vision to the next meeting of the Board.

Sam Toka / 
Gavin Ion

December 2020 Council has agreed on the formation of 
four forums to cover the District. The 
issue of how to recognise the time 
commitment from mana whenua is still to 
be worked through.

25/8/2020 Waters Long Term Plan Performance Targets 

Watercare to report back to the next meeting of the 
Board with an action plan to consider real water loss 
results.

Sharon 
Danks

May 2021 Water Demand Management Plan update 
has been tendered and awarded and will 
be completed in May 2021. This will also 
suggest improvement to reduce Water 
Losses.

25/8/2020 A schedule of site visits would be prepared for 
the Board with the priority being abatement 
notice sites.

CN February 2021 8th December visit to Raglan water and 
wastewater plants was cancelled. New 
program of visits to be determined 

22/10/2020 Consenting Strategy – Te Kauwhata Wastewater 
Treatment Plant Discharge Consents (Renewal)

A letter be sent to the Ngaa Muka Development Trust 
outlining the commitment made to mana whenua, the 
joint co-governance structure and the draft terms of 
reference.

IC November 2020 Letter sent early December. Action 
update 8/12/2020 Staff to forward a copy 
of the letter (completed) and draft terms of 
reference to the Board before the meeting 
being held with mana whenua on 
Wednesday, 16 December 2020 
(subsequently cancelled).

Version: 1, Version Date: 11/02/2021
Document Set ID: 3006516
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Waters Governance Board
Actions Register

Meeting 
Date Action To Action When Status

Kevin Stokes is project managing this, 
completing his due diligence to 
understand the history, and convening a 
meeting late Feb early March with the 
right parties present to move this 
forward. He has met Tainui on 4th 
February. (Further verbal update will be 
given at February meeting)

8/12/2020 Staff to provide Mr Wright with the contact details for 
Te Rua Waikato, Ngaa Muka Development Trust and 
Waahi Whanui.

IC January 2021 Provided by Sam Toka 9 February 2021.

Version: 1, Version Date: 11/02/2021
Document Set ID: 3006516
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Page 1  Version 5 

Open Meeting 

To Waters Governance Board 
From Ian Cathcart 

Special infrastructure Projects Manager 
Date 23 February 2021 

Prepared by Sharon Danks 
Watercare Waikato 

Chief Executive Approved Y 
Reference # WGB2021; ECM ID # 3006584 
Report Title Te Kauwhata - Wastewater Treatment Plant 

Upgrade Membrane Aerated Bio Reactor Trial 

1. EXECUTIVE SUMMARY

A copy of the Te Kauwhata - Wastewater Treatment Plant Upgrade Membrane Aerated Bio 
Reactor Trial report is attached to provide background and indicative costs for the trial of 
Membrane Aerated Bio Reactor at the Te Kauwhata WWTP. 

2. RECOMMENDATION

THAT the report from the Special Infrastructure Projects Manager be received. 

3. ATTACHMENTS

A Te Kauwhata - Wastewater Treatment Plant Upgrade Membrane Aerated Bio Reactor 
Trial 
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Watercare Waikato 
Te Kauwhata  – WWTP Upgrade 

MABR Trial 

Date: 10/01/2021 
Version: 0.2 
Status: Final  

Prepared by: Kevan Brian/ Sharon Danks 

Version: 1, Version Date: 11/02/2021
Document Set ID: 3006585
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Template v9  iii 
    

Document Purpose: 
 

 To provide background and indicative costs for the trail of Membrane Aerated Bio Reactor at the Te 
Kauwhata WWTP 

 
 
Raised by 
Name Functional area Facility/ asset/ 

Location 
Driver Priority  Business owner rep 

supporting need 

Kevan Brian  Watercare  TeKauwha WWTP    WDC 

 
 

 
 
Distributed to:  Water Governance Board, Ian Cathcart, Carole Nutt  
 

Version: 1, Version Date: 11/02/2021
Document Set ID: 3006585
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Template v9  Page 1 of 2 
    

1 Background  
 
 
 
 

 
The Te Kauwhata wastewater treatment plant (WWTP) will be upgraded to cater for projected 
growth and to ensure compliance with existing discharge consent requirements.  
 
Watercare has been investigating treatment options for the upgrade that maximise the use of the 
existing plant assets, meet compliance targets and can be delivered as quickly as possible.  The 
investigations have identified that a membrane aerated bioreactor (MABR) is the most suitable to 
meet these drivers.  MABR is a new technology that has a very small footprint and is 5-6 times 
more energy efficient than processes such as activated sludge.  A small footprint should allow an 
upgrade to proceed at Te Kauwhata without extensive ground improvement works being carried 
out prior to any construction.   While ground improvements will be required in the long term, the 
MABR should allow approximately 1 year to be removed from the project program compared to 
other options investigated. 
 
Suppliers of MABR technology have assisted in developing a concept design for Te Kauwhata and 
have offered a performance guarantee for the removal of ammonia and for membrane life.  The 
suppliers have indicated that the process may meet the total nitrogen levels required by the current 
consent, however neither is able to offer a guarantee for this.  Therefore, there is an unknown with 
respect to the performance of the MABR for reduction of total nitrogen.  This unknown was identified 
during the options investigation and there are several ways that it can be mitigated, either using 
plant assets such as the existing oxidation pond or an additional small process. In addition, by 
modifying the operation of the MABR, it may be possible that no additional downstream process 
will be needed, thereby reducing capital costs and complexity of the upgrade.  
 
Watercare has identified that trailing a modified operating regime of an MABR at pilot scale would 
be the best way to determine how much nitrogen the MABR will remove and help the design team 
to determine if another process is required.    
 
A pilot reactor from one of the two key suppliers of MABR technology is currently being used in 
Whangarei and will come available in late March/early April 2021.  This plant can be relocated to 
the Mangere wastewater treatment plant innovation centre and used for the pilot.  A pilot trial would 
be undertaken over a 3 or 4-month period, concluding in August/September 2021.   
 
This technology can be used in a variety of configurations that reduce the size and complexity of 
structures as these may be applicable for upgrades at other Waikato DC sites such as Huntly and 
Raglan WWTPs. 
 
 

2 Demonstration Plant Details 
 
The pilot MABR will be located at the Mangere Wastewater Treatment plant and will be fed with 
either primary or raw wastewater, post screening and grit removal.  Mangere is recommended for 
the trail as: 

 The innovation centre has three phase power, water, compressed air and the supporting 
infrastructure to complete the trial at minimum cost and minimal set up time 

 Key staff who would run the system are located at Mangere and therefore no addition time 
or cost would be incurred due to travel to/from site 

 The innovations area is secure and can only be accessed via the existing security system 
 The site has good access for loading/unloading of the equipment and there will be no 

costs associated with preparing a flat level area and concrete pad needed to locate the 
equipment 

 The innovations team has a laboratory where most of the testing etc can be undertaken  
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The plant will be hired from the supplier rather than purchased and will be returned at the end of 
the pilot period.  Membranes for the pilot will be purchased from the supplier.  These can be used 
elsewhere if needed or for other trials as they have a design life of >20 years.  
 
  
 

3 Proposed Upgrade Plan and Indicative Costs  
 
 
Plant and Membranes 
 
The demonstration plant hire and purchase of membranes ($25,000) will be covered by the 
Watercare Innovations Team.  Once the Te Kauwhata demonstration is complete the team may 
use the plant to pilot or test other process configurations or outcomes for other plants within the 
Waikato District. 
 
Technical/Site Support, Transport, Installation, Transport and Testing 
 
The demonstration unit will require installation at Mangere WWTP, inducing some pipework, feed 
pumps and electrical installation and safety testing. Laboratory sampling will also be required to 
validate the performance of the trail unit.   In addition, the supplier has quoted for site support to 
enable us to install the new membranes into the plant and commission control systems etc.  
Estimated costs are $70,000 of Capex expenditure. 
 
Funding 
 
It is proposed to fund the capex expenditure from the Te Kauwhata Wastewater Treatment plant 
upgrade project as enabling works.  
 
 

4 Recommendation 
 
 
It is recommended that the MABR trial is progressed in parallel to the design and procurement of a 
MABR plant at TE Kauwhata WWTP. The trial will allow the design parameters for the Te Kauwhata 
WTP upgrade to be validated and will assess with the commissioning of the interim Te Kauwhata  
plant in late 2021. 
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Open Meeting 

To Waters Governance Board 
From Ian Cathcart 

Special infrastructure Projects Manager 
Date 23 February 2021 

Prepared by Sharon Danks 
Watercare Waikato 

Chief Executive Approved Y 
Reference # WGB2021; ECM ID # 3006578 
Report Title Te Akau Water Treatment Plant – Chlorate and 

Bromate Non-Compliances and Operational 
Limitations Update 

1. EXECUTIVE SUMMARY

A copy of the Te Akau Water Treatment Plant – Chlorate and Bromate Non-Compliances 
and Operational Limitations report is attached to provide an update to the Board on the 
current non-compliance and operational risks at the Te Akau Water Treatment Plant. 

2. RECOMMENDATION

THAT the report from the Special Infrastructure Projects Manager be received. 

3. ATTACHMENTS

A Te Akau Water Treatment Plant – Chlorate and Bromate Non-Compliances and 
Operational Limitations Update 
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Document Purpose: 
 

 To provide an update to the Water Governance Board on the current non compliances and 
operational risks at the Te Akau Water Treatment Plant  

 
 
Raised by 
Name Functional area Facility/ asset/ 

Location 
Driver Priority  Business owner rep 

supporting need 

Sharon Danks  Watercare Waikato  DWS compliance  Legislation  H  WDC 

 
 

 
 
Distributed to:  Water Governance Board, Ian Cathcart.  
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1 Background  
 
The Te Akau Water Treatment Plant is in Te Akau Village which is located 39 kms southwest of 
Huntly and sits across the harbour from Raglan (19kms over water from Raglan Township).  
 
The plant is small serving less than 50 customers and consists of a bore, cartridge filtration and 
disinfection (hypochlorite dosing).  
 
The plant has become increasingly non- compliant with respect to chlorination by-products such 
as chlorate and bromates.  
 
Watercare understands that Waikato District Council is commencing a project to decommission 
the plant. This requires a public referendum to be undertaken with the effected customers. The 
timeframe for referendum to be completed is likely 12- 18 months.  
 
 

2 Current Issues  
 
These parameters are currently monitored quarterly but with the changes in the Drinking Water 
Standards they will have to be monitored weekly.   
 
The MAV for Chlorate is 0.8mg/l and for Bromate is 0.01mg/l 
 
There are 3 main reasons for the continued non – compliances  
 

 The chlorine supplied by Ixiom does not meet the minimum standard for the supply of 
chlorine for drinking water purposes  

 There has been increasing chlorine demand from the water treated at the plant. This 
may be due to a chemical non-compliance or increasing contamination of the ground 
water supply. The Water supply catchment is not protected.  

 The poor condition of the bore head. The bore has been poorly designed and at 
present due to the angle of the bore the bore pumps are unable to be removed for 
maintenance. 

 
It is likely the plant will become non-complaint for other parameters when small plants are 
required to be fully compliant with all parts of the drinking water standards. A present small 
plant such as this are exempt from all parameters  
 
In addition, the Te Akau plant has no SCADA process control for chlorine dosing or pH control. 
At present the operators receive a single output signal for the plant that displays the chlorine 
level at a point in the Network after the reservoir. The chlorine value and pH value being 
delivered to the reservoir and within the reservoir can only be captured by grab sample testing 
on site. Watercare is in the process of installing chlorine and turbidity monitoring to allow tighter 
process control. For 6 weeks over the Christmas period grab samples were being taken daily 
on the direction of the Drinking Water Assessor. The requirement was relaxed to weekly in late 
January  
 
This upgrade will utilise all available capacity in the existing SCADA system and will still not 
allow remote process control.  
 
Following the implementation of the revised drinking water standards in July 2021, Water 
suppliers will be asked to provide more data to prove compliance such as chlorine contact time 
(Ct values). To enable this additional compliance instrumentation to be installed a significant 
control system upgrade will be required.  
 
The Te Akau Bore head has inherent risk around security issues regarding access to the 
borehead in its current configuration. The bore has also been tilted over time due to the weight 
of the concrete structures on top of the bore. For the last 18 months the operators have been 
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unable to remove the bore pump for maintenance. This also prevents a significant risk to the 
continued operation of the plant.  
 

 
 
Figure 1 Te Akau Borehead  
 
Watercare is in the process of preparing a Water Safety Plan (WSP) for the Te Akau water 
supply. The WSP will highlight risks to the supply and recommend costed solutions to achieve 
on going compliance at this site.  
 
  

3 Future Investigations  
 
If the plant is to continue to operate in the short to medium term Watercare recommends the 
following activities are undertaken and funded.  Watercare has engaged a consultant in January 
2020 to under the highest priority investigations.  
 

1. Work with ixom to ensure the hypochlorite solution is being manufactured to the 
guideline to produce hypochlorite solution for drinking water purposes.  

2. Investigate what is driving chlorine demand in the network and implement programs 
to manage this issue if possible  

3. Increased flushing in the network 
4. Investigation into electrolysing chlorine on site to negate the need to purchase 

hypochlorate solution 
5. Scope and implement an interim Control System Upgrade project to allow for 

enhanced process control and increased continuous monitoring. This will a requirement 
of the revised drinking water standards.  

6. Undertake a scoping project to cost remedial works required on the bore head and 
associated structure 

 
Watercare will provide further updates to the Water Governance Board following the completion 
of the investigations.  
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Open Meeting 
 

To Waters Governance Board 
From Ian Cathcart 

Special infrastructure Projects Manager 
Date 23 February 2021 

Prepared by Carole Nutt 
Waters Contract Relationship Manager 

Chief Executive Approved Y 
Reference # WGB2021; ECM ID # 3005375 
Report Title Three Waters Performance Report for December 

2020 / January 2021 

1. EXECUTIVE SUMMARY 
 
A copy of the Three Waters Performance Report for December 2020 / January 2021 is 
attached for the Board’s information. 

2. RECOMMENDATION 
 
THAT the report from the Special Infrastructure Projects Manager be received. 

3. ATTACHMENTS 
 
Three Waters Monthly Performance Report for December 2020 / January 2021 
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1. Health & Safety 
 

HIGHLIGHTS AND LOWLIGHTS 

1. Health, Safety & Wellness 
 There was 0 Lost Time Injury (LTI), and 0 Restricted Duties Injury (RDI) involving Watercare 

employees in December and January.     
 There were 0 recordable injuries involving contractors in December and January. 
 The 12-month average Lost Time Injury Frequency Rate (LTIFR) for employees is 5.34 per million 

hours, under our target of ≤5.  
 The 12-month average Total Recordable Injury Frequency Rate (TRIFR) for employees is 8.9 per 

million hours, under our target of ≤20.  
 A team meeting was held with the reticulation serviceman and the treatment plant operators 

following the 2 hand injuries refocussing the team on health and safety. This included the 
completion of the take 5 booklet prior to tasks and the use of SOP’s. From September a Hazard 
has been assigned to each month for field teams to investigate. The hazard for December was 
manual handling and January was heat and fatigue. 

 Working alone is a key risk for WDC staff in all operational areas and is a focus, improvements to 
be implemented in 2021 include Radio communication in vehicle to resolve issues with Cell 
phone coverage and the roll out of updated working alone cell phone apps.  

 November 2020 Health and Safety incident update:  
1. The lifting frames are being modified to include outriggers. This has made the frames 

more stable. Until modified the frames are locked on site so they are unable to be used.  

 

Figure 1. Prototype of outriggers being installed 

 

Version: 1, Version Date: 11/02/2021
Document Set ID: 3005376

34



3 
 

2. Ground improvements have been completed at Te Kowhai to allow the smooth 
movement of the lifting frame between access manholes  

 
Figure 2 Te Kowhai WWTP pre ground improvements  
 

 
 
Te Kowhai WWTP post ground improvements  
 

3. Staff have been bought PPE with zippable pockets to allow cell phones to be kept on the 
body during work activities.  

 A programme has commenced on updating all SOP’s used by the serviceman to a more user-
friendly format and the production of SOP folders for each vehicle.  
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1. HEALTH, SAFETY & WELLNESS UPDATE   

 

Worker, type of 
incident and 
location 

Critical Risk 
(Yes/No) and 
Severity  

Description of 
injury/incident 

Our learnings The actions we 
have taken 

No incidents in 
Jan/Dec  

    

 

 

AUDITS, MANAGEMENT REVIEWS, INSPECTIONS, SAFETY OBSERVATIONS 

 

 The 6-monthly review of the HSW Management System was completed in September. 
 An all sites condition assessment of mechanical, control and electrical was completed in 

February.  
 Contract Audit will be undertaken by IMPAC on the 23rd of February  
 14 site inspections have been undertaken in January across networks and operations.  
 A refresher training session was held for All staff on the 14th of January on hazard and risk 

assessment. This will help staff in filling out the take 5 booklet  
 

 

2. Key Performance Indicators 

KPI – Description Results 

 

Target 2020/2021 

Water 

The extent to which Council’s drinking water supply 
complies with Part 4 of the drinking water standards 
(bacteria compliance criteria). (Number of zones that 
comply, maximum 18) 

18 18 

The extent to which Council’s drinking water supply 
complies with Part 5 of the drinking water standards 
(bacteria compliance criteria). (Number of zones that 
comply, maximum 18) 

15 15 
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Where Council attends a call-out in response to a fault or 
unplanned interruption to its networked reticulation 
system, the following median response times measured: 
- Attendance for urgent call-outs: from the time that 
Council receives notification to the time that service 
personnel reach the site. 

 

Dec - 5 

Jan - 24 

July 2020-
Jan 2021 
total - 37 

         

40 mins 

Where Council attends a call-out in response to a fault or 
unplanned interruption to its networked reticulation 
system, the following median response times measured: 
- Resolution of urgent call-outs: from the time that 
Council receives notification to the time that service 
personnel confirm resolution of the fault or interruption. 

 

Dec – 189 

Jan - 104 

July 2020-
Jan 2021 
total - 111 

       

 

120 mins 

Where Council attends a call out in response to a fault or 
unplanned interruption to its networked reticulation 
system, the following median response times measured: 
- Attendance for non-urgent call-outs: from the time that 
Council receives notification to the time that service 
personnel reach the site. 

 

Dec – 1 

Jan - 1 

July 2020-
Jan 2021 
total - 1 

≤ 3 days 

Where Council attends a call out in response to a fault or 
unplanned interruption to its networked reticulation 
system, the following median response times measured: 
- Resolution of non-urgent call-outs: from the time that 
Council receives notification to the time that service 
personnel confirm resolution of the fault or interruption. 

 

Dec - 1 

Jan - 1 

July 2020-
Jan 2021 
total - 1 

          

<3days 
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The total number of complaints received by Council 
about any of the following (expressed per 1000 
connections to the networked reticulation system): 
- Drinking water clarity 
- Drinking water taste 
- Drinking water odour 
- Drinking water pressure or flow 
- Continuity of supply 
- The local authority’s response to any of these issues 

Dec – 2.12 

Jan – 0.75 

July 2020-
Jan 2021 
total – 11.16 

 

22/1000 

Wastewater  

The number of dry weather sewage overflows from 
Council’s system expressed per 1000 sewage 
connections to that sewage system. 
- Non-sensitive receiving environments 

 

 

Dec – 0.40 

Jan – 0.08 

July 2020- 
Jan 2021 
total – 2.14 

        

≤ 2/1000 

 

Note: Over target, largely 
due to Fibre strikes in the 

district. 

The number of dry weather sewage overflows from 
Council’s system expressed per 1000 sewage 
connections to that sewage system. 
- Sensitive receiving environments 

Dec - 0.00 

Jan – 0.00 

July 2020-
Jan 2021 
total – 0.00 

 

≤ 2/1000 

Where Council attends to sewage overflows resulting 
from a blockage or other fault in its sewage system, the 
following median response times measured: 
- Attendance time: from the time that Council receives 
notification to the time that service personnel reach the 
site. 

 

Dec – 58 

Jan - 17 

July 2020-
Jan 2021 
total - 41 

 

≤ 1 hour (45 mins) 
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Where Council attends to sewage overflows resulting 
from a blockage or other fault in its sewage system in 
Raglan, the following median response times measured: 
- Attendance time: from the time that Council receives 
notification to the time that service personnel reach the 
site. 

Dec – 0 

Jan - 35 

July 2020-
Dec 2021 
total - 35 

 

          ≤ 1 hour (60 mins) 

Where Council attends to sewage overflows resulting 
from a blockage or other fault in its sewage system, the 
following median response times measured: 
- Resolution time: from the time that Council receives 
notification to the time that service personnel confirm 
resolution of the blockage or other fault. 

 

Dec – 130 

Jan - 62 

July 2020-
Jan 2021 
total - 143  

             

          ≤ 4 hours (240 mins) 

The total number of complaints received by Council 
about any of the following (expressed per 1000 
connections to the sewage system): 
- Sewage odour 
- Sewage system faults 
- Sewage system blockages 
- Council’s response to issues with its sewage system 

Dec – 0.71 

Jan – 0.08 

July 2020- 
Jan 2021 
total – 5.47 

 

≤ 10/1000 

Health and Safety 

Safety: Lost time injury frequency rate (LTIFR) per million 
hours worked 

5.34 

 

≤ 5 

Safety: Total recordable injury frequency rate (TRIFR) per 
million hours worked 

8.9 

 

≤ 20 
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Safety: 100% of Notifiable (or serious non-notifiable) 
Events reported to WDC within 2 hours of occurrence 

100% 100% 

Safety: 100% of Notifiable Event reports supplied to 
WDC within 21 business days 

No events  100% 

Safety – percentage of complaints resolved within 10 
working days 

100% 95% 

Safety- Health and safety Audit programme and action 
plan completed (6 monthly and then annually) 

1  1  

Safety - All site emergency plans to be drilled 6 monthly 
as per drill schedule 

80% >100%  

Safety - Monthly Health and safety meeting held with all 
workers 

2 - safe lifting 
focus in 

December 

- Hazard 
assessment 

focus in 
January  

>90%  

Safety-Critical risk audit to be conducted by HSW BP Bi-
monthly 1   1  
Safety -Actions required to be closed within 1 month 

100% >90% 
 

3. Operational Update 
 

3.1 Treatment 
 

No Health and Safety incidents during December / January. 

There were several callouts to site during December / January.  

Te Akau WTP is of major concern. This plant has no SCADA process control for chlorine dosing or pH 
control. We receive one signal for the plant that displays the chlorine level at a point on the Network 
after the reservoir. The chlorine value and pH value being delivered to the reservoir and within the 
reservoir can only be captured by grab sample testing on site. 

The round trip for an operator to attend this site is in the region of 100 to 150 kilometres as a round 
trip and generally consumes the whole day for each of the planned weekly visits. 

The bore head at Te Akau WTP is not in good condition and not likely to pass a security audit. 
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Figure 4 Te Akau Bore Head 

During the December / January period the water quality suffered from both Bromate and Chlorate 
exceedances of the MAV. These related to quality (age) issues of the sodium hypochlorite being 
supplied and resulted in procurement being swapped between the bulk suppliers from Kinleith and 
Mt Maunganui to source the best quality product. The raw bore water quality appears to strongly 
influence the chemical reactions when adding Sodium Hypochlorite for disinfection and Hydrochloric 
acid for pH correction 

Laboratory Services were engaged to carry out daily sampling and testing for reporting to the DWA. 
This was a very time consuming and expensive exercise. 

Operators visited the site many times to dump and replenish the reservoir contents and reset the 
chemical dose set points to maintain water quality. 

Raglan WTP has tripped several times on poor power quality. The plant can be reset and restarted 
remotely but requires a site visit each time to reset the Chlorine monitoring panel. The cause of the 
power dips is being investigated. Some rodent damage to cables has been found and repaired. The 
site main transformer appears to be in poor condition. History of this transformer is being 
investigated. 

Staff: 

Water/Wastewater Treatment Operator Mark Doughty and Cesar Waksman have completed and 
passed National Certificate Water Treatment Level 4 qualification. 

Tony Gray has completed Dangerous Goods licence (endorsed) 

Water and Wastewater Treatment Operator David Luke has resigned from Watercare. His last day of 
work was the 22nd of January. A new operator has been sourced and will commence work with 
Watercare on the 15th of February. 

Training of all Operators will continue along with additional training for “Workplace First Aid” and 
“Confined Space and Gas Monitoring”. In addition, staff requiring Dangerous Goods licences have 
commenced training.  
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General Workflow  
 

 Meremere WWTP upgrade project is well underway. This work has impacted on the existing 
oxidation pond as a section of the original pond is being reclaimed to establish a work 
platform for the new plant. Pump over from the decommissioned section of the pond to the 
remainder of the original has is now complete but has resulted in high suspended solids and 
low algae levels. The pond remains stable and will recover during the summer months. Final 
discharge to the river has been minimised as the pond is now operating at low level. There 
is very little bird life on the pond due to contractor activity. 

 All wastewater treatment plants are being monitored for signs of botulism affecting wildlife. 
The number of ducks and swans on the ponds is increasing.  

 Ngaruawahia WWTP we are observing large numbers of “Daphnia” developing in the 
oxidation ponds. These are impacting on the Actiflow effluent turbidity and at times shuts 
the plant down on high turbidity at the UV plant. A bird scaring device has been set up and 
Waikato Police and WDC have been notified of the devices operating between the hours of 
0900hrs and 1600hrs daily.  
Some dead birds are being found and disposed of as per the methodology agreed with 
Forest and Bird as part of the discharge consent.   

 Raglan WWTP very low numbers of dead birds being found. No bird scaring device set up. 
 Te Kauwhata WWTP very low numbers of dead birds being found. No bird scaring device set 

up. 
Huntly WWTP oxidation pond desludging has commenced with contractor ConHur 
establishing plant and equipment on site during January 2021. Bird life has shifted off # 1 
Pond due to contractor activity and have relocated on # 2 Pond. A bird scaring device has 
been set up on # 2 Pond to reduce the numbers and risk of botulism infection as the pond 
temperatures have increased to 26C. Waikato Police and WDC have been notified of the 
devices operating between the hours of 0900hrs and 1600hrs daily. Some dead birds are 
being found and disposed of.  

 Huntly WTP, Ngaruawahia WTP and Te Kauwhata WTP river intake screens have been 
booked in for cleaning by the dive team early February. This work will be done in 
conjunction with the 6monthly wastewater diffuser surveys. 

 Huntly WTP Filter #5 remains out of service. The air scour pipework has been modified and 
tested. We are waiting for a new replacement valve actuator to be delivered from Australia 
and fitted to complete the work and return to service. A program to replace the sand media 
beds in all Huntly WTP filters has been established and will commence in February 2021 
 

3.2 Networks 

 
 Works on pump station renewals continued throughout Dec/Jan. Wallis St WWPS located in 

Raglan had x2 100mm Flygt discharge bends on the floor of the PS and x2 cast iron risers 
were replaced. Whilst the existing pumps were in good condition here, the PS was not 
working optimally due to issues with the discharge bends. On replacement, there is a noted 
improvement in the pumping capacity on site. 
 

Version: 1, Version Date: 11/02/2021
Document Set ID: 3005376

42



11 
 

 
New discharge bends – Wallis St PS 

 

 
 A new Magflow meter was installed at Bow St reservoir, Raglan, in late Jan. The existing 

Magflow was providing the reticulation team with faulty readings and info, and due to a 
pressure zoning project planned by the assets team, the installation of a new Magflow to 
provide accurate data was crucial. The install was simply a straight swap out, and on 
completion the data now collected is highly reliable and can therefore inform the zoning 
project accurately. 

 
Old Magflow being removed from chamber – Bow St Reservoir 

 
 

 The Scada upgrade design project with Neo continues to progress, with P&ID work having 
almost been completed. To date, the reticulation team have completed P&ID’s for 82 sewer 
pump stations, 5 booster pump stations and 8 reservoirs. This information is passed on to 
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Neo for CAD work and also will inform the wider project. All P&ID’s are expected to be 
completed by WSL staff and handed over to Neo by end of Feb. 

 
 The complex meter project has progressed well with a start date for works locked in for the 

week of 22nd Feb. Letters and agreements have been sent to all affected properties. Raglan is 
the first area to be addressed with 30 meters in total. Pipescape (the contractors carrying 
out the work) will then move on to Ngaruawahia where 80 meters require splitting.  

 
 A major water leak occurred 26 Dec (Boxing Day) at Main St, Raglan. A 150mm AC main had 

decoupled at a connection point. A hydroexcavator was used to expose the line and the 
repair was enacted with minimal disruption to customers.  
 

 
Images of the AC main break 

 
 Cardno are scheduled to commence thermal imaging drone survey works for leak 

detection purposes in mid-Feb. A flight plan has been developed and works will take 
place over 4 nights covering 35km of pipelines. Te Kauwhata will be addressed after this, 
as this area has the greatest volume of water losses in the district. 
  

 An excavator was purchased to assist with retinue network projects.  
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3.3 Planning and Project Delivery  
 

Key tasks completed include: 
 
Planning 
 
 The renewal Tender is in the stage of final negotiation prior to contract award. 
 Significant time has been committed to providing Department of Internal Affairs Three 

Waters Reform Information Request. 
 Liaison with Watercare’s Auckland staff on transfer of Asset Information to new Asset 

management system (from Asset Finda to Infor). 

There are several work packages for the Watercare Professional Engineering services panel in 
the process. These include: 
 Ngaruawahia WW Pump Stations and Rising main upgrade concept is complete and detailed 

design will commence this month. 
 Ngaruawahia WW Rising main Bridge crossing design is underway, the structural bridge 

assessment has commenced to confirm capacity. 
 Whangarata WW Gravity main and Pokeno Rising concept design is underway. 
 Tuakau Interceptor Pump Station Upgrade, detailed design is underway. 
 SW modelling is being undertaken to assist in sizing of proposed SW culvert in Travers Road 

Te Kauwhata.  This has shown an upgrade is not required as it could worsen downstream 
flooding of residential property.  Further study is underway to confirm the downstream 
flooding issues more fully.  

 Huntly and Ngaruawahia WS modelling recalibration, system performance and options 
assessment continue. 

 Raglan WS model updates and Master Plan continue. 
 Stantec undertaking District Wide Water Supply Demand Management Plan. 
 Raglan WW Model recalibration and System performance project commenced, this will 

provide abetter understanding of network performance in wet weather and the ability of the 
network to service growth.  It will also provide commentary for the WWTP discharge consent 
on network inflow and infiltration issues. 

 Whangarata gravity sewer concept design package awarded to Beca.  This project enable 
increasing dairy flows and growth from Pokeno as well as servicing Whangarata Business 
Park. 

 Design of Tuakau Interceptor pump station upgrade awarded to GHD.  This project also 
enables increasing dairy flows and growth from Pokeno and south Tuakau. 
 

Development / Growth related matters being worked on include: 

 Still awaiting WDC to establish DA with Ultimate Development relating to DA for River Road 
North Development.  Design of pipeline is near completed. 

 No feedback from WDC relating to Synlait DA, Synlait future flows are very uncertain, this 
impacts on timing of Pokeno WW upgrades.  

 Interaction with Developers consultant relating to wastewater servicing of Lovell subdivision 
in Taupiri. (See plan below).  The blue area proposes development of approximately 270 lots. 
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Lovell proposed development Taupiri 

 
Project Delivery 

 The Meremere MBR reclamation works are underway, civil chamber and drainage works to 
follow.  

 Desludging works have commenced at Huntly WWTP, a workshop to be arranged with WDC 
to explore improved disposal options. 

 Renewals Package – Final Tender negations and award are in play 
 Whangamarino WTP 4.5MLD Upgrade is in Tender 
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 Te Kauwhata Reservoir Upgrade is in Tender 
 The POAL WWPS – Geotech design to complete so the pricing of the works can continue. 
 Ngaruawahia WTP backwash upgrade – Detailed Design phase     
 Ngaruawahia UV installation – Installation to commence March 2021 
 Te Kauwhata WWTP Ultimate Upgrade - Detailed geotechnical design underway, along with 

the enabling works consenting and concept design.  
 Te Kauwhata WWTP interim Upgrade – UV reactors ordered and will be delivered in 6 weeks’ 

time. Design of the UV works commenced. the construction of the UV will coincide with the 
delivery of the units. A MABR trial for Te Kauwhata upgrades will commence at Mangere 
WWTP in April. A paper has been submitted to the WGB in February.  

 Hartis, Hopuhopu, Stirling and Rosser WWPS upgrade (Asset remediation) – Construction to 
commence in October (works awarded to Fullers pump and Crane LTD) 

 Filter Media Replacement Project – works have commenced at Huntly Filter 2 and 3  
 Newell Road Booster PS upgrade (Asset Remediation) – Construction to commence in October 

(works awarded to PES LTD) 
 Network NCU Scada project – Detailed design phase. Site audits and reverse engineering of 

RTU’s software and production of Level 1 FD’s underway by Neo and McKay’s.  
 Scada Server Relocation project – The design phase has commenced with the following tasks 

being undertaken :Network design including connectivity, security, remote access, 
Infrastructure design for the virtual servers and hosts, including operating systems and VM 
specifications, SCADA Application design which will be used to configure the SCADA 
Application and confirmation of the SCADA version 

 Infor AM Transition project – Data cleansing is continuing, Scope refinement is continuing, 
Liaison with WDC staff is continuing.  

 
 

3.4 Stormwater Update 
 Investigation/maintenance completed at the Aroaro wetland, Raglan.  These works 

highlighted issues with the grades and hydraulics in the area.  Resolving this is likely to be 
complex.  Further works and option analysis will be added to the Stormwater CAPEX. 

 Issued the revised Stormwater Management Plan to WRC.  
 WSL are actively involved in the pre-application for a new development in Ngaruawhia North.  

Need to investigate a catchment wide solution for further development. Undertook a site visit 
around Ngaruawahia with WDC (Peter Henderson) inspecting new subdivisions, outlet to the 
Waikato river, main drainage channel and side drains.  CKL have been engaged to provide 
modelling and solution input.  Meeting with WRC on proposed solution of rehabilitating the 
existing open channel was positive. 

 Cambrae Road flood mitigation design awarded to Stantec.  Design almost complete. 
Discussions with Contractor have commenced. 

 Updated WRC on the Raglan abatement notice.  Currently they are happy with the progress.  
Main outstanding items are: 

o Cambrae Road flood mitigation (Design underway) 
o Updating of the monitoring/sampling program (70% complete) – Looking at a data 

share agreement with WRC for their harbour water quality testing. 
 Further discussions with Parks and Roading Alliance regarding responsibilities and trying to 

work together where possible.  Draft responsibilities spreadsheet circulated in preparation for 
the next grey areas workshop.  Return communication has been slow. 
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 Received feedback from annual report.  One compliance notice for raglan received so far. No 
new abatement notices.  WRC mentioned they were happy with the progress towards the 
existing abatement notice. 

 Engineering forum with WDC commenced last week which included discussions on 
Stormwater.  WRC Stormwater and Development guidelines were discussed. 

 Watercare have organised SW360 to undertaken stormwater treatment asset maintenance 
training at the end of February.  Invites have been extended to HCC, Roading Alliance, Parks, 
Waipa DC, WRC and various local consultants. 

 
 

3.5 Abatement Notice Resolution 
 
Meremere WWTP 

The 2019/2020 WRC Abatement notices require Total Suspended Solids (TSS) exceedance and 
discharges outside permitted discharge periods to be addressed.  Inflow and Infiltration reduction 
programme is underway and has already seen a reduction of discharges out of permitted periods this 
winter.   

The contract for installation of the MBR has commenced, the site compound is in place and long-lead 
items have been procured and reclamation works are underway.  The new plant is expected to be 
operational by August 2021. 

A new consent was been granted in December 2020 that resolves the abatement notice with interim 
conditions to allow for the suspended solids and new lower compliance limits which will be enacted 
once the new MBR plant is commissioned.  

 
Meremere WWTP – reclamation works 

 

Te Kauwhata WWTP 
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WRC abatement notice on this plant requires Total Kjeldahl Nitrogen (TKN), Total Nitrogen (TN), Total 
Phosphorus (TP) loads and E.coli exceedances to be addressed.  There is also a requirement to develop 
short term capacity for increase in loads from residential development from Lakeside and Te 
Kauwhata structure plan areas prior to the HIF funded new WWTP.  Numerus interim activities have 
been undertaken to ty and address the noon – compliances on a short-term basis. These include:  

 Major maintenance of the aqua discs and air lines  
 Compressor maintenance  
 Rock filter replacement  

The mid Waikato Strategy has been completed and a preferred solution identified for Water and 
Wastewater. Consultation will be undertaken with stakeholders in July 2020 in parallel with design 
solutions for the upgraded plant progressing on the site. It expected the new membrane plant will be 
operational by December 2022. 

The geotechnical design is underway and is due to complete February 2020.  This will scope the ground 
remediation needed to support the WWTP upgrade.  The application for the enabling works consent 
is currently being prepared so that the enabling works can proceed as planned.  

Waikato District Council after discussion with the Water Governance Board will form a Te Kauwhata 
consultative Governance Group led by WDC and the WGB to oversee the consenting project at a high 
level    

A consenting strategy is being prepared and it is anticipated a new discharge consent application will 
be submitted to WRC in late 2021.  

 
Raglan stormwater  
 
The Raglan stormwater Discharge Consent has an Abatement Notice for 2018/2019 compliance 
period highlighting non compliances.  The main issues are: 

 Flooding at Cambrae Road 
 Water Quality results and mitigation (hydrocarbons and heavy metals) 
 High risk site identification and education 
 Reporting (changes to SW network) 
 Review of the Stormwater Management Plan 
 Review and update of the monitoring program 

 
Watercare has completed a detailed review of the outstanding non-compliant consent conditions. 
Following this review the following actions have been undertaken:  

 Flood mitigation:  Detailed design 90% complete – discussions with Contract have 
commenced (Open) 

 The sampling programme has been reviewed and changes are being made for the proposed 
sampling regime for 2020/2021 including data sharing with WRC (Open) 

 The District Wide Stormwater Operations Management Plan has been revised and issued to 
WRC (Closed) 

 The annual report has been issued and provides close out of the reporting issues in the 
Abatement notice (Closed) 

 High risk sites have been identified and discussions with landowners/managers have been 
undertaken.  There are 2 sites requiring further follow up - 2020/2021 (Ongoing). 

Version: 1, Version Date: 11/02/2021
Document Set ID: 3005376

49



18 
 

 
 

3.6 Compliance 
 

 All December compliance reports for Drinking Water were submitted to Wai-comply and 
Wastewater reports to the Waikato Regional Council on time. January 2021 compliance 
reports are due to be submitted to Wai-comply and Waikato Regional Council during the first 
week of February 2021. 

 
 All Quarter 4 (October-December) drinking water sampling results were uploaded to the 

Drinking Water Online for compliance and Q4 surveys for the plants and zones were also 
completed for audit in DWO. 
 

 Te Akau WTP Chlorate sampling results have exceeded the MAV limits for December 2020 
sampling. Maintained communication with DWA and remedial actions were followed at the 
plant. Daily sampling for Chlorate and Bromate were organised at the plant and retic until 
confirmation received from DWA to reduce the frequency to weekly. Ongoing weekly 
monitoring at the plant and retic for Bromate and Chlorate. 

 
 WSL WDMP teams meeting was held with Stantec on 19 January 2021. The WDMP review is 

expected to be completed by the end of March 2021.  
 

 Meremere WWTP new resource consent limits in place for discharge. 
 
 

3.7 Customer  
 

 Scoping began for Raglan complex water meter installation, letters to owner for works to 
begin late February sent.  

 Watercare and WDC Contact Centre workshop on KT page, service requests and feedback 
Rob Ball and Jaime Wara present.  Focus on feedback and using KT pages.  

 

3.8 Strategic Resource Consents 
 
Raglan WWTP resource consent application 
 

 A Raglan wastewater consent community hui was held on the 28th of January. The topics 
covered included recent consultant reporting that had come through, an update on inflow 
and infiltration influence on the Raglan network and current work underway in the 
preparation of a biosolids management strategy which will encompass the wider district. 

 The tables below were presented at the hui, where these are taken from the recent 
consultant costing investigations received. They represent capital and annual operational 
expenditure for each of the short-listed treatment and discharge solutions. With 
environmental investigations and costing work largely completed now for the project, it was 
stressed that progression toward a single option should occur (i.e. in order to lodge an 
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application with the Waikato Regional Council by the desired July timeframe). RMA 
terminology for this option is the ‘Best Practical Option’ (BPO). 
Methodology to arrive at a BPO has been communicated throughout engagement, where a 
‘Multi Criteria Analysis’ (MCA) is to be used.  

 It is critical for the applicant to now led parties through MCA procedure (i.e. individually, or 
through groups). This work is intended to occur during February and March, where a first 
step will be for the project team to undertake a draft MCA internally for distribution. This 
should act as template for workshopping needed with groups, to understand areas of 
difference and agreement. The selected BPO may differ between the applicant, community 
individuals/groups and hapū. This will be clearly articulated within the application, with the 
hope to narrow down any potential differences. 
 

 
 

 
Costing estimates for treatment and discharge upgrade options 

 Theoretical scenario building was needed to construct the above table of costs. The areas 
highlighted below were used for the potential public land option costing (L1). There is no 
land secured for such a discharge option, however there is ability to investigate the potential 
of this option with land managers and users if favour exists for its pursual. Relevant parties 
would be the Raglan Golf Club, WDC Parks Department, Department of Conservation and 
hapū.  

  
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Large areas of public land in Raglan  

 
 
Te Kauwhata WWTP  
 

 There is agreement in principle by Waikato District Council, hapῡ and key stakeholders to 
progress a treatment upgrade to a Membrane Bioreactor (MBR). This allows advancement of 
concept design and undertaking necessary RMA processes (meeting OPW, National 
Standards and Regional Council statutory requirements). This investigation work was 
initiated during November and continues now. 

 
Matangi WWTP  

 The Matangi WWTP is a plant that serves 57 residential properties within the small southern 
Waikato town. The discharge consent for the plant will expire on the 30th of September 
2021, where a high-level consenting strategy was developed in October 2020, in order to 
direct technical study. A description of WWTP operation is outlined in steps below:  
Step 1: Houses retain a septic tank which offers pre-treatment and settling (tanks are cleared 
by WDC routinely). The plant then receives the liquid portion of household effluent only, 
which is pumped to site. 
Step 2: Once received at the WWTP, the effluent is captured in septic tank system and 
screened (primary treatment), then sent to the recirculating sand filter which acts to reduce 
BOD5 and de-nitrify wastewater (i.e. both these compounds are nutrients that can cause 
environmental effects to groundwater). Treatment occurs by naturally occurring micro-
organisms in the filter utilising the nutrients in wastewater as food. 
Step 3: The WWTP site is largely made up of disposal fields which receives the treated 
wastewater and allows further microbial activity to occur. It is important not to overload the 
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disposal fields, therefore areas of discharge are alternated to allow full recovery between 
doses.  

 Geotechnical investigation of fields and a process investigation is underway by expert 
consultants (Beca), in order to understand if optimal plant performance is achieved. 
Engagement with the adjacent school, hapū and tribe has been initiated also. 

 An internal technical workshop between WSL and Beca is planned for the second week of 
February to understand investigation recommendations. Greater information will then be 
distributed to interested parties. A key factor is that Metro Plan optioneering is underway as 
part of a multi-Council study. Matangi’s proximity to southern Hamilton growth and 
Cambridge could open opportunity for a smaller settlement connection to a wider scheme. 
Any Metro Plan solution could be 10 years (plus) away in timing. It could therefore be 
practical to understand Metro Plan outcomes and opportunity, as part of determining any  
plant upgrade, or consent duration. 
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Images illustrating the Matangi WWTP site 

 
 
 
 
 
3.11   Summary of Abatement Notices for Compliance 

Periods prior to October 2019 
 
Wastewater Treatment 

 The Te Kauwhata WWTP Discharge Consent – Abatement Notice for 2018-19 compliance 
period the abatement notice requires Total Kjeldahl Nitrogen (TKN), Total Nitrogen (TN), 
Total Phosphorus (TP) loads and E.coli exceedances to be resolved  

 
Note:  Abatement Notices for Meremere WWTP and Raglan stormwater are now resolved.  
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Appendix 1 – Health and Safety Statistical Reporting  
 
 
Figure 1: LTIFR Values  

 
 
 
Figure 2: TRIFR Values 
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Open Meeting 
 

To Waters Governance Board 
From Ian Cathcart 

Special Infrastructure Projects Manager 
Date 23 February 2021 

Prepared by Ian Cathcart 
Chief Executive Approved Y 

Reference # WGB2021; ECM ID # 3006510 
Report Title Risk Register Update  

1. EXECUTIVE SUMMARY 
 
This report is to give the Board an update on the risk register. The report outlines the extreme 
and high risks in the WDC risk register.  

2. RECOMMENDATION 
 
THAT the report from the Special Infrastructure Projects Manager be received. 

3. DISCUSSION 
The paper covers the update of the WDC risk register and there are 62 risks are on the 
register. 
 
There were 15 residual extreme and high risks at last review in 2020. After a review of the 
risk register in early 2021 there are now 8 extreme and high risks. 
 
The 7 risks reduced to below extreme and high are as follows: 
 

Risk 
No. 

Brief overview for downgrade of risk. 

5 Revenue not sufficient to cover costs. LTP re forecasted. 
6 Population growth uncertainty. Growth examined in detail in LTP build. 
39 Uncertainty in stormwater scope. Engineer managing this with success. 
40 Raglan WWTP consent budget insufficient. Rectified in 2021 LTP. 
47 Te Kauwhata WWTP abatement notice not complied with in time. Plan in 

place with WRC and design and construction imminent. 
48 Meremere WWTP abatement notice not complied with. New resource 

consent gained and new plant under construction. 
50 Expected procurement savings not achieved. Realised and reset in new LTP 
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A further more detailed risk assessment review will be undertaken as part of the contract 
review in March 2021. 
 
The risks are under active management as updated in the attached tables. 

4. CONCLUSION 
 
The risks are being managed and reported via monthly ops report and quarterly board 
reports. 

5. ATTACHMENTS 
 
Risk Register
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Open Meeting 
 

To Waters Governance Board 
From Ian Cathcart 

Special Infrastructure Projects Manager 
Date 23 February 2021 

Prepared by Carole Nutt 
Waters Contract Relationship Manager 

Chief Executive Approved Y 
Reference # WGB2021; ECM ID # 3003701 
Report Title Health and Safety Audit 

1. EXECUTIVE SUMMARY 
 
In line with clause 16.1(d) of the Agreement for Operation and Maintenance of Water, 
Wastewater and Stormwater Services, Council has requested Watercare Services Ltd 
(Watercare) engage New Zealand’s leading provider of health and safety solutions Impac 
Services Limited to undertake the annual safety audit to assess Watercare’s (and any relevant 
subcontractor’s) compliance with Health and Safety Legislation and best practice. The key 
focus areas selected for this audit are included in Appendix 1. The audit is being carried out 
in February with an outcome report expected in March.  Results of the audit will be reported 
to the Waters Governance Board at the next meeting.  
 
Separate to the audit, Council staff are preparing a calendar schedule of Council planned health 
and safety activities in relation to the Watercare Agreement for the 2021 year. 

2. RECOMMENDATION 
 
THAT the report from the Special Infrastructure Projects Manager be received. 

3. APPENDICES 
 
Appendix 1 - Annual Safety Audit Scope  
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Appendix 1 - Annual Safety Audit Scope 
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Open Meeting 
 

To Waters Governance Board 
From Gavin Ion 

Chief Executive  
Date 12 February 2021 

Prepared by Lynette Wainwright 
Committee 

Chief Executive Approved Y 
Reference # GOV1318 
Report Title Exclusion of the Public 

1. RECOMMENDATION 
 
THAT the public be excluded from the following parts of the proceedings of this 
meeting. 
 
The general subject of each matter to be considered while the public is excluded, the reason 
for passing this resolution in relation to each matter, and the specific grounds under section 
48(1) of the Local Government Official Information and Meetings Act 1987 for the passing of 
this resolution are as follows: 
 
General subject of each 
matter to be considered 

Reason for passing this 
resolution in relation to 
each matter 

Ground(s) under section 
48(1) for the passing of this 
resolution 

 
PEX Item 1 
Confirmation of Minutes 

 
Good reason to withhold 
exists under Section 6 or 
Section 7 Local 
Government Official 
Information and Meetings 
Act 1987 

 
Section 48(1)(a) 

PEX Item 2 

Actions 

  

Item 3.1 

Pokeno & Tuakau 
Wastewater Servicing and 
Capacity 
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General subject of each 
matter to be considered 

Reason for passing this 
resolution in relation to 
each matter 

Ground(s) under section 
48(1) for the passing of this 
resolution 

PEX Item 3.2 

Waters Financial Results to 
31 December 2020 

  

 
This resolution is made in reliance on section 48(1)(a) of the Local Government Official 
Information and Meetings Act 1987 and the particular interest or interests protected by 
Section 6 or Section 7 of that Act which would be prejudiced by the holding of the whole or 
relevant part of the proceedings of the meeting in public, as follows: 
 

Item No. Section Interest 

PEX Item 1 
Confirmation of 
Minutes 

 Refer to the previous Public Excluded reason in the 
agenda for this meeting. 

PEX Item 2 
Actions Register 

 Refer to the previous Public Excluded reason in the 
agenda for this meeting. 

PEX Item 3.1 

Pokeno & Tuakau 
Wastewater 
Servicing and 
Capacity 

7(2)(b)(ii) To protect information where the making available of 
the information would be likely unreasonably to 
prejudice the commercial position of the person who 
supplied or who is the subject of the information. 

 7(2)(j) To prevent the disclosure or use of official 
information for improper gain or improper 
advantage. 

PEX Item 3.2 

Waters Financial 
Results to 30 
September 2020 

7(2)(b)(ii) To protect information where the making available of 
the information would be likely unreasonably to 
prejudice the commercial position of the person who 
supplied or who is the subject of the information. 

 7(2)(j) To prevent the disclosure or use of official 
information for improper gain or improper 
advantage. 

AND THAT Ms Danks be permitted to remain at this meeting, after the public 
has been excluded, because of her knowledge of Watercare. This knowledge, 
which will be of assistance in relation to the matter to be discussed, is relevant 
to that matter because of Watercare’s role and responsibility for those matters. 
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