
Raglan WWTP Discharge Consent  Application Project 

July 2022: Land Discharge Workstreams 

(purple water (land irrigation) vs blue (W), red (WW) and green (SW))

(a) Discharge Update: Land securement steps

(b) Conveyance: Multidisciplinary consideration (infrastructure corridor concept 
aligned with 2070 growth)

(c) Treatment Update : Optioneering – next steps 

(a) Land Discharge

(c) Treatment

(b) Conveyance



May 22 Slide 

(a) Discharge Update: Land securement – May/June/July

Ability to advance studies on a ‘without prejudice basis‘ with a view of 
achieving agreed consentable land discharge solution 



WWTP

Future Urban Edge 
(10- 30yr)

July/Aug Investigation
• GPS refinement of SDI fields Aug;
• Irrigation trial – drip emitter rig and 

soil moisture probes Aug/Sept;
• WetUp/HYDRUS 2D modelling

• Define field areas (MOU/AEE);
• Refine conceptual field management 

(MOU/AEE);



Waikato 2070
Subject Site 50ha  – Good faith discussions following principles of sustainable 
integrated planning in co-ordination with growth vision (2070) and protection of 
sacred sites

July/Aug Investigations
Step 1: Strategic planning of West Raglan infrastructure Corridor:
• Principally roading alignment (safety, efficiency) with economies of scale 

consideration for waters within vested road reserve;
• Multidisciplinary appointment – WDC Growth Team coordination
Step 2: 
• Engineering route progression: Scope preparation – pumping and route ($)



Aug/Sept Steps 
Water Governance Board (WGB) Business Case Paper;
Upgrade – Supplier investigations and comparisons  -side by side  MBR/SBR
Parts: technical/financial/consenting sections – key specialist working group  
formed



FAQ’s







(Continued next slide)

EOC RAGLAN WWTP APRIL 2021 

https://www.waikatodistrict.govt.nz/docs/default-source/services-and-facilities/water/wastewater/raglan-wastewater-discharge-consent/studies-and-key-documents/cawthron-raglan-eoc-report-april-2021.pdf?sfvrsn=39b291c9_4




(Continued next slide)




